OATT Attachment AQ Delivery Point Addition Processes Guidelines

The purpose of the Delivery Point Addition (DPA) process of Attachment AQ is to provide transmission customers with a more efficient process for addition, modification, or abandonment of delivery points.  This document provides the guidelines for interaction among Transmission Customers and SPP pertaining to the Delivery Point Addition process.
Requests for Delivery Point Additions and Associated Timeline
STEP 1.  The customer submits request for change in Delivery Point Facilities.
1. Delivery Point Addition requests shall be submitted if:
i. If it is a new, abandoned, or modified delivery point

ii. If there will be physical changes to delivery point facilities
2. The customer shall send the following items to SPP at AQ-DeliveryPoints@spp.org:
i. Completed DPA Request Form (available at SPP Studies page on OASIS), or letter specifying information as set forth in DPA Request Form
ii. Any other useful supplemental information.
STEP 2.  SPP shall acknowledge receipt of application.
1. SPP shall issue a response email to customer within three business days to acknowledge receipt of the application.  The appropriate contact employee of the Host Transmission Owner for the customer will be copied on this email.

i. SPP will notify customer as soon as possible if any information is lacking from application materials, in order that customer may provide this information in order for SPP to assess the request in a timely manner.

STEP 3.  SPP shall perform initial assessment of the impacts of proposed change in Delivery Point, to determine if further study will be needed.
1. Results of preliminary assessment will be posted on the studies section of the SPP OASIS by the 20th of the succeeding month after request was submitted.

2. If assessment result is that further study is required, SPP will initiate a Delivery Point Network Study (DPNS) Agreement with customer.
3. If assessment result is that further study is not required, then the Host Transmission Owner will coordinate completion of all changes in delivery point facilities.

STEP 4.  If further study is necessary, SPP shall each enter into study agreement with customer for delivery point change.
1. SPP shall email the following items to customer within 5 business days of posting results of preliminary assessment:

i. DPNS Agreement

ii. A request for study deposit
iii. Request for any additional information needed to complete DPNS study

iv. Notice that these items are due 30 days from when this email is sent.
2. Customer shall provide SPP with the following items within 30 days of receipt of DPNS Agreement:

i. Signed copy of the DPNS Agreement

ii. Study deposit, which will be for the estimated cost of the study or $25,000, whichever is less
iii. Any additional information requested by SPP.
3. If customer fails to provide DPNS Agreement materials within 30 days of receipt of DPNS Agreement, Delivery Point Addition request will be withdrawn unless otherwise agreed upon by both parties.
STEP 5.  SPP will perform Delivery Point Network Study if needed.
1. After receipt of DPNS Agreement materials, SPP will perform Delivery Point Network Study, assessing impacts on the Transmission System caused by adding or modifying a delivery point.  SPP will use power flow analysis and any other analysis that may be appropriate.

2. If customer, Transmission Owner, or SPP identify changes in the delivery point addition during the study, SPP will conduct any necessary restudy for the DPNS if acceptable to all parties.  This restudy would be at the expense of the customer.

3. Within 60 days of receipt of DPNS Agreement materials, SPP will complete the study and post DPNS report on studies section of SPP OASIS.
i. If SPP is unable to complete and post study within 60 days, they shall provide an explanation to customer and Host Transmission Owner regarding the cause(s) of delay and a revised completion date.

4. After posting study, SPP will either:

i. Bill the customer for study cost minus deposit.  Any balance due shall be paid within 30 days of billing.  –OR—
ii. Refund the customer for deposit minus study cost, plus interest.
STEP 6.  Coordination of Study Results and Impact Mitigation
1. SPP and Transmission Owner shall coordinate transmission facility upgrades if upgrades are needed.
i. Transmission Owner shall notify SPP when official agreement has been reached between customer and TO regarding load connection facility upgrades.
2. SPP will issue a Notification to Construct (NTC) to the Transmission Owner if transmission facilities must be installed.

3. The delivery point facilities, as modified, should not be connected to the Transmission System until SPP has authorized such connection.
i. In accordance with its NTC, each affected transmission owner shall notify SPP in writing or email that all facilities it has been required to install are completed (a certificate of commercial operation).

ii. SPP will inform customer of when such notification has been provided by all affected transmission owners.

END OF AQ PROCESS

STEP 7.  Planning Model Integration

1. After the end of the AQ process, any new, modified, or abandoned delivery point with accompanying transmission facilities will be migrated into all SPP planning models under the following conditions:

i. Upon completion of preliminary assessment concluding that no further SPP study is required 
—OR—

ii. Upon completion of DPNS report.
2. The Host TO will be responsible for coordinating and ensuring the Model on Demand (MOD) information is submitted through the MOD portal for each applicable DPA request. 
This document describes the procedures for the Delivery Point Addition process. This procedure document does not relieve the Customer’s responsibility for reading, understanding and adhering to the SPP OATT.



