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Executive Summary 

Pursuant to Attachment Z1 of the Southwest Power Pool, Inc. (SPP) Open Access Transmission 
Tariff (OATT), 5941 MW of long-term transmission service requests have been studied in this 
Aggregate Facility Study (AFS).  The principal objective of the AFS is to identify system problems 
and potential modifications necessary to facilitate these transfers while maintaining or improving 
system reliability, as well as summarizing the operating limits and determination of the financial 
characteristics associated with facility upgrades. A highly tangible benefit of studying transmission 
requests aggregately under the SPP OATT Attachment Z1 is the sharing of costs among 
Transmission Customers using the same facility. Facility upgrade costs are allocated on a prorated 
basis to all requests positively impacting any individual overloaded facility.   
 
Attachment Z2 further provides for facility upgrade cost recovery by stating: “Transmission 
Customers paying Directly Assigned Upgrade Costs for Service Upgrades or that are in excess of the 
Safe Harbor Cost Limit for Network Upgrades associated with new or changed Designated 
Resources and Project Sponsors paying Directly Assigned Upgrade Costs for Sponsored Upgrades 
shall receive revenue credits in accordance with Attachment Z2. Generation Interconnection 
Customers paying for Network Upgrades shall receive credits for new transmission service using the 
facility as specified in Attachment Z1.” 
 

• The AFS determined that the total assigned facility upgrade Engineering and Construction 
(E&C) cost is $1.3 billion. Additionally, an indeterminate amount of assigned E&C cost for 
third party facility upgrades are assignable to the customer.   
 

• Total upgrade levelized revenue requirements for all transmission requests after 
consideration of potential base plan funding is $2.9 Billion.   
 

To accommodate the requested SPP Transmission Service, third-party facilities must be upgraded 
when the third-party transmission provider determines that they are constrained. Third-party 
facilities include both first-tier neighboring facilities outside SPP and Transmission Owner facilities 
within SPP that are not under the SPP OATT.  In this AFS, third-party facilities were identified. 
Total E&C cost estimates for required third-party facility upgrades are applicable. 
 
SPP will tender a Letter of Intent on July 29, 2011.  This will open a 15-day window for Customer 
response.  To remain in the Aggregate Transmission Service Study (ATSS), SPP must receive from 
the Customer by August 13, 2011, an executed Letter of Intent. The Letter of Intent will list options 
the Customer must choose to clarify their commitment to remain in the ATSS. The only action 
required on OASIS is to withdraw the request or leave the request in study mode.   
 
At the conclusion of the ATSS, Service Agreements for each request for service will be tendered 
identifying the terms and conditions of the confirmed service. 
If Customers withdraw from the ATSS after posting of this AFS, the AFS will be re-performed to 
determine final cost allocation and Available Transmission Capability (ATC) in consideration of the 
remaining ATSS participants. All allocated revenue requirements for facility upgrades are assigned 
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to the Customer in the AFS data tables. Potential base plan funding allowable is contingent upon 
validation of designated resources meeting Attachment J, Section III B criteria. 
 
 

Introduction 

Important milestones and dates in SPP’s Aggregate Transmission Study process: 
 

• In 2005, the Federal Energy Regulatory Commission (FERC) accepted SPP’s proposed 
Aggregate Transmission Study procedures in Docket ER05-109.  
 

• In 2008, in Docket ER08-1379-000 SPP filed with FERC to pair open seasons closing during 
January 2010 with an effective date of August 9, 2008.   

 
• In January 2010, in Docket ER10-659-000 SPP filed with FERC to extend its current practice 

of pairing open seasons through January 31, 2011, with an effective date of January 28, 2010.   
 

• In March 2010, in Docket ER10-659-000 FERC issued a letter order accepting SPP’s 
proposal to continue to pair open seasons through January 31, 2011, effective January 28, 
2010.  

 
• The 2011-AG2 open season commenced February 1, 2011 and closed May 31, 2011. 

 
• All requests for long-term transmission service with a signed study agreement received 

before June 1, 2011 for 2011-AG2 have been included in this second Aggregate 
Transmission Service Study (ATSS) of 2011.  

 
Approximately 5941 MW of long-term Transmission Service was studied in this Aggregate Facility 
Study (AFS), and over $1.3 billion in transmission upgrades is proposed. The results of the AFS are 
detailed in Tables 1 through 6. Detailed results depict individual upgrade costs by study and 
potential base plan allowances determined by Attachments J and Z1. The OATT may be accessed at 
SPP’s website by going to SPP.org>Org Groups>Governing Documents.  
 
To understand the extent to which Base Plan Upgrades may be applied to both Point-to-Point (PTP) 
and Network Transmission Services, it is necessary to highlight the definition of Designated 
Resource. Per Section 1.9a of the SPP OATT, a Designated Resource is: 
 

“[a]ny designated generation resource owned, purchased or leased by a Transmission Customer 
to serve load in the SPP Region.  Designated Resources do not include any resource, or any 
portion thereof, that is committed for sale to third parties or otherwise cannot be called upon to 
meet the Transmission Customer's load on a non-interruptible basis.”   
 

Network and PTP service has potential for base plan funding if the conditions for classifying 
upgrades associated with designated resources as Base Plan Upgrades as defined in Section III.B of 
Attachment J are met.  
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Pursuant to Attachment J, Section III B of the SPP OATT, the Transmission Customer must provide 
SPP information necessary to verify that the new or changed Designated Resource meets the 
following conditions: 
 
1. Transmission Customer’s commitment to the requested new or changed Designated Resource 

must have a duration of at least five years. 
 

2. During the first year the Designated Resource is planned to be used by the Transmission 
Customer, the accredited capacity of the Transmission Customer’s existing Designated 
Resources plus the lesser of: 

 
a. The planned maximum net dependable capacity applicable to the Transmission 

Customer or 
 

b. The requested capacity; shall not exceed 125% of the Transmission Customer’s 
projected system peak responsibility determined pursuant to SPP Criteria 2. 

 
According to Attachment Z1 Section VI.A, PTP customers pay the higher of the monthly 
transmission access charge (base rate) or the monthly revenue requirement associated with the 
assigned facility upgrades, including any prepayments for redispatch required during construction.   
 
Network Integration Service Customers pay the total monthly transmission access charges and the 
monthly revenue requirement associated with the facility upgrades, including any prepayments for 
redispatch during construction.   
 
Transmission Customers paying for a directly assigned Network Upgrade shall receive credits for 
new transmission service using the facility as specified in Attachment Z2.  
 
Facilities identified as limiting the requested Transmission Service have been reviewed to determine 
the required in-service date of each Network Upgrade. The year that each Network Upgrade is 
required to accommodate a request is determined by interpolating between the applicable model 
years given the respective loading data. Both previously assigned facilities and the facilities assigned 
to this request for Transmission Service were evaluated.  
 
In some instances, due to lead times for engineering and construction, Network Upgrades may not be 
available when required to accommodate a request for Transmission Service. When this occurs, the 
ATC with available Network Upgrades will be less than the capacity requested during either a 
portion of or all of the requested reservation period. As a result, the lowest seasonal allocated ATC 
within the requested reservation period will be offered to the Transmission Customer on an 
applicable annual basis as listed in Table 1. The ATC may be limited by transmission owner planned 
projects, expansion plan projects, or Customer assigned upgrades. 
Some constraints identified in the AFS were not assigned to the Customer because SPP, the 
Transmission Provider, determined that upgrades are not required due to various reasons or the 
Transmission Owner has construction plans pending for these upgrades. These facilities are listed by 
reservation in Table 3. This table also includes constrained facilities in the current planning horizon 
that limit the rollover rights of the Transmission Customer. Table 6 lists possible redispatch pairs to 
allow start of service prior to completion of assigned Network Upgrades. Table 7 (if applicable) lists 
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deferment of expansion plan projects with different upgrades with the new required in service date 
as a result of this AFS. 
 
 

Financial Analysis 

The AFS utilizes the allocated Customer’s E&C cost in a present worth analysis to determine the 
monthly levelized revenue requirement of each facility upgrade over the term of the reservation. In 
some cases, Network Upgrades cannot be completed within the requested reservation period, thus 
deferred reservation periods will be utilized in the present worth analysis. If the Customer chose 
Option 2, Redispatch, in the Letter of Intent sent coincident with the initial AFS, the present worth 
analysis of revenue requirements will be based on the deferred term with redispatch in the 
subsequent AFS.  The upgrade levelized revenue requirement includes interest, depreciation, and 
carrying costs. 
 
Each request for Transmission Service is evaluated independently as the cost associated with each 
Network Upgrade is assigned to a request. When facilities are upgraded throughout the reservation 
period, the Transmission Customer shall 1) pay the total E&C costs and other annual operating costs 
associated with the new facilities, and 2) receive credits associated with the depreciated book value 
of removed usable facilities; salvage value of removed non-usable facilities; and the carrying 
charges, excluding depreciation, associated with all removed usable facilities based on their 
respective book values. 
 
In the event that the engineering and construction of a previously assigned Network Upgrade may be 
accelerated, with no additional upgrades, to accommodate a new request for Transmission Service, 
the levelized present worth of only the incremental expenses though the reservation period of the 
new request, excluding depreciation, shall be assigned to the new request. These incremental 
expenses, excluding depreciation, include: 
 
1. The levelized difference in present worth of the engineering and construction expenses given the 

change in date to complete construction to account for additional interest expense and reduced 
engineering and construction expense due to inflation, 
 

2. The levelized present worth of all expediting fees, and  
 
3. The levelized present worth of the incremental annual carrying charges, excluding depreciation 

and interest, during the new reservation period taking into account both: 
 

a. The reservation in which the project was originally assigned, and  
 

b. A reservation, if any, in which the project was previously accelerated. 
 
In the case of a Base Plan Upgrade being displaced or deferred by an earlier in service date for a 
requested upgrade, achievable base plan avoided revenue requirements shall be determined per 
Attachment J, Section VII.B methodology.  A deferred Base Plan Upgrade is defined as a different 
requested Network Upgrade needed at an earlier date that negates the need for the initial Base Plan 
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Upgrade within the planning horizon. A displaced Base Plan Upgrade is defined as the same 
Network Upgrade being displaced by a requested upgrade needed at an earlier date. 
 
A 40-year service life assumption is utilized for Base Plan funded projects, unless another 
assumption is provided by the Transmission Owner.  A present worth analysis of revenue 
requirements on a common year basis between the Base Plan and Requested Upgrades was 
performed to determine avoided Base Plan revenue requirements due to the displacement or deferral 
of the Base Plan Upgrade by the Requested Upgrade. The difference in present worth between the 
Base Plan and Requested Upgrades is assigned to the transmission requests impacting this upgrade 
based on the displacement or deferral. 
 
 

ThirdParty Facilities 

For third-party facilities listed in Table 3 and Table 5, the Transmission Customer is responsible for 
funding the necessary upgrades of these facilities per Section 21.1 of the Transmission Provider’s 
OATT. In this AFS, third-party facilities were identified. Total E&C cost estimates for required 
third-party facility upgrades are applicable. The Transmission Provider will undertake reasonable 
efforts to assist the Transmission Customer in making arrangements for necessary engineering, 
permitting, and construction of the third-party facilities.  Third-party facility upgrade E&C cost 
estimates are not utilized to determine the present worth value of levelized revenue requirements for 
SPP system Network Upgrades. 
 
All modeled facilities within the Transmission Provider system were monitored during the 
development of this study, as well as certain facilities in first-tier neighboring systems. Third-party 
facilities must be upgraded when it is determined that they are overloaded while accommodating the 
requested Transmission Service. An agreement between the Customer and third party owner 
detailing the mitigation of the third party impact must be provided to the Transmission Provider 
prior to tendering of a Transmission Service Agreement. These facilities also include those owned 
by members of the Transmission Provider who have not placed their facilities under the 
Transmission Provider’s OATT. Upgrades on the Southwest Power Administration network requires 
prepayment of the upgrade cost prior to construction of the upgrade. 
 
Third-party facilities are evaluated for only those requests whose load sinks within the SPP footprint. 
The Customer must arrange for study of third party facilities for load that sinks outside the SPP 
footprint with the applicable Transmission Providers.  
 
 

Study Methodology 

Description 
The facility study analysis was conducted to determine the steady-state impact of the requested 
service on the SPP and first tier non-SPP control area systems.  The steady-state analysis was 
performed to ensure current SPP Criteria and NERC Reliability Standards requirements are fulfilled.  
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SPP conforms to NERC Reliability Standards, which provide strict requirements related to voltage 
violations and thermal overloads during normal conditions and during a contingency.  NERC 
Standards require all facilities to be within normal operating ratings for normal system conditions 
and within emergency ratings after a contingency.   
 
Normal operating ratings and emergency operating ratings monitored are Rate A and B in the SPP 
Model Development Working Group (MDWG) models, respectively.  The upper bound and lower 
bound of the normal voltage range monitored is 105% and 95%.  The upper bound and lower bound 
of the emergency voltage range monitored is 105% and 90%.  Transmission Owner voltage 
monitoring criteria is used if more restrictive.  The SPS Tuco 230 kV bus voltage is monitored at 
92.5% due to pre-determined system stability limitations.  The WERE Wolf Creek 345 kV bus 
voltage is monitored at 103.5% and 98.5% due to transmission operating procedure. 
 
The contingency set includes all SPP control area branches and ties 69 kV and above; first tier non-
SPP control area branches and ties 115 kV and above; any defined contingencies for these control 
areas; and generation unit outages for the control areas with SPP reserve share program redispatch.  
The monitor elements include all SPP control area branches, ties, and buses 69 kV and above, and all 
first tier non-SPP control area branches and ties 115 kV and above.  Voltage monitoring was 
performed for SPP control area buses 69 kV and above. 
 
A 3 % transfer distribution factor (TDF) cutoff was applied to all SPP control area facilities.  For 
first tier non-SPP control area facilities, a 3 % TDF cutoff was applied to AECI, AMRN (Ameren), 
and ENTR (Entergy) control areas. A 2 % TDF cutoff was applied to WAPA.  For voltage 
monitoring, a 0.02 per unit change in voltage must occur due to the transfer or modeling upgrades to 
be considered a valid limit to the transfer. 
 

Model Development 
SPP used six seasonal models to study the aggregate transfers of 5941 MW over a variety of 
requested service periods. The following SPP Transmission Expansion Plan 2010 Build 2 Cases 
were used to study the impact of the requested service on the transmission system: 

2011/12 Winter Peak (11WP) 
2011 Summer Peak (12SP) 
2012/13 Winter Peak (12WP) 
2016 Summer Peak (16SP) 
2016/17 Winter Peak (16WP) 
2021 Summer Peak (21SP)   

 

The Spring Peak models apply to April and May, the Summer Peak models apply to June through 
September, the Fall Peak models apply to October and November, and the Winter Peak models 
apply to December through March. 
 
The chosen base case models were modified to reflect the current modeling information.  One 
group of requests was developed from the aggregate of 5941 MW to model the requested service.  
From the six seasonal models, two system scenarios were developed.  Scenario 0 includes 
projected usage of transmission included in the SPP 2010 Series Cases. Scenario 5 includes all 
transmission not already included in the SPP 2010 Series Cases. 
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Transmission Request Modeling 
Network Integration Transmission Service requests are modeled as Generation to Load transfers in 
addition to Generation to Generation transfers.  Network Integration Transmission Service requests 
are modeled as Generation to Load transfers in addition to Generation to Generation because the 
requested Network Integration Transmission Service is a request to serve network load with the new 
designated network resource, and the impacts on Transmission System are determined accordingly.  
Point-To-Point Transmission Service requests are modeled as Generation to Generation transfers.  
Generation to Generation transfers are accomplished by developing a post-transfer case for 
comparison by dispatching the request source and redispatching the request sink. 
 

Transfer Analysis 
Using the selected cases both with and without the requested transfers modeled, the PSS/E Activity 
ACCC was run on the cases and compared to determine the facility overloads caused or impacted by 
the transfer. Transfer distribution factor cutoffs (SPP and 1st-Tier) and voltage threshold (0.02 
change) were applied to determine the impacted facilities.  The PSS/E options chosen to conduct the 
analysis can be found in Appendix A. 
 

Curtailment and Redispatch Evaluation 
During any period in which SPP determines that a transmission constraint exists on and may impair 
Transmission System reliability, SPP will take whatever actions are reasonably necessary to 
maintain  reliability. If SPP determines Transmission System reliability can be maintained by 
redispatching resources, it will evaluate the interim curtailment of existing confirmed service or 
interim redispatch of units to provide service prior to completion of any assigned Network Upgrades.  
Any redispatch may not unduly discriminate between the Transmission Owners’ use of the 
Transmission System on behalf of their Native Load Customers and any Transmission Customer’s 
use of the Transmission System to serve its designated load. Redispatch was evaluated to provide 
only interim service during the time frame prior to completion of any assigned Network Upgrades.  
Curtailment of existing confirmed service is evaluated to provide only interim service.  Curtailment 
of existing confirmed service is only evaluated at the request of the transmission Customer. 
 
SPP determined potential relief pairs to relieve the incremental MW impact on limiting facilities as 
identified in Table 6. Using the selected cases where the limiting facilities were identified, potential 
incremental and decremental units were identified by determining the generation amount available 
for increasing and decreasing from the units generation amount, maximum generation amount, and 
minimum generation amount. If the incremental or decremental amount was greater than 1 MW, the 
unit was considered as a potential incremental or decremental unit.   
 
Generation shift factors were calculated for the potential incremental and decremental units using 
Managing and Utilizing System Transmission (MUST).  Relief pairs from the generation shift 
factors for the incremental and decremental units with a greater than 3% TDF on the limiting 
constraint were determined from the incremental units with the lowest generation shift factors and 
decremental units with highest generation shift factors.  If the aggregate redispatch amount for the 
potential relief pair was determined to be three times greater than the lower of the increment or 
decrement, then the pair was determined not to be feasible and is not included.  Transmission 
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Customers can request SPP to provide additional relief pairs beyond those determined.  The potential 
relief pairs were not evaluated to determine impacts on limiting facilities in the SPP and first tier 
systems. The SPP Reliability Coordinator would call upon the redispatch requirements before 
implementing NERC TLR Level 5a. 
 
 

Study Results 

Study Analysis Results 
Tables 1 through 6 contain the AFS steady-state analysis results.  Table 1 identifies the participating 
long-term Transmission Service requests included in the AFS.  This table lists deferred start and stop 
dates both with and without redispatch (based on Customer selection of redispatch if available) and 
the minimum annual allocated ATC without upgrades and season of first impact.  
 
Table 2 identifies total E&C cost allocated to each Transmission Customer, letter of credit 
requirements, third party E&C cost assignments, potential base plan E&C funding (lower of 
allocated E&C or Attachment J Section III B criteria),  total revenue requirements for assigned 
upgrades without consideration of potential base plan funding, point-to-point base rate charge, total 
revenue requirements for assigned upgrades with consideration of potential base plan funding, and 
final total cost allocation to the Transmission Customer.  In addition, Table 2 identifies SWPA 
upgrade costs which require prepayment in addition to other allocated costs.   
 
Table 3 provides additional details for each request including all assigned facility upgrades required, 
allocated E&C costs, allocated revenue requirements for upgrades, upgrades not assigned to the 
Customer but required for service to be confirmed, credits to be paid for previously assigned AFS or 
Generation Interconnection Network Upgrades, and any required third party upgrades.   
 
Table 4 lists all upgrade requirements with associated solutions needed to provide Transmission 
Service for the AFS, minimum ATC per upgrade with season of impact, earliest date upgrade is 
required (DUN), estimated date the upgrade will be completed, in service (EOC), and estimated 
E&C cost.  
 
Table 5 lists identified third-party constrained facilities.   
 
Table 6 identifies potential redispatch pairs available to relieve the aggregate impacts on identified 
constraints to prevent deferral of start of service.  
Table 7 (if applicable) identifies deferred expansion plan projects that were replaced with requested 
upgrades at earlier dates.  
 
The potential base plan funding allowable is contingent on meeting each of the conditions for 
classifying upgrades associated with designated resources as Base Plan Upgrades as defined in 
Section III.B of Attachment J.  If the additional capacity of the new or changed Designated Resource 
exceeds the 125% resource to load forecast for the year of start of service, the requested resource is 
not eligible for base plan funding of required Network Upgrades and the full cost of the upgrades is 
assignable to the Customer.  
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If the request is for wind generation, the total requested capacity of wind generation plus existing 
wind generation capacity shall not exceed 20% of the customer’s projected system peak 
responsibility in the first year the Designated Resource is planned to be used by the customer. If the 
five-year term and 125% resource to load criteria are met, (as well as the 20% wind resource to load 
criteria for wind generation requests) the requested capacity is multiplied by $180,000 to determine 
the potential base plan funding allowable.  The maximum potential base plan funding allowable may 
be less than the potential base plan funding allowable, due to the E&C cost allocated to the customer 
being lower than the potential amount allowable to the Customer. The Customer is responsible for 
any assigned upgrade costs in excess of potential base plan E&C funding allowable. Network 
Upgrades required for wind generation requests located in a zone other than the Customer POD shall 
be allocated as 67% base plan region-wide charge and 33% directly assigned to the Customer. 
 
Regarding application of base plan funding for PTP requests, if PTP base rate exceeds upgrade 
revenue requirements without taking into effect the reduction of revenue requirements by potential 
base plan funding, then the base rate revenue pays back the Transmission Owner for upgrades and 
no base plan funding is applicable as the access charge must be paid as it is the higher of “OR” 
pricing. 
 
However, if initially the upgrade revenue requirements exceed the PTP base rate, then potential base 
plan funding would be applicable. The test of the higher of “OR” pricing would then be made 
against the remaining assignable revenue requirements versus PTP base rate.  Examples are as 
follows: 
 
 

Example A: 

E&C allocated for upgrades is $74 million with revenue requirements of $140 million and PTP base 
rate of $101 million. Potential base plan funding is $47 million, with the difference of $27 million 
E&C assignable to the Customer. If the revenue requirements for the assignable portion is $54 
million and the PTP base rate is $101 million, the Customer will pay the higher amount (so-called 
“or pricing”) of $101 million base rate of which $54 million revenue requirements will be paid back 
to the Transmission Owners for the upgrades, and the remaining revenue requirements of $86 
million ($140 million less $54 million) will be paid by base plan funding. 
 
 

Example B: 

E&C allocated for upgrades is $74 million with revenue requirements of $140 million and PTP base 
rate of $101 million. Potential base plan funding is $10 million with the difference of $64 million 
E&C assignable to the Customer. If the revenue requirements for this assignable portion is $128 
million and the PTP base rate is $101 million, the Customer will pay the higher amount of $128 
million revenue requirements to be paid back to the Transmission Owners, and the remaining 
revenue requirements of $12 million ($140 million less $128 million) will be paid by base plan 
funding. 
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Example C: 

E&C allocated for upgrades is $25 million with revenue requirements of $50 million and PTP base 
rate of $101 million. Potential base plan funding is $10 million. Base plan funding is not applicable 
as the higher amount of PTP base rate of $101 million must be paid and the $50 million revenue 
requirements will be paid from this. 
 
The 125% resource to load determination is performed on a per request basis and is not based on a 
total of Designated Resource requests per Customer. A footnote will provide the maximum resource 
designation allowable for base plan funding consideration per Customer basis per year.  
 
Base plan funding verification requires that each Transmission Customer with potential for base plan 
funding provide SPP attestation statements verifying that the firm capacity of the requested 
Designated Resource is committed for a minimum five year duration. 
 

Study Definitions 

• The date upgrade needed date (DUN) is the earliest date the upgrade is required to alleviate a 
constraint considering all requests.   
 

• End of construction (EOC) is the estimated date the upgrade will be completed and in 
service.   
 

• Total engineering and construction cost (E&C) is the upgrade solution cost as determined by 
the Transmission Owner.   
 

• The Transmission Customer’s allocation of the E&C cost is based on the request (1) having 
an impact of at least 3% on the limiting element, and (2) having a positive impact on the 
upgraded facility. 
 

• Minimum ATC is the portion of the requested capacity that can be accommodated without 
upgrading facilities.   
 

• Annual ATC allocated to the Transmission Customer is determined by the least amount of 
allocated seasonal ATC within each year of a reservation period. 

 

Conclusion 

The results of the AFS show that limiting constraints exist in many areas of the regional 
Transmission System.  Due to these constraints, Transmission Service cannot be granted unless 
noted in Table 3.   
 
The Transmission Provider will tender a Letter of Intent on July 29, 2011.  This will open a 15-day 
window for Customer response.  To remain in the Aggregate Transmission Service Study (ATSS), 
the Transmission Provider must receive from the Transmission Customer) by August 13, 2011, an 
executed Letter of Intent. The Letter of Intent will list options the Customer must choose to clarify 
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their commitment to remain in the ATSS. The only action required on OASIS is to WITHDRAW the 
request or leave the request in STUDY mode.  
 
The Transmission Provider must receive an unconditional and irrevocable letter of credit in the 
amount of the total allocated E&C costs assigned to the Customer. This letter of credit is not 
required for those facilities that are fully base plan funded. The amount of the letter of credit will be 
adjusted down on an annual basis to reflect cost recovery based on revenue allocation. The 
Transmission Provider will issue notifications to construct Network Upgrades to the constructing 
Transmission Owner after filing of necessary service agreements at FERC. 
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Appendix A 

PSS/E CHOICES IN RUNNING LOAD FLOW PROGRAM AND ACCC 
 

BASE CASE SETTINGS: 

• Solutions: Fixed slope decoupled Newton-Raphson solution 
(FDNS) 
 

• Tap adjustment:  Stepping 
• Area Interchange Control: Tie lines and loads 
• Var limits: Apply immediately 
• Solution Options:  

X Phase shift adjustment 
    Flat start 
    Lock DC taps 
    Lock switched shunts 

ACCC CASE SETTINGS: 

• Solutions: AC contingency checking (ACCC) 
• MW mismatch tolerance: 0.5 
• System intact rating: Rate A 
• Contingency case rating: Rate B 
• Percent of rating: 100 
• Output code: Summary 
• Min flow change in overload report: 3mw 
• Excld cases w/ no overloads from report: YES 
• Exclude interfaces from report: NO 
• Perform voltage limit check:  YES 
• Elements in available capacity table:  60000 
• Cutoff threshold for available capacity 

table: 
99999.0 

• Min. contng. Case Vltg chng for report: 0.02 
• Sorted output: None 
• Newton Solution:  
• Tap adjustment:  Stepping 
• Area interchange control: Tie lines and loads (Disabled for generator 

outages) 
• Var limits: Apply immediately 
• Solution options: X Phase shift adjustment 

    Flat start 
    Lock DC taps 
    Lock switched shunts 

 



Table 1 ‐ Long‐Term Transmission Service Requests Included in Aggregate Facility Study

Customer Study Number Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date without 

interim 
redispatch

Deferred Stop 
Date without 

interim 
redispatch

Start Date with 
interim 

redispatch

Stop Date with 
interim 

redispatch

Minimum 
Allocated ATC 
(MW) within 

reservation period

Season of 
Minimum 

Allocated ATC 
within reservation 

period

AEPM AG2‐2011‐012 75711730 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
AEPM AG2‐2011‐013 75711742 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
AEPM AG2‐2011‐014 75711744 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
AEPM AG2‐2011‐021 75723243 CSWS CLEC 70 6/1/2014 6/1/2019 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
BPAE AG2‐2011‐058 75722104 WR AECI 50 11/1/2012 11/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
BPAE AG2‐2011‐059 75722069 WR AECI 100 11/1/2012 11/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
BPAE AG2‐2011‐060 75722114 WR AECI 50 11/1/2012 11/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
BPAE AG2‐2011‐061 75722145 WR CSWS 50 11/1/2012 11/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
BPAE AG2‐2011‐062 75722136 WR CSWS 19 11/1/2012 11/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
BPAE AG2‐2011‐063 75722131 WR CSWS 31 11/1/2012 11/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
CRGL AG2‐2011‐036 75723159 WFEC EES 50 12/1/2012 12/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
CRGL AG2‐2011‐037 75723163 WPEK EES 200 1/1/2014 1/1/2019 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
CRGL AG2‐2011‐038 75723183 WPEK EES 200 1/1/2014 1/1/2019 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
CRGL AG2‐2011‐039 75723186 WPEK EES 100 1/1/2014 1/1/2019 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
CRGL AG2‐2011‐040 75723193 SPS EES 302 12/1/2012 12/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
CRGL AG2‐2011‐041 75723256 NPPD EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐042 75723270 NPPD EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐043 75723313 OKGE EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐044 75723323 SECI EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐045 75723335 SECI EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐046 75723357 OKGE EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐047 75723358 OKGE EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐048 75723361 SECI EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
CRGL AG2‐2011‐049 75723624 KCPL EES 103 5/1/2012 5/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
CRGL AG2‐2011‐050 75723626 WR EES 103 5/1/2012 5/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
EDE AG2‐2011‐064 75677330 KCPL EDE 3 1/1/2012 1/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
INDP AG2‐2011‐004 75702691 KCPL INDN 3 1/1/2012 1/1/2040 1/1/2015 1/1/2043 1/1/2015 1/1/2043 0 12SP
INF AG2‐2011‐053 75723823 NPPD AMRN 74 12/1/2012 12/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
INF AG2‐2011‐054 75722444 NPPD AMRN 90 12/1/2012 12/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
INF AG2‐2011‐055 75722463 NPPD AMRN 90 12/1/2012 12/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
INF AG2‐2011‐056 75722852 SECI AMRN 200 12/31/2014 12/31/2019 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
KBPU AG2‐2011‐005 75705418 MPS KACY 5 6/1/2012 6/1/2024 6/1/2017 6/1/2029 6/1/2017 6/1/2029 0 12SP
KBPU AG2‐2011‐009 75710066 MPS KACY 100 1/1/2014 1/1/2034 6/1/2015 6/1/2035 1/1/2014 1/1/2034 0 21SP
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Table 1 ‐ Long‐Term Transmission Service Requests Included in Aggregate Facility Study

KCPS AG2‐2011‐006 75709838 SECI KCPL 31 1/1/2012 1/1/2017
6/1/2017
(Note 3)

6/1/2022
(Note 3)

6/1/2017
(Note 3)

6/1/2022
(Note 3) 0 12SP

KCPS AG2‐2011‐007 75709976 WPEK KCPL 101 12/1/2011 12/1/2031 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 12SP
KCPS AG2‐2011‐008 75709980 WPEK KCPL 100 12/1/2011 12/1/2031 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 12SP
KCPS AG2‐2011‐032 75723345 KCPL EES 2 1/1/2012 1/1/2016 1/1/2012 1/1/2016 1/1/2012 1/1/2016 0 12SP
KCPS AG2‐2011‐033 75723331 KCPL EES 2 6/1/2012 6/1/2025 6/1/2012 6/1/2025 6/1/2012 6/1/2025 0 12SP

KCPS AG2‐2011‐035 75723322 KCPL EES 100 1/1/2012 1/1/2014
6/1/2017
(Note 3)

6/1/2019
(Note 3)

6/1/2017
(Note 3)

6/1/2019
(Note 3) 0 12SP

KEPC AG2‐2011‐065 75670817 KCPL WR 2 1/1/2012 6/1/2030 6/1/2016 11/1/2034 6/1/2016 11/1/2034 0 12SP
KMEA AG2‐2011‐025 75723657 NPPD WR 3 4/1/2012 4/1/2025 6/1/2014 6/1/2027 6/1/2014 6/1/2027 0 12SP
LESM AG2‐2011‐003 75665751 NPPD LES 3 10/1/2012 10/1/2017 10/1/2012 10/1/2017 10/1/2012 10/1/2017 0 16SP
MOWR AG2‐2011‐057 75723278 KCPL AMRN 1 6/1/2012 6/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
NPPM AG2‐2011‐011 75691899 NPPD NPPD 30 10/1/2012 10/1/2022 6/1/2017 6/1/2027 6/1/2017 6/1/2027 0 16SP
NPPM AG2‐2011‐022 75249566 NPPD EES 100 12/31/2011 12/31/2016 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
NPPM AG2‐2011‐023 75536556 NPPD EES 100 1/1/2012 1/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
OPPM AG2‐2011‐002 75681681 NPPD OPPD 45 10/1/2012 10/1/2022 6/1/2017 6/1/2027 6/1/2017 6/1/2027 0 16SP
PEC AG2‐2011‐019 75683423 GRDA WFEC 130 6/1/2012 6/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
SPSM AG2‐2011‐027 75711595 SPS SPS 30 6/1/2012 6/1/2016 6/1/2017 6/1/2021 6/1/2017 6/1/2021 0 12SP
SPSM AG2‐2011‐028 75711749 CSWS SPS 100 6/1/2013 6/1/2014 6/1/2015 6/1/2016 1/1/2015 1/1/2016 0 16SP
SPSM AG2‐2011‐029 75722761 SPS SPS 150 6/1/2013 6/1/2023 6/1/2015 6/1/2025 6/1/2013 6/1/2023 0 16SP
SPSM AG2‐2011‐030 75722764 SPS SPS 150 6/1/2013 6/1/2023 6/1/2015 6/1/2025 6/1/2013 6/1/2023 0 16SP
SPSM AG2‐2011‐031 75723068 SPS SPS 23 6/1/2013 6/1/2033 6/1/2015 6/1/2035 6/1/2013 6/1/2033 0 16SP
SPSM AG2‐2011‐051 75724070 CSWS SPS 50 6/1/2012 6/1/2013 6/1/2017 6/1/2018 6/1/2017 6/1/2018 0 12SP
SPSM AG2‐2011‐052 75724078 CSWS SPS 50 6/1/2012 6/1/2013 6/1/2017 6/1/2018 6/1/2017 6/1/2018 0 12SP
TEA AG2‐2011‐015 75463979 SPRM EES 25 1/1/2012 1/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
TEA AG2‐2011‐016 75463977 SPRM EES 25 1/1/2012 1/1/2017 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
TEA AG2‐2011‐017 75315362 SPA AECI 25 3/1/2013 3/1/2016 6/1/2017 6/1/2020 6/1/2017 6/1/2020 0 16SP
TEA AG2‐2011‐018 75315358 SPA AECI 25 3/1/2013 3/1/2018 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 16SP
UCU AG2‐2011‐010 75711368 MPS MPS 2 12/1/2011 12/1/2016 1/1/2015 1/1/2020 1/1/2015 1/1/2020 0 12SP
UCU AG2‐2011‐034 75723247 NPPD MPS 200 1/19/2014 1/19/2019 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
WIND AG2‐2011‐020 75723845 WPEK EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 6/1/2017 6/1/2037 0 16SP
WRGS AG2‐2011‐066 75710756 SECI WR 135 1/1/2016 1/1/2021 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 21SP
WRGS AG2‐2011‐067 75701798 WR AECI 8 12/1/2011 12/1/2016 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
WRGS AG2‐2011‐068 75701826 WR SPA 25 12/1/2011 12/1/2016 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP
WRGS AG2‐2011‐069 75701816 WR SPA 25 12/1/2011 12/1/2016 6/1/2017 6/1/2022 6/1/2017 6/1/2022 0 12SP

Note 1: Start and Stop Dates with interim redispatch are determined based on customers choosing option to pursue redispatch to start service at Requested Start and Stop Dates or earliest date possible.
Note 2: Start dates with and without redispatch are based on the assumed completion dates of previous Aggregate Transmission Service Studies currently being conducted.  Actual start dates may differ from the potential start dates upon 
completion of the previous studies. 
Note 3: Request is unable to be deferred due to fixed stop dates.
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Table 2 ‐ Total Revenue Requirements Associated with Long‐Term Transmission Service Requests

Customer Study Number Reservation

Engineering and 
Construction Cost of 
Upgrades Allocated to 
Customer for Revenue 

Requirements

1Letter of Credit 
Amount Required

2Potential Base Plan 
Engineering and 

Construction Funding 
Allowable

Notes

4Additional 
Engineering and 
Construction Cost 

for 3rd Party 
Upgrades

3 5Total Revenue 
Requirements for 

Assigned Upgrades Over 
Term of Reservation 

WITH Potential Base Plan 
Funding Allocation

Point‐to‐Point 
Base Rate Over 

Reservation Period

4Total Cost of Reservation 
Assignable to Customer 

Contingent Upon Base Plan 
Funding

AEPM AG2‐2011‐012 75711730  $                       63,319,109  $              18,319,110  $                   45,000,000   Indeterminate  $                       65,047,505  $                               ‐ $                                    65,047,505
AEPM AG2‐2011‐013 75711742  $                       51,367,723  $                6,367,724  $                   45,000,000   Indeterminate  $                       30,369,274  $                               ‐ $                                    30,369,274
AEPM AG2‐2011‐014 75711744  $                       51,367,723  $                6,367,724  $                   45,000,000   Indeterminate  $                       30,369,274  $                               ‐ $                                    30,369,274
AEPM AG2‐2011‐021 75723243  $                         7,804,052  $                                 ‐ $                     7,804,052   Indeterminate  $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
BPAE AG2‐2011‐058 75722104  $                       12,894,884  $              12,894,880  $                                      ‐  Indeterminate  $                       29,455,450  $              2,544,000  $                                    29,455,450
BPAE AG2‐2011‐059 75722069  $                       25,788,839  $              25,788,840  $                                      ‐  Indeterminate  $                       58,908,300  $              5,088,000  $                                    58,908,300
BPAE AG2‐2011‐060 75722114  $                       12,894,884  $              12,894,880  $                                      ‐  Indeterminate  $                       29,455,450  $              2,544,000  $                                    29,455,450
BPAE AG2‐2011‐061 75722145  $                       13,814,740  $              13,814,740  $                                      ‐  Indeterminate  $                       29,507,540  $              4,389,720  $                                    29,507,540
BPAE AG2‐2011‐062 75722136  $                         5,248,982  $                5,248,982  $                                      ‐  Indeterminate  $                       11,211,600  $              1,668,094  $                                    11,211,600
BPAE AG2‐2011‐063 75722131  $                         8,564,891  $                8,564,891  $                                      ‐  Indeterminate  $                       18,294,120  $              2,721,626  $                                    18,294,120
CRGL AG2‐2011‐036 75723159  $                       34,070,612  $              34,070,610  $                                      ‐  Indeterminate  $                       74,413,440  $              3,540,000  $                                    74,413,440
CRGL AG2‐2011‐037 75723163  $                       52,887,812  $              52,887,810  $                                      ‐  Indeterminate  $                    117,258,000  $           14,160,000  $                                  117,258,000
CRGL AG2‐2011‐038 75723183  $                       52,887,812  $              52,887,810  $                                      ‐  Indeterminate  $                    117,258,000  $           14,160,000  $                                  117,258,000
CRGL AG2‐2011‐039 75723186  $                       26,443,546  $              26,443,550  $                                      ‐  Indeterminate  $                       58,628,110  $              7,080,000  $                                    58,628,110
CRGL AG2‐2011‐040 75723193  $                       94,740,342  $              94,740,340  $                                      ‐  Indeterminate  $                    207,052,100  $           21,381,600  $                                  207,052,100
CRGL AG2‐2011‐041 75723256  $                       11,623,102  $              11,623,100  $                                      ‐  Indeterminate  $                       42,743,650  $           56,640,000  $                                    56,640,000
CRGL AG2‐2011‐042 75723270  $                       10,589,743  $              10,589,740  $                                      ‐  Indeterminate  $                       38,958,410  $           56,640,000  $                                    56,640,000
CRGL AG2‐2011‐043 75723313  $                       94,182,498  $              94,182,500  $                                      ‐  Indeterminate  $                    360,916,000  $           56,640,000  $                                  360,916,000
CRGL AG2‐2011‐044 75723323  $                       72,197,748  $              72,197,740  $                                      ‐  Indeterminate  $                    246,142,400  $           56,640,000  $                                  246,142,400
CRGL AG2‐2011‐045 75723335  $                       36,098,870  $              36,098,870  $                                      ‐  Indeterminate  $                    123,071,200  $           28,320,000  $                                  123,071,200
CRGL AG2‐2011‐046 75723357  $                       15,124,469  $              15,124,470  $                                      ‐  Indeterminate  $                       55,155,990  $           28,320,000  $                                    55,155,990
CRGL AG2‐2011‐047 75723358  $                       15,124,469  $              15,124,470  $                                      ‐  Indeterminate  $                       55,155,990  $           28,320,000  $                                    55,155,990
CRGL AG2‐2011‐048 75723361  $                       57,130,842  $              57,130,840  $                                      ‐  Indeterminate  $                    203,204,000  $           56,640,000  $                                  203,204,000
CRGL AG2‐2011‐049 75723624  $                         9,365,288  $                9,365,288  $                                      ‐  Indeterminate  $                       22,489,210  $              7,292,400  $                                    22,489,210
CRGL AG2‐2011‐050 75723626  $                       29,151,487  $              29,151,490  $                                      ‐  Indeterminate  $                       64,645,620  $              7,292,400  $                                    64,645,620
EDE AG2‐2011‐064 75677330  $                         4,769,344  $                4,769,344  $                                      ‐  Indeterminate  $                         8,600,486  $                               ‐ $                                       8,600,486
INDP AG2‐2011‐004 75702691  $                             211,384  $                    211,384  $                                      ‐  Indeterminate  $                         1,207,365  $                 854,784  $                                       1,207,365
INF AG2‐2011‐053 75723823  $                         6,748,791  $                6,748,791  $                                      ‐  Indeterminate  $                       14,817,030  $              3,765,120  $                                    14,817,030
INF AG2‐2011‐054 75722444  $                       12,873,543  $              12,873,540  $                                      ‐  Indeterminate  $                       27,639,760  $              4,579,200  $                                    27,639,760
INF AG2‐2011‐055 75722463  $                       13,319,599  $              13,319,600  $                                      ‐  Indeterminate  $                       28,609,930  $              4,579,200  $                                    28,609,930
INF AG2‐2011‐056 75722852  $                       54,125,908  $              54,125,910  $                                      ‐  Indeterminate  $                    120,021,300  $           10,176,000  $                                  120,021,300
KBPU AG2‐2011‐005 75705418  $                             102,551  $                    102,551  $                                      ‐  Indeterminate  $                             330,051  $                 610,560  $                                          610,560
KBPU AG2‐2011‐009 75710066  $                         1,452,018  $                1,452,018  $                                      ‐  Indeterminate  $                         4,522,855  $           20,352,000  $                                    20,352,000

SPP Aggregate Facility Study
(SPP‐2011‐AG2‐AFS‐1)

July 29, 2011
Page 16



Table 2 ‐ Total Revenue Requirements Associated with Long‐Term Transmission Service Requests

KCPS AG2‐2011‐006 75709838  $                             920,375  $                    920,375  $                                      ‐ $                                ‐ $                         1,933,827  $              1,577,280  $                                       1,933,827
KCPS AG2‐2011‐007 75709976  $                       25,520,684  $                8,017,050  $                   17,503,634   Indeterminate  $                       28,291,153  $                               ‐ $                                    28,291,153
KCPS AG2‐2011‐008 75709980  $                       45,392,161  $              27,392,161  $                   18,000,000   Indeterminate  $                    106,367,951  $                               ‐ $                                  106,367,951
KCPS AG2‐2011‐032 75723345  $                             122,382  $                    122,382  $                                      ‐  Indeterminate  $                             162,774  $                 113,280  $                                          162,774
KCPS AG2‐2011‐033 75723331  $                             122,382  $                    122,382  $                                      ‐  Indeterminate  $                             236,977  $                 368,160  $                                          368,160
KCPS AG2‐2011‐035 75723322  $                         9,020,013  $                9,020,013  $                                      ‐  Indeterminate  $                       17,764,890  $              2,832,000  $                                    17,764,890
KEPC AG2‐2011‐065 75670817  $                               75,096 $                                 ‐ $                           75,096  $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
KMEA AG2‐2011‐025 75723657  $                             272,540  $                                 ‐ $                         272,540  $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
LESM AG2‐2011‐003 75665751  $                             111,874  $                    111,874  $                                      ‐  Indeterminate  $                             164,557  $                               ‐ $                                          164,557
MOWR AG2‐2011‐057 75723278  $                               33,083 $                      33,083  $                                      ‐  Indeterminate  $                               72,931 $                    50,880  $                                             72,931
NPPM AG2‐2011‐011 75691899  $                       26,910,013  $              26,910,013  $                                      ‐ $                                ‐ $                       63,078,548  $                               ‐ $                                    63,078,548
NPPM AG2‐2011‐022 75249566  $                       20,677,646  $              20,677,650  $                                      ‐  Indeterminate  $                       45,145,240  $              7,080,000  $                                    45,145,240
NPPM AG2‐2011‐023 75536556  $                       20,677,646  $              20,677,650  $                                      ‐  Indeterminate  $                       45,145,240  $              7,080,000  $                                    45,145,240
OPPM AG2‐2011‐002 75681681  $                       32,680,382  $              24,580,382  $                     8,100,000  $                                ‐ $                       59,364,569  $                               ‐ $                                    59,364,569
PEC AG2‐2011‐019 75683423  $                       10,081,669  $                                 ‐ $                   10,081,669   Indeterminate  $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
SPSM AG2‐2011‐027 75711595  $                             277,034  $                    277,034  $                                      ‐ $                                ‐ $                             627,083  $                               ‐ $                                          627,083
SPSM AG2‐2011‐028 75711749  $                                           ‐ $                                 ‐ $                                      ‐ $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
SPSM AG2‐2011‐029 75722761  $                         1,371,871  $                                 ‐ $                     1,371,871  $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
SPSM AG2‐2011‐030 75722764  $                         1,371,871  $                                 ‐ $                     1,371,871  $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
SPSM AG2‐2011‐031 75723068  $                             211,447  $                                 ‐ $                         211,447  $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
SPSM AG2‐2011‐051 75724070  $                                           ‐ $                                 ‐ $                                      ‐ $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
SPSM AG2‐2011‐052 75724078  $                                           ‐ $                                 ‐ $                                      ‐ $                                ‐ $                                          ‐ $                               ‐ Schedule 9 & 11 Charges 
TEA AG2‐2011‐015 75463979  $                         3,098,063  $                3,098,063  $                                      ‐  Indeterminate  $                         6,885,145  $              1,770,000  $                                       6,885,145
TEA AG2‐2011‐016 75463977  $                         3,098,063  $                3,098,063  $                                      ‐  Indeterminate  $                         6,885,145  $              1,770,000  $                                       6,885,145
TEA AG2‐2011‐017 75315362  $                             825,812  $                    825,812  $                                      ‐  Indeterminate  $                         2,041,187  $                 763,200  $                                       2,041,187
TEA AG2‐2011‐018 75315358  $                         2,359,228  $                2,359,228  $                                      ‐  Indeterminate  $                         5,634,624  $              1,272,000  $                                       5,634,624
UCU AG2‐2011‐010 75711368  $                             437,195  $                      77,195  $                         360,000  $                                ‐ $                             122,570  $                               ‐ $                                          122,570
UCU AG2‐2011‐034 75723247  $                       41,022,787  $                5,022,788  $                   36,000,000  $                                ‐ $                         9,798,093  $                               ‐ $                                       9,798,093
WIND AG2‐2011‐020 75723845  $                       32,631,219  $              32,631,220  $                                      ‐  Indeterminate  $                    118,031,600  $           28,320,000  $                                  118,031,600
WRGS AG2‐2011‐066 75710756  $                       18,666,543  $                        4,030  $                   18,662,514   Indeterminate  $                               12,771 $                               ‐ $                                             12,771
WRGS AG2‐2011‐067 75701798  $                         2,090,875  $                2,090,875  $                                      ‐  Indeterminate  $                         4,791,311  $                 407,040  $                                       4,791,311
WRGS AG2‐2011‐068 75701826  $                       11,405,903  $              11,405,900  $                                      ‐  Indeterminate  $                       22,391,900  $              1,770,000  $                                    22,391,900
WRGS AG2‐2011‐069 75701816  $                       11,405,903  $              11,405,900  $                                      ‐  Indeterminate  $                       22,391,900  $              1,770,000  $                                    22,391,900

 $                 1,281,179,365  $                254,814,694  $                 2,862,801,396 Grand Total

Note 1: Letter of Credit required for financial security for transmission owner for network upgrades is determined by allocated engineering and construction costs less engineering and construction costs for upgrades when network customer is the 
transmission owner less the E & C allocation of expedited projects. Letter of Credit is required for upgrades assigned to PTP requests. The amount of the letter of credit will be adjusted down on an annual basis to reflect cost recovery based on 
revenue allocation. This letter of credit is not required for those facilities that are fully base plan funded. The Letter Of Credit Amount listed is based on meeting OATT Attachment J requirements for base plan funding.
Note 2: If potential base plan funding is applicable, this value is the lesser of the Engineering and Construction costs of assignable upgrades or the value of base plan funding calculated pursuant to Attachment J, Section III B criteria. Allocation of 
base plan funding is contingent upon verification of customer agreements meeting Attachment J, Section II B criteria. Not applicable if Point-to-Point base rate exceeds revenue requirements.
Note 3: Revenue Requirements (RR) are based upon deferred end dates if applicable. Deferred dates are based upon customer's choice to pursue redispatch. Achievable Base Plan Avoided RR in the case of a Base Plan upgrade being displaced 
or deferred by an earlier in service date for a Requested Upgrade shall be determined per Attachment J, Section VII.C methodology.  Assumption of a 40 year service  life is utilized for Base Plan funded projects.  A present worth analysis of RR on a 
common year basis between the Base Plan and Requested Upgrades was performed to determine avoided Base Plan RR due to the displacement or deferral of the Base Plan upgrade by the Requested Upgrade. The incremental increase in 
present worth of a Requested Upgrade on a common year basis as a Base Plan upgrade is assigned to the transmission requests impacting the upgrade based on the displacement or deferral. If the displacement analysis results in lower RR due to 
the shorter amortization period of the requested upgrade when compared to a base plan amortization period, then no direct assignment of the upgrade cost is made due to the displacement to an earlier start date.
Note 4: For Point‐to‐Point requests, total cost is based on the higher of the base rate or assigned upgrade revenue requirements. For Network requests, the total cost is based on the assigned upgrade revenue requirement. Allocation of base plan 
funding will be determined after verification of designated resource meeting Attachment J, Section II B Criteria. Additionally E & C of 3rd Party upgrades is assignable to Customer. This includes prepayments required for any SWPA upgrades. 
Revenue requirements for 3rd Party facilities are not calculated. Total cost to customer is based on assumption of Revenue Requirements with confirmation of base plan funding. Customer is responsible for negotiating redispatch costs if applicable. 
Customer is also responsible to pay credits for previously assigned upgrades that are impacted by their request. Credits can be paid from base plan funding if applicable.
Note 5: RR with base plan funding may increase or decrease even if no base plan funding is applicable to a particular request if another request that shares the upgrade is now full base plan funded resulting in a different amortization period for the 
upgrade and thus different RR.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM AG2‐2011‐012

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

AEPM 75711730 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2017 6/1/2022 45,000,000$         ‐$                         63,319,109$      134,414,922$          
45,000,000$           ‐$                           63,319,109$       134,414,922$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75711730 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 1,042,790$           3,770,000$              3,022,037$             
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 6/1/2013 6/1/2015 905,785$               2,850,000$              2,807,595$             
AGENCY ‐ PECAN CREEK 161KV CKT 1 1/1/2016 1/1/2016 6/1/2015 7,350,000$           7,350,000$              16,961,013$          
BANN ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 770,276$               2,600,000$              1,369,056$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,126,555$           40,500,000$           6,523,157$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 3,126,555$           40,500,000$           7,661,672$             
DIANA ‐ PERDUE 138KV CKT 1 #2 Accelerate 6/1/2017 6/1/2017 1,435,013$           4,872,905$              2,362,660$             
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 69,613$                 915,000$                 145,239$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 46,518$                 700,000$                 159,925$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 106,486$               2,195,343$              305,754$                
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 233,275$               3,300,000$              467,825$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 3,097,258$           45,543,680$           7,472,125$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 156,164$               2,296,320$              452,568$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 98,609$                 1,450,000$              285,772$                
HUGHES SPRINGS ‐ JENKINS REC T 69KV CKT 1 6/1/2017 6/1/2017 1,404,882$           4,760,000$              2,334,578$             
KNOX LEE ‐ SOUTH TEXAS EASTMAN 138KV CKT 1 6/1/2017 6/1/2017 1,618,705$           5,500,000$              2,689,901$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 OKGE 6/1/2013 6/1/2014 119,447$               350,000$                 378,228$                
NORTH NEW BOSTON ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 4,185,629$           14,190,000$           6,955,515$             
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2013 6/1/2014 178,949$               605,000$                 390,551$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 21,704,504$        140,400,000$        45,283,673$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 5,426,126$           35,100,000$           13,296,807$          
PECAN CREEK (PECANCK1) 345/161/13.8KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 5,500,000$           5,500,000$              10,339,284$          
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 1,615,970$         5,500,000$            2,749,986$           

Total 63,319,109$        370,748,248$        134,414,922$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711730 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2017 6/1/2017
EASTON REC ‐ KNOX LEE 138KV CKT 1 6/1/2017 6/1/2017
EASTON REC ‐ PIRKEY 138KV CKT 1 6/1/2017 6/1/2017
LOGANSPORT 138KV CAPACITOR 6/1/2017 6/1/2017

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711730 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013
DIANA (DIANA  3) 345/138/13.8KV TRANSFORMER CKT 3 6/1/2017 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711730 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711730 Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75711730 ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 5.06% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 4.89% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 501,209$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.84% 100.00%
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 4.15% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 6.41% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.60% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 9.97% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 1,167,322$           8,000,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 409,116$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 398,011$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 6.29% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 377,646$               6,000,000$             
Messick 500/230kV 12/1/2011 6/1/2017 No 646,587$               6,000,000$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 SWPA 6/1/2013 6/1/2013 34.13% 100.00%

Total 3,499,891$           48,600,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM AG2‐2011‐013

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

AEPM 75711742 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2017 6/1/2022 45,000,000$         ‐$                         51,367,723$      108,663,176$          
45,000,000$           ‐$                           51,367,723$       108,663,176$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75711742 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 742,556$               3,770,000$              2,151,950$             
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 6/1/2013 6/1/2015 643,802$               2,850,000$              1,995,546$             
BANN ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 766,027$               2,600,000$              1,361,504$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,689,113$           40,500,000$           7,696,863$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 3,689,113$           40,500,000$           9,040,229$             
DIANA ‐ PERDUE 138KV CKT 1 #2 Accelerate 6/1/2017 6/1/2017 1,433,292$           4,872,905$              2,359,827$             
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 63,582$                 915,000$                 132,656$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 43,765$                 700,000$                 150,461$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 106,364$               2,195,343$              305,404$                
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 210,428$               3,300,000$              422,006$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 3,026,652$           45,543,680$           7,301,788$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 152,604$               2,296,320$              442,251$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 96,361$                 1,450,000$              279,257$                
HUGHES SPRINGS ‐ JENKINS REC T 69KV CKT 1 6/1/2017 6/1/2017 1,400,436$           4,760,000$              2,327,190$             
KNOX LEE ‐ SOUTH TEXAS EASTMAN 138KV CKT 1 6/1/2017 6/1/2017 1,617,706$           5,500,000$              2,688,241$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 OKGE 6/1/2013 6/1/2014 88,734$                 350,000$                 280,975$                
NORTH NEW BOSTON ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 4,182,257$           14,190,000$           6,949,911$             
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2013 6/1/2014 178,038$               605,000$                 388,563$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 22,095,772$        140,400,000$        46,100,004$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 5,523,943$           35,100,000$           13,536,509$          
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 1,617,178$         5,500,000$            2,752,041$           

Total 51,367,723$        357,898,248$        108,663,176$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711742 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2017 6/1/2017
EASTON REC ‐ KNOX LEE 138KV CKT 1 6/1/2017 6/1/2017
EASTON REC ‐ PIRKEY 138KV CKT 1 6/1/2017 6/1/2017
LOGANSPORT 138KV CAPACITOR 6/1/2017 6/1/2017

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711742 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013
DIANA (DIANA  3) 345/138/13.8KV TRANSFORMER CKT 3 6/1/2017 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711742 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711742 Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75711742 ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 5.01% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 4.80% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 533,268$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.89% 100.00%
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 4.34% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 6.83% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.80% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 10.62% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 1,082,984$           8,000,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 369,794$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 359,756$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 5.69% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 341,348$               6,000,000$             
Messick 500/230kV 12/1/2011 6/1/2017 No 650,875$               6,000,000$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 SWPA 6/1/2013 6/1/2013 25.35% 100.00%

Total 3,338,025$           48,600,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM AG2‐2011‐014

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

AEPM 75711744 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2017 6/1/2022 45,000,000$         ‐$                         51,367,723$      108,663,176$          
45,000,000$           ‐$                           51,367,723$       108,663,176$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75711744 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 742,556$               3,770,000$              2,151,950$             
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 6/1/2013 6/1/2015 643,802$               2,850,000$              1,995,546$             
BANN ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 766,027$               2,600,000$              1,361,504$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,689,113$           40,500,000$           7,696,863$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 3,689,113$           40,500,000$           9,040,229$             
DIANA ‐ PERDUE 138KV CKT 1 #2 Accelerate 6/1/2017 6/1/2017 1,433,292$           4,872,905$              2,359,827$             
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 63,582$                 915,000$                 132,656$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 43,765$                 700,000$                 150,461$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 106,364$               2,195,343$              305,404$                
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 210,428$               3,300,000$              422,006$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 3,026,652$           45,543,680$           7,301,788$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 152,604$               2,296,320$              442,251$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 96,361$                 1,450,000$              279,257$                
HUGHES SPRINGS ‐ JENKINS REC T 69KV CKT 1 6/1/2017 6/1/2017 1,400,436$           4,760,000$              2,327,190$             
KNOX LEE ‐ SOUTH TEXAS EASTMAN 138KV CKT 1 6/1/2017 6/1/2017 1,617,706$           5,500,000$              2,688,241$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 OKGE 6/1/2013 6/1/2014 88,734$                 350,000$                 280,975$                
NORTH NEW BOSTON ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 4,182,257$           14,190,000$           6,949,911$             
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2013 6/1/2014 178,038$               605,000$                 388,563$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 22,095,772$        140,400,000$        46,100,004$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 5,523,943$           35,100,000$           13,536,509$          
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 1,617,178$         5,500,000$            2,752,041$           

Total 51,367,723$        357,898,248$        108,663,176$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711744 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2017 6/1/2017
EASTON REC ‐ KNOX LEE 138KV CKT 1 6/1/2017 6/1/2017
EASTON REC ‐ PIRKEY 138KV CKT 1 6/1/2017 6/1/2017
LOGANSPORT 138KV CAPACITOR 6/1/2017 6/1/2017

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711744 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013
DIANA (DIANA  3) 345/138/13.8KV TRANSFORMER CKT 3 6/1/2017 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711744 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711744 Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75711744 ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 5.01% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 4.80% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 533,268$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.89% 100.00%
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 4.34% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 6.83% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.80% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 10.62% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 1,082,984$           8,000,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 369,794$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 359,756$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 5.69% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 341,348$               6,000,000$             
Messick 500/230kV 12/1/2011 6/1/2017 No 650,875$               6,000,000$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 SWPA 6/1/2013 6/1/2013 25.35% 100.00%

Total 3,338,025$           48,600,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM AG2‐2011‐021

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

AEPM 75723243 CSWS CLEC 70 6/1/2014 6/1/2019 6/1/2017 6/1/2022 7,804,052$           ‐$                         7,804,052$         17,268,137$            
7,804,052$             ‐$                           7,804,052$           17,268,137$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723243 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 Yes 121,269$               3,770,000$              351,441$                
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 6/1/2013 6/1/2015 101,377$               2,850,000$              314,231$                
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 326,539$               40,500,000$           681,282$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 326,539$               40,500,000$           800,189$                
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 11,954$                 915,000$                 24,940$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 8,905$                   700,000$                 30,615$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 31,468$                 2,195,343$              90,354$                  
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 39,634$                 3,300,000$              79,485$                  
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 599,816$               45,543,680$           1,447,054$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 30,243$                 2,296,320$              87,645$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 19,097$                 1,450,000$              55,344$                  
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 Yes 493,488$               7,641,105$              1,179,561$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 2,327,156$           140,400,000$        4,855,314$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 581,789$               35,100,000$           1,425,683$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 2,604,407$           72,750,000$           5,433,762$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 180,371$               108,000,000$        411,238$              

Total 7,804,052$           507,911,448$        17,268,137$          

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723243 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013
CEDARGROVE ‐ SOUTH SHREVEPORT 138KV CKT 1 6/1/2017 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723243 ALUMAX TAP ‐ BANN 138KV CKT 1 6/1/2008 6/1/2008
ASHDOWN REC (MILLWOOD) ‐ OKAY 138KV CKT 1 7/1/2012 7/1/2012
ASHDOWN REC (MILLWOOD) ‐ PATTERSON 138KV CKT 1 7/1/2012 7/1/2012
BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BEELINE ‐ EXPLORER GLENPOOL 138KV CKT 1 6/1/2009 6/1/2009
CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
CLIFTON ‐ GREENLEAF 115KV CKT 1 6/1/2011 6/1/2013
EXPLORER GLENPOOL ‐ RIVERSIDE STATION 138KV CKT 1 AEPW 6/1/2009 6/1/2009
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
FT RANDAL ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
APACHE CO SUBT     138.00 ‐ PARADISE 138KV CKT 1 6/1/2010 6/1/2013
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 6/1/2013 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 7/1/2012 7/1/2012
KELLY ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
MEDICINE LODGE ‐ SAWYER 115KV CKT 1 12/1/2009 6/1/2013
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
OKAY ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
SAWYER ‐ PRATT 115KV CKT 1 12/1/2009 6/1/2013
SE TEXARKANA ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 6/1/2011 6/1/2011
SUGAR HILL ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
TALOGA (TALOGA) 138/69/13.8KV TRANSFORMER CKT 1 10/1/2010 6/1/2013
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ IODINE 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 2 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723243 3GRENWD ‐ TERREBONNE 115KV CKT 1 EES 6/1/2017 6/1/2017 100.00% 100.00%
3GRENWD ‐ TERREBONNE 115KV CKT 1 LAGN 6/1/2017 6/1/2017 100.00% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.53% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 1.38% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.38% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 148,281$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 0.71% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 154,873$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 110,334$               5,450,000$             
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 135,536$               4,000,000$             
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 0.97% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 1.30% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 0.92% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 1.36% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 3,591,389$           53,250,000$          
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 110,617$               8,000,000$             
GRIMES ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 34.03% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 12.36% 100.00%
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 12/31/2011 12/31/2011 34.03% 100.00%
LEACH ‐ TOLEDO BEND 138KV CKT 1 12/31/2011 12/31/2011 34.87% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 98,987$                 6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 96,300$                 6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 1.52% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 91,373$                 6,000,000$             
LINE 558 TAP ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 34.03% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 429,593$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 1,480,474$           6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 404,664$               6,000,000$             
RAPIDES ‐ RODEMACHER 230KV CKT 1 6/1/2013 6/1/2013 41.37% 100.00%

Total 6,852,421$           136,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
BPAE AG2‐2011‐058

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

BPAE 75722104 WR AECI 50 11/1/2012 11/1/2017 6/1/2017 6/1/2022 ‐$                          2,544,000$          12,894,884$      29,455,454$            
‐$                            2,544,000$            12,894,884$       29,455,454$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722104 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 Yes 585,615$               4,500,000$              1,941,732$             
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 11,212$                 150,000$                 22,556$                  
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 158,549$               40,500,000$           330,792$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 158,549$               40,500,000$           388,527$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 1,859$                   500,000$                 5,893$                    
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 16,064$                 915,000$                 33,515$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 7,358$                   700,000$                 25,296$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 22,990$                 2,195,343$              66,011$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 2,156,886$           265,950,000$        4,530,814$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 52,481$                 3,300,000$              105,249$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 516,434$               45,543,680$           1,245,895$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 26,039$                 2,296,320$              75,462$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 16,442$                 1,450,000$              47,649$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 1,093,240$           47,871,000$           2,452,346$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 378,223$               15,975,000$           1,047,661$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 1,512,892$           63,900,000$           3,675,613$             
KC SOUTH ‐ LONGVIEW 161KV CKT 1 6/1/2017 6/1/2017 17,330$                 305,000$                 34,260$                  
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 410,709$               7,641,105$              981,698$                
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 Yes 987,160$               10,562,500$           2,006,705$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 Yes 269,629$               2,885,000$              551,328$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 170,231$               140,400,000$        355,165$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 42,558$                 35,100,000$           104,289$                
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 Yes 208,474$               4,026,000$              629,419$                
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 415,473$               4,725,000$              699,699$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 656,820$               72,750,000$           1,370,371$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 647,723$               81,750,000$           1,360,625$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 2,353,944$         108,000,000$        5,366,884$           

Total 12,894,884$        1,004,390,948$     29,455,454$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722104 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722104 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014 Yes
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722104 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722104 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722104 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 1.15% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AECI 6/1/2013 6/1/2013 11.80% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AMRN 6/1/2013 6/1/2013 11.80% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 1.74% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.92% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.06% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 286,761$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 0.84% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 339,014$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 241,519$               5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 14.43% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 288,793$               4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.41% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 2.03% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.26% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 3.89% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 340,846$               53,250,000$          
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 14.95% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 96,189$                 8,000,000$             
HARRISONVILLE 161/69KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 24.00% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 81,823$                 6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 79,602$                 6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 1.26% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 75,529$                 6,000,000$             
LOCUST CREEK 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 21.50% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 108,341$               12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 No 38,405$                 6,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 430,483$               2,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 2 6/1/2017 6/1/2017 430,447$               2,000,000$           

Total 2,837,752$           134,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
BPAE AG2‐2011‐059

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

BPAE 75722069 WR AECI 100 11/1/2012 11/1/2017 6/1/2017 6/1/2022 ‐$                          5,088,000$          25,788,839$      58,908,302$            
‐$                            5,088,000$            25,788,839$       58,908,302$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722069 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 Yes 1,170,990$           4,500,000$              3,882,669$             
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 22,431$                 150,000$                 45,125$                  
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 316,959$               40,500,000$           661,294$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 316,959$               40,500,000$           776,713$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 3,720$                   500,000$                 11,792$                  
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 32,124$                 915,000$                 67,023$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 14,717$                 700,000$                 50,596$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 45,974$                 2,195,343$              132,006$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 4,313,771$           265,950,000$        9,061,625$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 104,944$               3,300,000$              210,462$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,032,868$           45,543,680$           2,491,791$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 52,077$                 2,296,320$              150,921$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 32,884$                 1,450,000$              95,299$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 2,186,151$           47,871,000$           4,903,954$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 756,446$               15,975,000$           2,095,322$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 3,025,784$           63,900,000$           7,351,226$             
KC SOUTH ‐ LONGVIEW 161KV CKT 1 6/1/2017 6/1/2017 34,648$                 305,000$                 68,496$                  
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 821,419$               7,641,105$              1,963,398$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 Yes 1,975,478$           10,562,500$           4,015,764$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 Yes 539,574$               2,885,000$              1,103,302$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 339,803$               140,400,000$        708,956$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 84,951$                 35,100,000$           208,174$                
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 Yes 416,947$               4,026,000$              1,258,835$             
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 Yes 830,946$               4,725,000$              1,399,397$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,313,640$           72,750,000$           2,740,742$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 1,295,447$           81,750,000$           2,721,251$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 4,707,187$         108,000,000$        10,732,170$        

Total 25,788,839$        1,004,390,948$     58,908,302$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722069 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722069 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014 Yes
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722069 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722069 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722069 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.30% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AECI 6/1/2013 6/1/2013 23.63% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AMRN 6/1/2013 6/1/2013 23.63% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 3.48% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 1.84% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.11% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 573,522$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 1.68% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 678,027$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 483,039$               5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 28.87% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 577,347$               4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 2.83% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 4.07% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.52% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 7.79% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 681,692$               53,250,000$          
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 29.91% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 192,550$               8,000,000$             
HARRISONVILLE 161/69KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 47.98% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 163,556$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 159,116$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.52% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 150,975$               6,000,000$             
LOCUST CREEK 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 43.00% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 216,683$               12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 No 76,810$                 6,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 860,967$               2,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 2 6/1/2017 6/1/2017 861,055$               2,000,000$           

Total 5,675,339$           134,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.

SPP Aggregate Facility Study
(SPP‐2011‐AG2‐AFS‐1)

July 29, 2011
Page 30



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
BPAE AG2‐2011‐060

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

BPAE 75722114 WR AECI 50 11/1/2012 11/1/2017 6/1/2017 6/1/2022 ‐$                          2,544,000$          12,894,884$      29,455,454$            
‐$                            2,544,000$            12,894,884$       29,455,454$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722114 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 Yes 585,615$               4,500,000$              1,941,732$             
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 11,212$                 150,000$                 22,556$                  
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 158,549$               40,500,000$           330,792$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 158,549$               40,500,000$           388,527$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 1,859$                   500,000$                 5,893$                    
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 16,064$                 915,000$                 33,515$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 7,358$                   700,000$                 25,296$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 22,990$                 2,195,343$              66,011$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 2,156,886$           265,950,000$        4,530,814$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 52,481$                 3,300,000$              105,249$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 516,434$               45,543,680$           1,245,895$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 26,039$                 2,296,320$              75,462$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 16,442$                 1,450,000$              47,649$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 1,093,240$           47,871,000$           2,452,346$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 378,223$               15,975,000$           1,047,661$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 1,512,892$           63,900,000$           3,675,613$             
KC SOUTH ‐ LONGVIEW 161KV CKT 1 6/1/2017 6/1/2017 17,330$                 305,000$                 34,260$                  
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 410,709$               7,641,105$              981,698$                
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 Yes 987,160$               10,562,500$           2,006,705$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 Yes 269,629$               2,885,000$              551,328$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 170,231$               140,400,000$        355,165$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 42,558$                 35,100,000$           104,289$                
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 Yes 208,474$               4,026,000$              629,419$                
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 415,473$               4,725,000$              699,699$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 656,820$               72,750,000$           1,370,371$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 647,723$               81,750,000$           1,360,625$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 2,353,944$         108,000,000$        5,366,884$           

Total 12,894,884$        1,004,390,948$     29,455,454$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722114 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722114 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014 Yes
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722114 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722114 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722114 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 1.15% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AECI 6/1/2013 6/1/2013 11.80% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AMRN 6/1/2013 6/1/2013 11.80% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 1.74% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.92% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.06% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 286,761$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 0.84% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 339,014$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 241,519$               5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 14.43% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 288,793$               4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.41% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 2.03% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.26% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 3.89% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 340,846$               53,250,000$          
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 14.95% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 96,189$                 8,000,000$             
HARRISONVILLE 161/69KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 24.00% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 81,823$                 6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 79,602$                 6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 1.26% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 75,529$                 6,000,000$             
LOCUST CREEK 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 21.50% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 108,341$               12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 No 38,405$                 6,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 430,483$               2,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 2 6/1/2017 6/1/2017 430,447$               2,000,000$           

Total 2,837,752$           134,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
BPAE AG2‐2011‐061

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

BPAE 75722145 WR CSWS 50 11/1/2012 11/1/2017 6/1/2017 6/1/2022 ‐$                          4,389,720$          13,814,740$      29,507,540$            
‐$                            4,389,720$            13,814,740$       29,507,540$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722145 BANN ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 148,835$               2,600,000$              264,533$                
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 566,306$               40,500,000$           1,181,525$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 566,306$               40,500,000$           1,387,742$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 4,026$                   500,000$                 12,762$                  
DIANA ‐ PERDUE 138KV CKT 1 #2 Accelerate 6/1/2017 6/1/2017 285,654$               4,872,905$              470,312$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 4,446$                   700,000$                 15,285$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 9,617$                   2,195,343$              27,613$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 1,315,101$           265,950,000$        2,762,537$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 31,131$                 3,300,000$              62,432$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 592,474$               47,871,000$           1,329,032$             
HUGHES SPRINGS ‐ JENKINS REC T 69KV CKT 1 6/1/2017 6/1/2017 277,123$               4,760,000$              460,512$                
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 204,818$               15,975,000$           567,337$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 819,274$               63,900,000$           1,990,449$             
KNOX LEE ‐ SOUTH TEXAS EASTMAN 138KV CKT 1 6/1/2017 6/1/2017 322,942$               5,500,000$              536,652$                
NORTH NEW BOSTON ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 819,929$               14,190,000$           1,362,526$             
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2013 6/1/2014 Yes 34,987$                 605,000$                 76,358$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,698,904$           140,400,000$        7,717,290$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 924,726$               35,100,000$           2,266,056$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 359,168$               81,750,000$           754,478$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 2,504,136$           108,000,000$        5,709,315$             
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 324,837$               5,500,000$            552,793$              

Total 13,814,740$        884,669,248$        29,507,540$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722145 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2017 6/1/2017
EASTON REC ‐ KNOX LEE 138KV CKT 1 6/1/2017 6/1/2017
EASTON REC ‐ PIRKEY 138KV CKT 1 6/1/2017 6/1/2017
IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
LOGANSPORT 138KV CAPACITOR 6/1/2017 6/1/2017
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722145 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
DIANA (DIANA  3) 345/138/13.8KV TRANSFORMER CKT 3 6/1/2017 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722145 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722145 Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722145 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.87% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.92% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.60% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.51% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 115,114$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 1.08% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 0.59% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.09% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.80% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 2.74% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 4.34% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 2.74% 100.00%
Messick 500/230kV 12/1/2011 6/1/2017 No 127,572$               6,000,000$           

Total 242,686$               21,600,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
BPAE AG2‐2011‐062

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

BPAE 75722136 WR CSWS 19 11/1/2012 11/1/2017 6/1/2017 6/1/2022 ‐$                          1,668,094$          5,248,982$         11,211,604$            
‐$                            1,668,094$            5,248,982$           11,211,604$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722136 BANN ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 56,572$                 2,600,000$              100,549$                
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 215,194$               40,500,000$           448,975$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 215,194$               40,500,000$           527,336$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 1,530$                   500,000$                 4,850$                    
DIANA ‐ PERDUE 138KV CKT 1 #2 Accelerate 6/1/2017 6/1/2017 108,609$               4,872,905$              178,818$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 1,690$                   700,000$                 5,810$                    
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 3,656$                   2,195,343$              10,498$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 500,278$               265,950,000$        1,050,898$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 11,836$                 3,300,000$              23,737$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 224,982$               47,871,000$           504,678$                
HUGHES SPRINGS ‐ JENKINS REC T 69KV CKT 1 6/1/2017 6/1/2017 105,218$               4,760,000$              174,847$                
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 77,802$                 15,975,000$           215,508$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 311,207$               63,900,000$           756,086$                
KNOX LEE ‐ SOUTH TEXAS EASTMAN 138KV CKT 1 6/1/2017 6/1/2017 122,718$               5,500,000$              203,928$                
NORTH NEW BOSTON ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 311,337$               14,190,000$           517,368$                
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2013 6/1/2014 13,298$                 605,000$                 29,022$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,405,399$           140,400,000$        2,932,185$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 351,350$               35,100,000$           860,989$                
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 135,996$               81,750,000$           285,677$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 951,684$               108,000,000$        2,169,796$             
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 123,432$               5,500,000$            210,051$              

Total 5,248,982$           884,669,248$        11,211,604$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722136 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2017 6/1/2017
EASTON REC ‐ KNOX LEE 138KV CKT 1 6/1/2017 6/1/2017
EASTON REC ‐ PIRKEY 138KV CKT 1 6/1/2017 6/1/2017
IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
LOGANSPORT 138KV CAPACITOR 6/1/2017 6/1/2017
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722136 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
DIANA (DIANA  3) 345/138/13.8KV TRANSFORMER CKT 3 6/1/2017 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722136 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722136 Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722136 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.33% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.35% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.23% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.19% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 43,742$                 15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 0.41% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 0.22% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 0.41% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.30% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 1.04% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 1.65% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 1.04% 100.00%
Messick 500/230kV 12/1/2011 6/1/2017 No 48,395$                 6,000,000$           

Total 92,137$                 21,600,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
BPAE AG2‐2011‐063

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

BPAE 75722131 WR CSWS 31 11/1/2012 11/1/2017 6/1/2017 6/1/2022 ‐$                          2,721,626$          8,564,891$         18,294,117$            
‐$                            2,721,626$            8,564,891$           18,294,117$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722131 BANN ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 92,263$                 2,600,000$              163,984$                
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 351,113$               40,500,000$           732,552$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 351,113$               40,500,000$           860,408$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 2,496$                   500,000$                 7,912$                    
DIANA ‐ PERDUE 138KV CKT 1 #2 Accelerate 6/1/2017 6/1/2017 177,045$               4,872,905$              291,494$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 2,757$                   700,000$                 9,478$                    
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 5,961$                   2,195,343$              17,116$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 814,823$               265,950,000$        1,711,639$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 19,295$                 3,300,000$              38,695$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 367,492$               47,871,000$           824,355$                
HUGHES SPRINGS ‐ JENKINS REC T 69KV CKT 1 6/1/2017 6/1/2017 171,905$               4,760,000$              285,665$                
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 127,017$               15,975,000$           351,832$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 508,067$               63,900,000$           1,234,363$             
KNOX LEE ‐ SOUTH TEXAS EASTMAN 138KV CKT 1 6/1/2017 6/1/2017 200,224$               5,500,000$              332,724$                
NORTH NEW BOSTON ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2017 6/1/2017 508,592$               14,190,000$           845,158$                
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2013 6/1/2014 21,689$                 605,000$                 47,336$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 2,293,505$           140,400,000$        4,785,105$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 573,376$               35,100,000$           1,405,067$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 222,301$               81,750,000$           466,972$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,552,452$           108,000,000$        3,539,519$             
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 201,405$               5,500,000$            342,742$              

Total 8,564,891$           884,669,248$        18,294,117$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722131 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2017 6/1/2017
EASTON REC ‐ KNOX LEE 138KV CKT 1 6/1/2017 6/1/2017
EASTON REC ‐ PIRKEY 138KV CKT 1 6/1/2017 6/1/2017
IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
LOGANSPORT 138KV CAPACITOR 6/1/2017 6/1/2017
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722131 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
DIANA (DIANA  3) 345/138/13.8KV TRANSFORMER CKT 3 6/1/2017 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722131 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722131 Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722131 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.54% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.57% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.37% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.31% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 71,372$                 15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 0.67% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 0.37% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 0.67% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.50% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 1.70% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 2.69% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 1.70% 100.00%
Messick 500/230kV 12/1/2011 6/1/2017 No 79,024$                 6,000,000$           

Total 150,396$               21,600,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐036

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723159 WFEC EES 50 12/1/2012 12/1/2017 6/1/2017 6/1/2022 ‐$                          3,540,000$          34,070,612$      74,413,443$            
‐$                            3,540,000$            34,070,612$       74,413,443$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723159 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 124,289$               3,770,000$              360,193$                
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 6/1/2013 6/1/2015 106,198$               2,850,000$              329,174$                
CANTON ‐ OKEENE 69KV CKT 1 #1 12/1/2012 6/1/2013 Yes 225,000$               225,000$                 392,047$                
CANTON ‐ OKEENE 69KV CKT 1 #2 12/1/2012 6/1/2014 Yes 10,755,000$        10,755,000$           17,890,598$          
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 335,980$               40,500,000$           700,979$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 335,980$               40,500,000$           823,324$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 2,146$                   500,000$                 6,803$                    
CLINTON JUNCTION ‐ ELK CITY 138KV CKT 1 12/1/2012 6/1/2013 8,770$                   15,000$                   24,336$                  
CORN TAP ‐ PAOLI 138KV CKT 1 6/1/2017 6/1/2017 225,000$               225,000$                 322,351$                
DOVER SW ‐ OKEENE 138KV CKT 1 6/1/2013 6/1/2015 5,055,203$           15,272,000$           9,923,537$             
EL RENO ‐ ROMAN NOSE 138KV CKT 1 6/1/2013 6/1/2015 5,589,821$           16,000,000$           16,326,950$          
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 15,819$                 915,000$                 33,004$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 10,092$                 700,000$                 34,696$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 32,590$                 2,195,343$              93,576$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 2,330,635$           265,950,000$        4,895,795$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 52,043$                 3,300,000$              104,370$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 649,577$               45,543,680$           1,567,102$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 32,752$                 2,296,320$              94,916$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 20,681$                 1,450,000$              59,934$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 495,488$               47,871,000$           1,111,474$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 189,007$               15,975,000$           523,541$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 756,027$               63,900,000$           1,836,788$             
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 515,775$               7,641,105$              1,232,832$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 OKGE 6/1/2013 6/1/2014 10,488$                 350,000$                 33,210$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 469,786$               140,400,000$        980,148$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 117,446$               35,100,000$           287,803$                
ROMAN NOSE ‐ SOUTHARD 138KV CKT 1 6/1/2013 6/1/2015 Yes 3,144,274$           9,000,000$              9,183,908$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,404,567$           72,750,000$           2,930,450$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 599,776$               81,750,000$           1,259,906$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 460,402$               108,000,000$        1,049,695$           

Total 34,070,612$        1,035,699,448$     74,413,443$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723159 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723159 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013
CANTON ‐ TALOGA 69KV CKT 1 12/1/2012 6/1/2013 Yes
CARNEGIE ‐ HOBART JUNCTION 138KV CKT 1 Accelerated 6/1/2013 6/1/2015 Yes
CARNEGIE ‐ SOUTHWESTERN STATION 138KV CKT 1 Accelerated 6/1/2013 6/1/2015 Yes
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
LAKE CREEK ‐ LONEWOLF 69KV CKT 1 6/1/2013 6/1/2013
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723159 ALTUS SW ‐ NAVAJO 69KV CKT 1 6/1/2013 6/1/2013
CANTON ‐ TALOGA 69KV CKT 1 6/1/2011 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TALOGA (TALOGA) 138/69/13.8KV TRANSFORMER CKT 1 10/1/2010 6/1/2013
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ IODINE 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 2 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723159 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723159 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.97% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.93% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 1.42% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.48% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 223,473$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 0.84% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 209,018$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 148,908$               5,450,000$             
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 192,050$               4,000,000$             
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.40% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 1.93% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 0.90% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.48% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 908,674$               53,250,000$          
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2015 Yes 865,800$               9,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 1.25% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 111,883$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 108,846$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 1.72% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 103,276$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 231,681$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 18,071$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 102,386$               6,000,000$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 SWPA 6/1/2013 6/1/2013 3.00% 100.00%
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 1.08% 100.00%

Total 3,224,066$           137,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐037

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723163 WPEK EES 200 1/1/2014 1/1/2019 6/1/2017 6/1/2022 ‐$                          14,160,000$        52,887,812$      117,257,981$          
‐$                            14,160,000$          52,887,812$       117,257,981$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723163 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,643,802$           40,500,000$           3,429,583$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,643,802$           40,500,000$           4,028,163$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 30,076$                 500,000$                 95,337$                  
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 51,910$                 915,000$                 108,304$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 33,446$                 700,000$                 114,985$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 110,887$               2,195,343$              318,391$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 15,847,119$        265,950,000$        33,288,890$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 176,383$               3,300,000$              353,730$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 2,577,462$           45,543,680$           6,218,119$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 129,956$               2,296,320$              376,616$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 82,060$                 1,450,000$              237,812$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 3,689,439$           47,871,000$           8,276,117$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 1,170,271$           15,975,000$           3,241,599$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 4,681,085$           63,900,000$           11,372,825$          
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,467,970$           140,400,000$        7,235,476$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 866,992$               35,100,000$           2,124,577$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 4,099,053$           72,750,000$           8,552,150$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 4,519,243$           81,750,000$           9,493,245$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 8,066,856$         108,000,000$        18,392,061$        

Total 52,887,812$        969,596,343$        117,257,981$       

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723163 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723163 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723163 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723163 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 5.66% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.66% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 5.00% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 5.06% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 906,462$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 4.81% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 804,365$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 573,044$               5,450,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 5.20% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 4.80% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.42% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.01% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,812,633$           53,250,000$          
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 514,096$               8,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 4.47% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 381,146$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 370,800$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 5.86% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 351,827$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 676,132$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 100,465$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 316,916$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 5.73% 100.00%

Total 7,807,886$           132,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐038

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723183 WPEK EES 200 1/1/2014 1/1/2019 6/1/2017 6/1/2022 ‐$                          14,160,000$        52,887,812$      117,257,981$          
‐$                            14,160,000$          52,887,812$       117,257,981$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723183 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,643,802$           40,500,000$           3,429,583$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,643,802$           40,500,000$           4,028,163$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 30,076$                 500,000$                 95,337$                  
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 51,910$                 915,000$                 108,304$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 33,446$                 700,000$                 114,985$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 110,887$               2,195,343$              318,391$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 15,847,119$        265,950,000$        33,288,890$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 176,383$               3,300,000$              353,730$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 2,577,462$           45,543,680$           6,218,119$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 129,956$               2,296,320$              376,616$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 82,060$                 1,450,000$              237,812$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 3,689,439$           47,871,000$           8,276,117$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 1,170,271$           15,975,000$           3,241,599$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 4,681,085$           63,900,000$           11,372,825$          
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,467,970$           140,400,000$        7,235,476$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 866,992$               35,100,000$           2,124,577$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 4,099,053$           72,750,000$           8,552,150$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 4,519,243$           81,750,000$           9,493,245$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 8,066,856$         108,000,000$        18,392,061$        

Total 52,887,812$        969,596,343$        117,257,981$       

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723183 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723183 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723183 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723183 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 5.66% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.66% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 5.00% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 5.06% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 906,462$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 4.81% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 804,365$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 573,044$               5,450,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 5.20% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 4.80% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.42% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.01% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,812,633$           53,250,000$          
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 514,096$               8,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 4.47% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 381,146$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 370,800$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 5.86% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 351,827$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 676,132$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 100,465$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 316,916$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 5.73% 100.00%

Total 7,807,886$           132,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐039

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723186 WPEK EES 100 1/1/2014 1/1/2019 6/1/2017 6/1/2022 ‐$                          7,080,000$          26,443,546$      58,628,111$            
‐$                            7,080,000$            26,443,546$       58,628,111$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723186 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 821,901$               40,500,000$           1,714,791$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 821,901$               40,500,000$           2,014,081$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 15,038$                 500,000$                 47,669$                  
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 25,955$                 915,000$                 54,152$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 16,724$                 700,000$                 57,496$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 55,446$                 2,195,343$              159,203$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 7,923,559$           265,950,000$        16,644,444$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 88,192$                 3,300,000$              176,866$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,288,395$           45,543,680$           3,108,249$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 64,961$                 2,296,320$              188,259$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 41,019$                 1,450,000$              118,874$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 1,844,720$           47,871,000$           4,138,059$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 585,136$               15,975,000$           1,620,801$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 2,340,543$           63,900,000$           5,686,414$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,733,985$           140,400,000$        3,617,738$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 433,496$               35,100,000$           1,062,289$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 2,049,526$           72,750,000$           4,276,074$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 2,259,621$           81,750,000$           4,746,621$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 4,033,428$         108,000,000$        9,196,030$           

Total 26,443,546$        969,596,343$        58,628,111$          

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723186 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723186 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723186 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723186 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.83% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 2.83% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.50% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.53% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 453,259$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.40% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 402,182$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 286,522$               5,450,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 2.60% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 2.40% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.21% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.01% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 1,406,316$           53,250,000$          
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 257,134$               8,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 2.23% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 190,527$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 185,356$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.93% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 175,871$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 338,066$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 50,232$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 158,458$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 2.86% 100.00%

Total 3,903,923$           132,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐040

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723193 SPS EES 302 12/1/2012 12/1/2017 6/1/2017 6/1/2022 ‐$                          21,381,600$        94,740,342$      207,052,104$          
‐$                            21,381,600$          94,740,342$       207,052,104$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723193 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 2,390,732$           40,500,000$           4,987,957$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 2,390,732$           40,500,000$           5,858,526$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 49,987$                 500,000$                 158,453$                
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 75,213$                 915,000$                 156,922$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 49,635$                 700,000$                 170,641$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 164,316$               2,195,343$              471,802$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 40,693,244$        265,950,000$        85,481,338$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 255,248$               3,300,000$              511,891$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 3,776,422$           45,543,680$           9,110,606$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 190,408$               2,296,320$              551,808$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 120,232$               1,450,000$              348,436$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 4,695,260$           47,871,000$           10,532,365$          
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 1,465,457$           15,975,000$           4,059,252$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 5,861,828$           63,900,000$           14,241,473$          
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 4,961,784$           140,400,000$        10,352,128$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,240,446$           35,100,000$           3,039,732$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 6,169,193$           72,750,000$           12,871,233$          
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 10,512,645$        81,750,000$           22,083,149$          
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 9,677,560$         108,000,000$        22,064,392$        

Total 94,740,342$        969,596,343$        207,052,104$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723193 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723193 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
CLIFTON ‐ GREENLEAF 115KV CKT 1 10/1/2012 6/1/2013 Yes
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 10/1/2012 6/1/2013 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013 No
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723193 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723193 CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 6/1/2015 Yes
Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723193 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 8.40% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 8.29% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 7.40% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 7.50% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 1,281,649$           15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 6.98% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 7.57% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 7.03% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 6.45% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.22% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 4,230,149$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 6.70% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 564,045$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 548,735$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 8.68% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 520,657$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 1,017,599$           12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 149,318$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 476,636$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 9.22% 100.00%

Total 8,788,788$           111,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐041

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723256 NPPD EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          56,640,000$        11,623,102$      42,743,653$            
‐$                            56,640,000$          11,623,102$       42,743,653$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723256 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,345,030$           40,500,000$           4,693,276$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,345,030$           40,500,000$           5,766,794$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 10,471$                 500,000$                 57,808$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 21,284$                 700,000$                 127,440$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 72,924$                 2,195,343$              364,675$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,087,918$           140,400,000$        10,774,817$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 771,980$               35,100,000$           3,309,851$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 2,653,823$           72,750,000$           9,260,109$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 2,314,642$         108,000,000$        8,388,883$           

Total 11,623,102$        440,645,343$        42,743,653$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723256 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723256 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723256 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723256 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 5.82% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.11% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 3.44% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 3.35% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 422,196$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 4.43% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 3.12% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 0.91% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 3.79% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 1,992,064$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 3.72% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 437,744$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 111,185$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 224,458$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 10.92% 100.00%

Total 3,187,647$           92,850,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐042

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723270 NPPD EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          56,640,000$        10,589,743$      38,958,412$            
‐$                            56,640,000$          10,589,743$       38,958,412$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723270 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 1,290,884$           40,500,000$           4,504,342$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 1,290,884$           40,500,000$           5,534,644$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 10,333$                 500,000$                 57,046$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 21,362$                 700,000$                 127,907$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 74,608$                 2,195,343$              373,096$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 2,372,683$           140,400,000$        8,279,114$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 593,171$               35,100,000$           2,543,211$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 2,591,699$           72,750,000$           9,043,337$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 2,344,119$         108,000,000$        8,495,716$           

Total 10,589,743$        440,645,343$        38,958,412$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723270 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723270 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723270 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723270 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 6.06% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.29% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 3.44% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 3.42% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 460,069$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 4.74% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 3.60% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 1.42% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 3.85% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 1,576,179$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 1.85% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 427,497$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 11,639$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 177,598$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 10.71% 100.00%

Total 2,652,982$           92,850,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐043

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723313 OKGE EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          56,640,000$        94,182,498$      360,916,034$          
‐$                            56,640,000$          94,182,498$       360,916,034$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723313 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 Yes 478,402$               3,770,000$              2,414,633$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,536,899$           40,500,000$           5,362,774$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,536,899$           40,500,000$           6,589,429$             
CLEO CORNER ‐ GLASS MOUNTAIN 138KV CKT 1 6/1/2013 6/1/2015 Yes 13,500,000$        13,500,000$           68,674,582$          
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 133,074$               500,000$                 734,667$                
CLINTON JUNCTION ‐ ELK CITY 138KV CKT 1 12/1/2012 6/1/2013 6,230$                   15,000$                   28,813$                  
DOVER SW ‐ OKEENE 138KV CKT 1 6/1/2013 6/1/2015 10,216,797$        15,272,000$           26,741,232$          
EL RENO ‐ ROMAN NOSE 138KV CKT 1 6/1/2013 6/1/2015 Yes 10,410,179$        16,000,000$           52,956,644$          
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 64,217$                 915,000$                 224,075$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 39,871$                 700,000$                 238,731$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 128,270$               2,195,343$              641,446$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 10,622,662$        265,950,000$        33,907,379$          
GLASS MOUNTAIN ‐ MOORELAND 138KV CKT 1 12/1/2012 6/1/2015 Yes 13,106,250$        13,106,250$           34,304,026$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 213,256$               3,300,000$              792,297$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 2,729,433$           45,543,680$           10,974,581$          
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 137,618$               2,296,320$              694,598$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 86,899$                 1,450,000$              438,604$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 2,322,394$           47,871,000$           8,281,260$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 863,148$               15,975,000$           4,111,855$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 3,452,594$           63,900,000$           13,319,912$          
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 1,999,422$           7,641,105$              7,965,203$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 OKGE 6/1/2013 6/1/2014 42,597$                 350,000$                 234,916$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,029,855$           140,400,000$        10,572,215$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 757,464$               35,100,000$           3,247,614$             
ROMAN NOSE ‐ SOUTHARD 138KV CKT 1 6/1/2013 6/1/2015 Yes 5,855,726$           9,000,000$              29,788,114$          
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 4,998,721$           72,750,000$           17,442,272$          
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 2,772,221$           81,750,000$           8,848,888$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 3,141,400$         108,000,000$        11,385,276$        

Total 94,182,498$        1,048,250,698$     360,916,034$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723313 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723313 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013 Yes
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 Yes
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 Yes
NORTHWEST 345/138/13.8KV TRANSFORMER CKT 3 Accelerated 6/1/2013 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723313 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723313 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723313 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 4.34% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 4.25% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 5.64% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 5.82% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 928,998$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 3.82% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 849,973$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 605,536$               5,450,000$             
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 768,678$               4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 5.67% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 7.23% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 3.96% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 1.80% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 3,303,929$           53,250,000$          
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 Yes 491,422$               8,000,000$             
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2015 Yes 3,336,193$           9,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 4.82% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 440,720$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 428,757$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 6.78% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 406,818$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 824,531$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 86,681$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 372,274$               6,000,000$             
MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 SWPA 6/1/2013 6/1/2013 12.17% 100.00%
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 4.64% 100.00%

Total 12,844,510$        145,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐044

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723323 SECI EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          56,640,000$        72,197,748$      246,142,345$          
‐$                            56,640,000$          72,197,748$       246,142,345$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723323 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,568,276$           40,500,000$           5,472,259$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,568,276$           40,500,000$           6,723,957$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 30,394$                 500,000$                 167,797$                
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 47,241$                 915,000$                 164,840$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 31,801$                 700,000$                 190,411$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 105,564$               2,195,343$              527,899$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 35,546,675$        265,950,000$        113,464,457$       
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 160,826$               3,300,000$              597,507$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 2,444,991$           45,543,680$           9,830,888$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 123,277$               2,296,320$              622,214$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 77,843$                 1,450,000$              392,896$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 2,815,243$           47,871,000$           10,038,675$          
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 867,232$               15,975,000$           4,131,311$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 3,468,929$           63,900,000$           13,382,932$          
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,289,821$           140,400,000$        11,479,327$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 822,455$               35,100,000$           3,526,262$             
RULETON 115KV Capacitor 6/1/2013 6/1/2015 No 333,333$               500,000$                 1,313,544$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 3,942,049$           72,750,000$           13,755,176$          
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 8,872,850$           81,750,000$           28,322,005$          
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 6,080,672$         108,000,000$        22,037,986$        

Total 72,197,748$        970,096,343$        246,142,345$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723323 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723323 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013 No
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723323 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723323 CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 6/1/2015 Yes
Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723323 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 5.66% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.56% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 4.77% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 4.82% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 813,994$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 4.64% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 4.85% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 4.27% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.25% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.03% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,720,795$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 4.37% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 362,256$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 352,423$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 5.57% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 334,390$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 650,235$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 100,465$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 306,568$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 6.48% 100.00%

Total 5,641,126$           111,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐045

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723335 SECI EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          28,320,000$        36,098,870$      123,071,155$          
‐$                            28,320,000$          36,098,870$       123,071,155$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723335 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 784,138$               40,500,000$           2,736,130$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 784,138$               40,500,000$           3,361,979$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 15,197$                 500,000$                 83,899$                  
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 23,621$                 915,000$                 82,422$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 15,901$                 700,000$                 95,209$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 52,779$                 2,195,343$              263,934$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 17,773,337$        265,950,000$        56,732,227$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 80,413$                 3,300,000$              298,753$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,222,496$           45,543,680$           4,915,446$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 61,638$                 2,296,320$              311,105$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 38,921$                 1,450,000$              196,445$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 1,407,621$           47,871,000$           5,019,336$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 433,616$               15,975,000$           2,065,655$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 1,734,464$           63,900,000$           6,691,464$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,644,910$           140,400,000$        5,739,662$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 411,228$               35,100,000$           1,763,133$             
RULETON 115KV Capacitor 6/1/2013 6/1/2015 No 166,667$               500,000$                 656,774$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,971,024$           72,750,000$           6,877,586$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 4,436,425$           81,750,000$           14,161,003$          
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 3,040,336$         108,000,000$        11,018,993$        

Total 36,098,870$        970,096,343$        123,071,155$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723335 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723335 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013 No
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723335 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723335 CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 6/1/2015 Yes
Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723335 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.83% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 2.78% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.39% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.41% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 406,970$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.32% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 2.42% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 2.14% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.12% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.01% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 1,360,397$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 2.18% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 181,083$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 176,168$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.79% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 167,153$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 325,117$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 50,232$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 153,284$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 3.24% 100.00%

Total 2,820,404$           111,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐046

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723357 OKGE EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          28,320,000$        15,124,469$      55,155,986$            
‐$                            28,320,000$          15,124,469$       55,155,986$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723357 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 Yes 259,068$               3,770,000$              1,307,591$             
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 6/1/2013 6/1/2015 Yes 224,518$               2,850,000$              1,212,036$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 384,433$               40,500,000$           1,341,420$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 384,433$               40,500,000$           1,648,250$             
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 27,675$                 915,000$                 96,568$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 18,952$                 700,000$                 113,477$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 63,624$                 2,195,343$              318,168$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 3,289,251$           265,950,000$        10,499,240$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 88,882$                 3,300,000$              330,218$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,055,731$           45,543,680$           4,244,913$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 53,230$                 2,296,320$              268,667$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 33,612$                 1,450,000$              169,649$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 701,996$               47,871,000$           2,503,198$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 290,683$               15,975,000$           1,384,753$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 1,162,732$           63,900,000$           4,485,754$             
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 1,041,101$           7,641,105$              4,147,489$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,138,175$           140,400,000$        3,971,487$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 284,544$               35,100,000$           1,219,978$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 3,711,343$           72,750,000$           12,950,163$          
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 825,564$               81,750,000$           2,635,188$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 84,922$                 108,000,000$        307,780$              

Total 15,124,469$        983,357,448$        55,155,986$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723357 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723357 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723357 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723357 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723357 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 1.50% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 1.41% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.65% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.82% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 393,791$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 1.16% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 362,069$               4,000,000$             
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 2.62% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 4.08% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.31% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.73% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,298,191$           53,250,000$          
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2015 Yes 1,610,404$           9,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 2.71% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 201,425$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 195,958$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 3.10% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 185,931$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 612,180$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 12,405$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 258,951$               6,000,000$           

Total 6,131,305$           124,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐047

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723358 OKGE EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          28,320,000$        15,124,469$      55,155,986$            
‐$                            28,320,000$          15,124,469$       55,155,986$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723358 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 Yes 259,068$               3,770,000$              1,307,591$             
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 6/1/2013 6/1/2015 Yes 224,518$               2,850,000$              1,212,036$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 384,433$               40,500,000$           1,341,420$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 384,433$               40,500,000$           1,648,250$             
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 27,675$                 915,000$                 96,568$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 18,952$                 700,000$                 113,477$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 63,624$                 2,195,343$              318,168$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 3,289,251$           265,950,000$        10,499,240$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 88,882$                 3,300,000$              330,218$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,055,731$           45,543,680$           4,244,913$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 53,230$                 2,296,320$              268,667$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 33,612$                 1,450,000$              169,649$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 701,996$               47,871,000$           2,503,198$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 290,683$               15,975,000$           1,384,753$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 1,162,732$           63,900,000$           4,485,754$             
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 1,041,101$           7,641,105$              4,147,489$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,138,175$           140,400,000$        3,971,487$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 284,544$               35,100,000$           1,219,978$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 3,711,343$           72,750,000$           12,950,163$          
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 825,564$               81,750,000$           2,635,188$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 84,922$                 108,000,000$        307,780$              

Total 15,124,469$        983,357,448$        55,155,986$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723358 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723358 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723358 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723358 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723358 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 1.50% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 1.41% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.65% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.82% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 393,791$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 1.16% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 362,069$               4,000,000$             
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 2.62% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 4.08% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.31% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 0.73% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,298,191$           53,250,000$          
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2015 Yes 1,610,404$           9,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 2.71% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 201,425$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 195,958$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 3.10% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 185,931$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 612,180$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 12,405$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 258,951$               6,000,000$           

Total 6,131,305$           124,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐048

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723361 SECI EES 200 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          56,640,000$        57,130,842$      203,203,948$          
‐$                            56,640,000$          57,130,842$       203,203,948$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723361 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,634,916$           40,500,000$           5,704,789$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,634,916$           40,500,000$           7,009,675$             
CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 Yes 1,946,782$           26,437,500$           8,399,830$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 28,613$                 500,000$                 157,965$                
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 50,282$                 915,000$                 175,451$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 32,822$                 700,000$                 196,524$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 109,003$               2,195,343$              545,096$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 17,380,904$        265,950,000$        55,479,587$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 171,164$               3,300,000$              635,915$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 2,541,150$           45,543,680$           10,217,527$          
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 128,125$               2,296,320$              646,684$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 80,904$                 1,450,000$              408,346$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 3,842,506$           47,871,000$           13,701,720$          
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 1,167,968$           15,975,000$           5,563,954$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 4,671,871$           63,900,000$           18,023,814$          
MOUNDRIDGE (MOUND10X) 138/115/13.8KV TRANSFORMER CKT 1 10/1/2013 6/1/2015 623,924$               4,400,000$              2,527,286$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,461,372$           140,400,000$        12,077,928$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 865,343$               35,100,000$           3,710,144$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 4,021,680$           72,750,000$           14,033,037$          
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 5,024,868$           81,750,000$           16,039,304$          
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 7,711,729$         108,000,000$        27,949,374$        

Total 57,130,842$        1,000,433,843$     203,203,948$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723361 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723361 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
CLIFTON ‐ GREENLEAF 115KV CKT 1 10/1/2012 6/1/2013 Yes
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 10/1/2012 6/1/2013 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013 No
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723361 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723361 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723361 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 5.75% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.73% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 4.93% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 4.98% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 882,930$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 4.83% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 793,145$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 565,051$               5,450,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 5.11% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 4.56% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.41% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,769,327$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 4.43% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 374,425$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 364,262$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 5.76% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 345,623$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 663,370$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 101,383$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 312,037$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 5.92% 100.00%

Total 7,171,553$           124,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐049

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723624 KCPL EES 103 5/1/2012 5/1/2017 6/1/2017 6/1/2022 ‐$                          7,292,400$          9,365,288$         22,489,205$            
‐$                            7,292,400$            9,365,288$           22,489,205$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723624 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 Yes 1,452,794$           4,500,000$              4,817,050$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 898,121$               40,500,000$           1,873,815$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 898,121$               40,500,000$           2,200,860$             
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 13,572$                 700,000$                 46,660$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 47,179$                 2,195,343$              135,465$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,213,082$           45,543,680$           2,926,556$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 61,164$                 2,296,320$              177,255$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 38,622$                 1,450,000$              111,928$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,990,652$           140,400,000$        4,153,241$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 497,663$               35,100,000$           1,219,531$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,616,353$           72,750,000$           3,372,314$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 637,965$               108,000,000$        1,454,531$           

Total 9,365,288$           493,935,343$        22,489,205$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723624 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723624 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014 Yes
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723624 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723624 5BLEDSOE ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 33,166$                 70,000$                  
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 5.02% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AECI 6/1/2013 6/1/2013 50.02% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AMRN 6/1/2013 6/1/2013 50.02% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.44% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.22% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.17% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 369,373$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 3.20% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 2.43% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 0.71% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.66% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 1,182,321$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 2.12% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 160,740$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 156,377$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.47% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 148,376$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 266,615$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 60,187$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 133,219$               6,000,000$             
NORTH WARSAW 161KV ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 42,503$                 70,000$                  
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 2.86% 100.00%

Total 2,552,877$           111,990,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL AG2‐2011‐050

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

CRGL 75723626 WR EES 103 5/1/2012 5/1/2017 6/1/2017 6/1/2022 ‐$                          7,292,400$          29,151,487$      64,645,622$            
‐$                            7,292,400$            29,151,487$       64,645,622$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723626 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 896,177$               40,500,000$           1,869,759$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 896,177$               40,500,000$           2,196,096$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 7,210$                   500,000$                 22,855$                  
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 25,720$                 915,000$                 53,661$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 16,595$                 700,000$                 57,052$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 55,646$                 2,195,343$              159,777$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 4,927,885$           265,950,000$        10,351,650$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 88,074$                 3,300,000$              176,629$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,351,604$           45,543,680$           3,260,740$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 68,148$                 2,296,320$              197,495$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 43,032$                 1,450,000$              124,708$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 2,220,129$           47,871,000$           4,980,174$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 952,154$               15,975,000$           2,637,425$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 3,808,618$           63,900,000$           9,253,143$             
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 283,272$               2,738,300$              750,155$                
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 Yes 2,499,726$           10,562,500$           5,081,458$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 Yes 682,765$               2,885,000$              1,396,094$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,949,084$           140,400,000$        4,066,515$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 487,271$               35,100,000$           1,194,065$             
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 Yes 219,307$               4,026,000$              662,126$                
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 Yes 1,202,346$           4,725,000$              2,024,873$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 2,008,863$           72,750,000$           4,191,236$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 1,307,651$           81,750,000$           2,746,887$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 3,154,033$         108,000,000$        7,191,050$           

Total 29,151,487$        994,533,143$        64,645,622$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723626 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723626 AUBURN ROAD (AUBRN77X) 230/115/13.8KV TRANSFORMER CKT 1 6/1/2015 6/1/2015

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723626 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723626 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723626 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723626 5BLEDSOE ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 14,636$                 70,000$                  
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 3.57% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 3.75% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.54% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.55% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 495,229$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.74% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 424,621$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 302,507$               5,450,000$             
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 352,011$               4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 2.73% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 2.21% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.44% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 1,394,370$           53,250,000$          
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 Yes 283,070$               8,000,000$             
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 2.27% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 191,436$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 186,239$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.95% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 176,710$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 331,359$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 54,520$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 157,112$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 2.81% 100.00%

Total 4,363,820$           137,020,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
EDE AG2‐2011‐064

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

EDE 75677330 KCPL EDE 3 1/1/2012 1/1/2017 6/1/2017 6/1/2022 ‐$                          ‐$                         4,769,344$         8,600,486$              
‐$                            ‐$                           4,769,344$           8,600,486$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75677330 CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 EMDE 6/1/2017 6/1/2017 1,692,063$           8,200,000$              2,849,606$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 19,159$                 40,500,000$           39,973$                  
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 19,159$                 40,500,000$           46,949$                  
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 159$                      500,000$                 504$                       
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 1,070$                   915,000$                 2,232$                    
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 3,536$                   3,300,000$              7,091$                    
Multi ‐ Monett South Accelerate 6/1/2013 6/1/2016 1,102,533$           1,102,533$              1,989,485$             
Multi ‐ Stateline ‐ Joplin ‐ Reinmiller conversion Accelerate 6/1/2017 6/1/2017 130,285$               1,090,427$              213,885$                
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 3,756$                   2,738,300$              9,947$                    
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 797,366$               10,562,500$           1,620,890$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 217,790$               2,885,000$              445,329$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 32,331$                 140,400,000$        67,455$                  
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 8,083$                   35,100,000$           19,808$                  
SUB 110 ‐ ORONOGO JCT. ‐ SUB 432 ‐ JOPLIN OAKLAND NORTH 161KV CKT 1 6/1/2017 6/1/2017 237,939$               1,200,000$              400,713$                
SUB 349 ‐ ASBURY ‐ SUB 421 ‐ PURCELL SOUTHWEST 161KV CKT 1 6/1/2017 6/1/2017 72,238$                 450,000$                 121,656$                
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 368,712$               4,725,000$              620,948$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 63,165$                 108,000,000$        144,013$              

Total 4,769,344$           402,168,760$        8,600,486$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75677330 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
SUB 170 ‐ NICHOLS ST. ‐ SUB 345 ‐ REPUBLIC NORTHEAST 69KV CKT 1 6/1/2017 6/1/2017
SUB 170 ‐ NICHOLS ST. ‐ SUB 80 ‐ MARSHFIELD JCT. 69KV CKT 1 1/1/2012 6/1/2012
SUB 345 ‐ REPUBLIC NORTHEAST ‐ SUB451‐REPUBLIC 69KV CKT 1 6/1/2017 6/1/2017
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75677330 Multi ‐ Centerton ‐ Osage Creek 345 kV 10/1/2012 6/1/2016
Multi ‐ Flint Creek – Centerton 345 kV and Centerton‐ East Centerton 161 kV 10/1/2012 6/1/2014
SUB 109 ‐ ATLAS JCT. ‐ SUB 360 ‐ JOPLIN NORTHEAST 69KV CKT 1 6/1/2017 6/1/2017
SUB 284 ‐ JOPLIN EAST 5TH ST. ‐ SUB 64 ‐ JOPLIN 10TH ST. 69KV CKT 1 6/1/2017 6/1/2017

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75677330 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

SPP Aggregate Facility Study
(SPP‐2011‐AG2‐AFS‐1)

July 29, 2011
Page 69



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75677330 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 6/1/2011 6/1/2011
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75677330 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.11% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.14% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 8,029$                   15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 0.10% 100.00%
CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 SWPA 6/1/2017 6/1/2017 103,175$               500,000$                
CARTHAGE ‐ SUB 382 ‐ LARUSSEL 161KV CKT 1 SWPA 6/1/2017 6/1/2017 200,000$               200,000$                
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 0.04% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 0.47% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 2.55% 100.00%
LAMAR 161/69KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 100.00% 100.00%

Total 311,204$               16,300,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
INDP AG2‐2011‐004

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

INDP 75702691 KCPL INDN 3 1/1/2012 1/1/2040 1/1/2015 1/1/2043 ‐$                          854,784$             211,384$            1,207,365$              
‐$                            854,784$               211,384$              1,207,365$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75702691 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 Yes 180,612$               4,500,000$              1,060,499$             
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 872$                      150,000$                 3,056$                    
KC SOUTH ‐ LONGVIEW 161KV CKT 1 6/1/2017 6/1/2017 1,427$                   305,000$                 4,914$                    
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 13,770$                 2,738,300$              60,278$                  
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 14,703$                 4,026,000$            78,618$                

Total 211,384$               11,719,300$           1,207,365$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75702691 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75702691 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75702691 Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 0.00% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 0.01% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 0.00% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 0.02% 100.00%
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 1.56% 100.00%
PLATTE CITY 161/69KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 100.00% 100.00%

Total ‐$                           ‐$                            
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.

SPP Aggregate Facility Study
(SPP‐2011‐AG2‐AFS‐1)

July 29, 2011
Page 71



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
INF AG2‐2011‐053

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

INF 75723823 NPPD AMRN 74 12/1/2012 12/1/2017 6/1/2017 6/1/2022 ‐$                          3,765,120$          6,748,791$         14,817,026$            
‐$                            3,765,120$            6,748,791$           14,817,026$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723823 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 537,429$               40,500,000$           1,121,277$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 537,429$               40,500,000$           1,316,978$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 4,453$                   500,000$                 14,115$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 9,266$                   700,000$                 31,856$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 32,118$                 2,195,343$              92,221$                  
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 42,244$                 3,300,000$              84,719$                  
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 124,085$               15,975,000$           343,710$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 496,339$               63,900,000$           1,205,869$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 983,779$               140,400,000$        2,052,529$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 245,945$               35,100,000$           602,692$                
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 6/1/2013 6/1/2014 Yes 1,456,750$           8,437,500$              2,972,965$             
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 NPPD 6/1/2013 6/1/2014 Yes 52,443$                 303,750$                 116,472$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 1,109,195$           72,750,000$           2,314,194$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,117,316$         108,000,000$        2,547,429$           

Total 6,748,791$           532,561,593$        14,817,026$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723823 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723823 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723823 CLIFTON ‐ GREENLEAF 115KV CKT 1 6/1/2011 6/1/2013
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 6/1/2013 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

SPP Aggregate Facility Study
(SPP‐2011‐AG2‐AFS‐1)

July 29, 2011
Page 72



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723823 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.65% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 2.55% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 1.47% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.47% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 236,375$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 1.94% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 1.62% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 0.85% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 1.59% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 670,866$               53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 0.78% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 182,960$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 4,135$                   6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 75,590$                 6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 2.89% 100.00%

Total 1,169,926$           92,850,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
INF AG2‐2011‐054

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

INF 75722444 NPPD AMRN 90 12/1/2012 12/1/2017 6/1/2017 6/1/2022 ‐$                          4,579,200$          12,873,543$      27,639,764$            
‐$                            4,579,200$            12,873,543$       27,639,764$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722444 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 632,669$               40,500,000$           1,319,983$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 632,669$               40,500,000$           1,550,365$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 6,369$                   500,000$                 20,189$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 11,142$                 700,000$                 38,305$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 38,490$                 2,195,343$              110,517$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 3,370,134$           265,950,000$        7,079,395$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 50,763$                 3,300,000$              101,804$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 1,148,732$           140,400,000$        2,396,682$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 287,183$               35,100,000$           703,746$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 1,340,466$           72,750,000$           2,796,711$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 3,830,547$           81,750,000$           8,046,552$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,524,379$         108,000,000$        3,475,514$           

Total 12,873,543$        791,645,343$        27,639,764$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722444 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722444 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722444 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722444 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722444 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.99% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 2.79% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 1.76% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.76% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 272,088$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 2.26% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 1.91% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 1.04% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 1.87% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 809,743$               53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 0.93% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 221,108$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 4,594$                   6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 91,239$                 6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 3.83% 100.00%

Total 1,398,772$           92,850,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
INF AG2‐2011‐055

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

INF 75722463 NPPD AMRN 90 12/1/2012 12/1/2017 6/1/2017 6/1/2022 ‐$                          4,579,200$          13,319,599$      28,609,928$            
‐$                            4,579,200$            13,319,599$       28,609,928$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722463 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 656,965$               40,500,000$           1,370,674$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 656,965$               40,500,000$           1,609,903$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 6,431$                   500,000$                 20,385$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 11,107$                 700,000$                 38,185$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 37,740$                 2,195,343$              108,363$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 3,403,086$           265,950,000$        7,148,615$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,470,060$           140,400,000$        3,067,092$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 367,515$               35,100,000$           900,601$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,368,139$           72,750,000$           2,854,447$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 3,830,547$           81,750,000$           8,046,552$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,511,044$         108,000,000$        3,445,111$           

Total 13,319,599$        788,345,343$        28,609,928$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722463 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722463 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722463 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722463 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722463 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.88% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 2.71% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 1.76% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.73% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 255,090$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.13% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.69% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 0.82% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.84% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 996,779$               53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 1.77% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 225,672$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 49,313$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 112,313$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 3.92% 100.00%

Total 1,639,167$           92,850,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
INF AG2‐2011‐056

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

INF 75722852 SECI AMRN 200 12/31/2014 12/31/2019 6/1/2017 6/1/2022 ‐$                          10,176,000$        54,125,908$      120,021,308$          
‐$                            10,176,000$          54,125,908$       120,021,308$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722852 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,580,771$           40,500,000$           3,298,077$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,580,771$           40,500,000$           3,873,704$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 28,476$                 500,000$                 90,265$                  
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 52,412$                 915,000$                 109,351$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 32,901$                 700,000$                 113,111$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 110,676$               2,195,343$              317,785$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 17,309,008$        265,950,000$        36,359,774$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 177,629$               3,300,000$              356,229$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 2,528,374$           45,543,680$           6,099,694$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 127,481$               2,296,320$              369,444$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 80,497$                 1,450,000$              233,283$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 3,861,639$           47,871,000$           8,662,394$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 1,175,507$           15,975,000$           3,256,103$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 4,702,028$           63,900,000$           11,423,707$          
MOUNDRIDGE (MOUND10X) 138/115/13.8KV TRANSFORMER CKT 1 10/1/2013 6/1/2015 620,842$               4,400,000$              1,583,688$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 2,746,136$           140,400,000$        5,729,462$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 686,534$               35,100,000$           1,682,362$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 3,959,556$           72,750,000$           8,261,107$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 5,024,868$           81,750,000$           10,555,375$          
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 7,739,802$         108,000,000$        17,646,392$        

Total 54,125,908$        973,996,343$        120,021,308$       

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722852 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722852 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722852 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75722852 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 5.99% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 5.91% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 4.92% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 5.06% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 920,803$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 5.13% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 858,509$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 611,618$               5,450,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 5.59% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 5.07% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 4.46% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,352,696$           53,250,000$          
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 2.56% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 375,606$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 365,411$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 5.78% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 346,713$               6,000,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 No 653,123$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 1,531$                   6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 265,093$               6,000,000$             
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 5.70% 100.00%

Total 6,751,103$           124,950,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KBPU AG2‐2011‐005

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KBPU 75705418 MPS KACY 5 6/1/2012 6/1/2024 6/1/2017 6/1/2029 ‐$                          610,560$             102,551$            330,051$                  
‐$                            610,560$               102,551$              330,051$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75705418 Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 6,073$                   15,975,000$           22,039$                  
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 24,293$                 63,900,000$           74,028$                  
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 59,552$                 2,738,300$              197,804$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 12,633$                 108,000,000$        36,180$                

Total 102,551$               190,613,300$        330,051$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75705418 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75705418 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75705418 ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 0.68% 100.00%
Total ‐$                           ‐$                            

*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KBPU AG2‐2011‐009

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KBPU 75710066 MPS KACY 100 1/1/2014 1/1/2034 6/1/2015 6/1/2035 ‐$                          20,352,000$        1,452,018$         4,522,855$              
‐$                            20,352,000$          1,452,018$           4,522,855$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75710066 BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 96,762$                 150,000$                 247,438$                
KC SOUTH ‐ LONGVIEW 161KV CKT 1 6/1/2017 6/1/2017 224,134$               305,000$                 563,231$                
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 Yes 1,131,122$         2,738,300$            3,712,187$           

Total 1,452,018$           3,193,300$              4,522,855$             

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75710066 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75710066 Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 0.13% 100.00%
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 0.04% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 0.09% 100.00%
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 11.73% 100.00%

Total ‐$                           ‐$                            
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KCPS AG2‐2011‐006

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KCPS 75709838 SECI KCPL 31 1/1/2012 1/1/2017 6/1/2017 6/1/2022 ‐$                          1,577,280$          920,375$            1,933,827$              
‐$                            1,577,280$            920,375$              1,933,827$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75709838 CLEO CORNER 138KV 6/1/2013 6/1/2014 No 432$                      500,000$                 1,369$                    
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 763,897$               265,950,000$        1,604,663$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 156,046$               81,750,000$           327,794$              

Total 920,375$               348,200,000$        1,933,827$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709838 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709838 CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709838 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 6/1/2017 Yes
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 6/1/2017 Yes
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KCPS AG2‐2011‐007

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KCPS 75709976 WPEK KCPL 101 12/1/2011 12/1/2031 6/1/2017 6/1/2037 18,180,000$         ‐$                         25,520,684$      92,106,662$            
18,180,000$           ‐$                           25,520,684$       92,106,662$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan 
Funding for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75709976 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 38,783$                 19,389$                   58,172$                   40,500,000$           202,982$              
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 38,783$                 19,389$                   58,172$                   40,500,000$           249,412$              
CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 Yes 1,143,677$           571,753$                 1,715,430$              26,437,500$           7,401,609$           
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 6,919$                   3,459$                     10,378$                   500,000$                57,294$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 5,260,668$           2,629,939$              7,890,607$              265,950,000$       25,186,700$         
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 2,148,321$           1,074,000$              3,222,321$              47,871,000$           11,490,246$         
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 917,390$               917,390$                 15,975,000$           4,370,253$           
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 2,446,495$           1,223,064$              3,669,559$              63,900,000$           14,156,951$         
MOUNDRIDGE (MOUND10X) 138/115/13.8KV TRANSFORMER CKT 1 10/1/2013 6/1/2015 112,326$               56,154$                   168,480$                 4,400,000$             682,450$              
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 Yes 363,408$               181,677$                 545,085$                 2,738,300$             2,292,163$           
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 137,688$               68,833$                   206,521$                 140,400,000$       720,623$              
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 34,422$                 17,208$                   51,630$                   35,100,000$           221,363$              
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 Yes 549,739$               549,739$                 4,026,000$             2,854,462$           
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 286,350$               143,153$                 429,503$                 72,750,000$           1,498,685$           
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 1,734,323$           867,031$                 2,601,354$              81,750,000$           8,303,483$           
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 2,284,343$         1,142,000$            3,426,343$            108,000,000$      12,417,986$       

Total 17,503,634$        8,017,050$              25,520,684$           950,797,800$       92,106,662$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709976 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709976 PRATT ‐ ST JOHN 115KV CKT 1 10/1/2012 6/1/2013 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709976 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
CLIFTON ‐ GREENLEAF 115KV CKT 1 10/1/2012 6/1/2013 Yes
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 10/1/2012 6/1/2013 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013 No
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
MEDICINE LODGE ‐ PRATT 115KV CKT 1 12/1/2011 6/1/2013 Yes
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709976 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709976 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75709976 BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 106,975$               15,600,000$          
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 0.29% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 1.63% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 3.14% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 231,835$               53,250,000$          
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 5.57% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 70,846$                 12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 No 26,122$                 6,000,000$           

Total 435,778$               86,850,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KCPS AG2‐2011‐008

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KCPS 75709980 WPEK KCPL 100 12/1/2011 12/1/2031 6/1/2017 6/1/2037 18,000,000$         ‐$                         45,392,161$      176,739,680$          
18,000,000$           ‐$                           45,392,161$       176,739,680$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan 
Funding for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75709980 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 24,501$                 38,252$                   62,753$                   40,500,000$           218,967$              
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 24,501$                 38,252$                   62,753$                   40,500,000$           269,052$              
CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 Yes 8,199,115$           12,800,763$           20,999,878$           26,437,500$           90,608,706$         
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 4,264$                   6,656$                     10,920$                   500,000$                60,286$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 3,497,164$           5,459,903$              8,957,067$              265,950,000$       28,590,824$         
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 1,198,348$           1,870,906$              3,069,254$              47,871,000$           10,944,435$         
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 514,250$               363,872$                 878,122$                 15,975,000$           4,183,188$           
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 1,371,404$           2,141,086$              3,512,490$              63,900,000$           13,550,987$         
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 Yes 208,771$               325,941$                 534,712$                 2,738,300$             2,248,543$           
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 87,331$                 136,345$                 223,676$                 140,400,000$       780,483$              
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 21,833$                 34,086$                   55,919$                   35,100,000$           239,752$              
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 Yes 317,590$               224,720$                 542,310$                 4,026,000$             2,815,887$           
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 171,111$               267,145$                 438,256$                 72,750,000$           1,529,227$           
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 1,089,183$           1,700,473$              2,789,656$              81,750,000$           8,904,540$           
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,270,634$         1,983,761$            3,254,395$            108,000,000$      11,794,800$       

Total 18,000,000$        27,392,161$           45,392,161$           946,397,800$       176,739,680$      

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709980 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709980 PRATT ‐ ST JOHN 115KV CKT 1 10/1/2012 6/1/2013 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709980 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
CLIFTON ‐ GREENLEAF 115KV CKT 1 10/1/2012 6/1/2013 Yes
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 10/1/2012 6/1/2013 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013 No
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
MEDICINE LODGE ‐ PRATT 115KV CKT 1 12/1/2011 6/1/2013 Yes
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709980 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75709980 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75709980 BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 104,317$               15,600,000$          
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 0.28% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 1.64% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 3.15% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 236,315$               53,250,000$          
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 5.50% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 72,290$                 12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 No 26,627$                 6,000,000$           

Total 439,549$               86,850,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KCPS AG2‐2011‐032

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KCPS 75723345 KCPL EES 2 1/1/2012 1/1/2016 ‐$                          113,280$             122,382$            162,774$                  
‐$                            113,280$               122,382$              162,774$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723345 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 19,437$                 40,500,000$           24,927$                  
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 19,437$                 40,500,000$           27,819$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 238$                      700,000$                 477$                       
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 794$                      2,195,343$              1,329$                    
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 65,981$                 140,400,000$        84,616$                  
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 16,495$                 35,100,000$           23,608$                

Total 122,382$               259,395,343$        162,774$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723345 NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723345 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723345 6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 0.00% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.04% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.04% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 0.44% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 0.42% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 0.44% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 0.44% 100.00%

Total ‐$                           ‐$                            
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KCPS AG2‐2011‐033

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KCPS 75723331 KCPL EES 2 6/1/2012 6/1/2025 ‐$                          368,160$             122,382$            236,977$                  
‐$                            368,160$               122,382$              236,977$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723331 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 19,437$                 40,500,000$           35,929$                  
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 19,437$                 40,500,000$           41,329$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 238$                      700,000$                 708$                       
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 794$                      2,195,343$              1,974$                    
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 65,981$                 140,400,000$        121,964$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 16,495$                 35,100,000$           35,073$                

Total 122,382$               259,395,343$        236,977$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723331 NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723331 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723331 6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 0.00% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.04% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.04% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 0.00% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 0.44% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 0.14% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 0.42% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 0.44% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 0.44% 100.00%

Total ‐$                           ‐$                            
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KCPS AG2‐2011‐035

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KCPS 75723322 KCPL EES 100 1/1/2012 1/1/2014 6/1/2017 6/1/2019 ‐$                          2,832,000$          9,020,013$         17,764,890$            
‐$                            2,832,000$            9,020,013$           17,764,890$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723322 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 972,814$               40,500,000$           1,805,258$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 972,814$               40,500,000$           2,094,267$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 3,833$                   500,000$                 10,650$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 11,929$                 700,000$                 35,948$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 39,623$                 2,195,343$              99,726$                  
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,121,630$           45,543,680$           2,408,807$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 56,553$                 2,296,320$              143,661$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 35,710$                 1,450,000$              90,714$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,312,254$           140,400,000$        6,146,574$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 828,064$               35,100,000$           1,782,650$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,377,740$           72,750,000$           2,556,682$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 287,049$               108,000,000$        589,953$              

Total 9,020,013$           489,935,343$        17,764,890$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723322 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723322 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723322 ALUMAX TAP ‐ BANN 138KV CKT 1 6/1/2008 6/1/2008
ASHDOWN REC (MILLWOOD) ‐ OKAY 138KV CKT 1 7/1/2012 7/1/2012
ASHDOWN REC (MILLWOOD) ‐ PATTERSON 138KV CKT 1 7/1/2012 7/1/2012
BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BEELINE ‐ EXPLORER GLENPOOL 138KV CKT 1 6/1/2009 6/1/2009
CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
DEARING 138KV Capacitor 6/1/2012 6/1/2012
EXPLORER GLENPOOL ‐ RIVERSIDE STATION 138KV CKT 1 AEPW 6/1/2009 6/1/2009
FT RANDAL ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 7/1/2012 7/1/2012
KELLY ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
MEDICINE LODGE ‐ SAWYER 115KV CKT 1 12/1/2009 6/1/2013
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
OKAY ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
SAWYER ‐ PRATT 115KV CKT 1 12/1/2009 6/1/2013
SE TEXARKANA ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 6/1/2011 6/1/2011
SUGAR HILL ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
TALOGA (TALOGA) 138/69/13.8KV TRANSFORMER CKT 1 10/1/2010 6/1/2013
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ IODINE 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 2 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723322 4VATCAN ‐ SCOTT 138KV CKT 1 LAGN 10/1/2013 10/1/2013 22.56% 100.00%
5BLEDSOE ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 21,249$                 70,000$                  
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.58% 100.00%
6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 22.10% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 22.10% 100.00%
6CAJUN1 ‐ ADDIS 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.19% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 EES 10/1/2013 10/1/2013 22.10% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.10% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 1.46% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.11% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 22.11% 100.00%
ALCHEM ‐ MONOCHEM 1 138KV CKT 1 6/1/2012 6/1/2012 22.13% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.02% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 1.76% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.11% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 116,498$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 1.45% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
COCODRIE 230/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 ‐$                           ‐$                            
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.91% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 10.85% 100.00%
COUGHLIN ‐ PLAISANCE 138KV CKT 1 6/1/2013 6/1/2013 21.17% 100.00%
CYPRESS 500/138KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 29.04% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 22.02% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 1,804,654$           53,250,000$          
ELDORADO PARNELL ROAD ‐ WYATT SS 115KV CKT 1 10/1/2012 10/1/2012 23.15% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 Yes 257,649$               8,000,000$             
GRIMES ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 12.50% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 21.32% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 6.82% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 20.81% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 21.32% 100.00%
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 12/31/2011 12/31/2011 12.50% 100.00%
JASPER ‐ SAM RAYBURN 4 138KV CKT 1 12/31/2011 12/31/2011 20.73% 100.00%
LEACH ‐ TOLEDO BEND 138KV CKT 1 12/31/2011 12/31/2011 13.03% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 140,580$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 136,764$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.16% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 129,766$               6,000,000$             
LINE 558 TAP ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 12.50% 100.00%
LITTLE GYPSY ‐ WATERFORD 230KV CKT 1 10/1/2013 10/1/2013 18.92% 100.00%
MARSHALL ‐ MOSSVILLE 138KV CKT 1 10/1/2012 10/1/2012 22.78% 100.00%
MCADAMS 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 28.31% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 227,256$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 279,034$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 203,341$               6,000,000$             
MOSSVILLE ‐ NELSON 138KV CKT 1 10/1/2012 10/1/2012 22.73% 100.00%
NORTH WARSAW 161KV ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 27,231$                 70,000$                  
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 1.68% 100.00%
RAPIDES ‐ RODEMACHER 230KV CKT 1 6/1/2013 6/1/2013 12.26% 100.00%
VULCHLOR ‐ WOODSTOCK 230KV CKT 1 10/1/2013 10/1/2013 22.11% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 22.01% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 21.98% 100.00%

Total 3,344,022$           119,990,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KEPC AG2‐2011‐065

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KEPC 75670817 KCPL WR 2 1/1/2012 6/1/2030 6/1/2016 11/1/2034 75,096$                ‐$                         75,096$              241,229$                  
75,096$                  ‐$                           75,096$                241,229$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75670817 Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 75,096$                 108,000,000$        241,229$              
Total 75,096$                 108,000,000$        241,229$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75670817 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75670817 CHAPMAN JUNCTION 115KV 6/1/2017 6/1/2017
EL PASO ‐ FARBER 138KV CKT 1 6/1/2013 6/1/2015

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75670817 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75670817 Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 6/1/2016 Yes
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 6/1/2016 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA AG2‐2011‐025

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

KMEA 75723657 NPPD WR 3 4/1/2012 4/1/2025 6/1/2014 6/1/2027 272,540$              ‐$                         272,540$            630,777$                  
272,540$                ‐$                           272,540$              630,777$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723657 CANADAY ‐ ELM CREEK 115KV CKT 1 10/1/2012 6/1/2014 95,186$                 9,187,500$              223,126$                
MOUNDRIDGE (MOUND10X) 138/115/13.8KV TRANSFORMER CKT 1 10/1/2013 6/1/2015 55,133$                 4,400,000$              146,295$                
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 6/1/2013 6/1/2014 99,461$                 8,437,500$              211,076$                
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 NPPD 6/1/2013 6/1/2014 3,581$                   303,750$                 8,292$                    
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 19,179$                 81,750,000$           41,987$                

Total 272,540$               104,078,750$        630,777$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723657 87th Street Interconnection 6/1/2012 6/1/2013
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723657 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723657 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
CLIFTON ‐ GREENLEAF 115KV CKT 1 6/1/2011 6/1/2013
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 6/1/2013 6/1/2013
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
LESM AG2‐2011‐003

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

LESM 75665751 NPPD LES 3 10/1/2012 10/1/2017 ‐$                          ‐$                         111,874$            164,557$                  
‐$                            ‐$                           111,874$              164,557$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75665751 SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 6/1/2013 6/1/2014 107,986$               8,437,500$              158,159$                
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 NPPD 6/1/2013 6/1/2014 3,888$                   303,750$               6,397$                  

Total 111,874$               8,741,250$              164,557$                

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75665751 KELLY ‐ MADISONCO   230.00 230KV CKT 1 6/1/2013 11/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75665751 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
FT RANDAL ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
KELLY ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75665751 MENNO JCT ‐ UTICA 115KV CKT 1 6/1/2013 6/1/2013 100.00% 100.00%
Total ‐$                           ‐$                            

*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
MOWR AG2‐2011‐057

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

MOWR 75723278 KCPL AMRN 1 6/1/2012 6/1/2017 6/1/2017 6/1/2022 ‐$                          50,880$               33,083$              72,931$                    
‐$                            50,880$                 33,083$                72,931$                      

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723278 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 3,471$                   40,500,000$           7,242$                    
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 3,471$                   40,500,000$           8,506$                    
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 79$                        700,000$                 272$                       
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 261$                      2,195,343$              749$                       
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 623$                      3,300,000$              1,249$                    
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 5,278$                   140,400,000$        11,012$                  
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 1,320$                   35,100,000$           3,235$                    
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 8,754$                   72,750,000$           18,264$                  
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 9,826$                   108,000,000$        22,403$                

Total 33,083$                 443,445,343$        72,931$                  

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723278 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723278 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723278 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723278 5BLEDSOE ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 208$                      70,000$                  
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.06% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AECI 6/1/2013 6/1/2013 0.50% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AMRN 6/1/2013 6/1/2013 0.50% 100.00%
5PERCHE     161.00 ‐ HUNTSDALE 161KV CKT 1 AECI 6/1/2013 6/1/2013 100.00% 100.00%
5PERCHE     161.00 ‐ HUNTSDALE 161KV CKT 1 CWLD 6/1/2013 6/1/2013 100.00% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.06% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.01% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.01% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 4,983$                   15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 0.01% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 3,592$                   4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 0.02% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 0.02% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 0.01% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 4,853$                   53,250,000$          
McNeil 500/345kV 12/1/2011 6/1/2017 1,444$                   12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 547$                      6,000,000$             
NORTH WARSAW 161KV ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 266$                      70,000$                  
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 0.02% 100.00%

Total 15,893$                 90,990,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
NPPM AG2‐2011‐011

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

NPPM 75691899 NPPD NPPD 30 10/1/2012 10/1/2022 6/1/2017 6/1/2027 ‐$                          ‐$                         26,910,013$      63,078,548$            
‐$                            ‐$                           26,910,013$       63,078,548$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75691899 BROKEN BOW ‐ ORD – NORTH LOUP 115KV CKT 1 10/1/2012 6/1/2016 Yes 7,831,492$           19,600,000$           17,686,713$          
CANADAY ‐ ELM CREEK 115KV CKT 1 10/1/2012 6/1/2014 Yes 1,136,022$           9,187,500$              2,960,144$             
ELM CREEK ‐ KEARNEY 115KV CKT 1 10/1/2012 6/1/2014 Yes 2,670,728$           6,562,500$              6,959,144$             
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 6,407,748$           265,950,000$        15,605,017$          
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 199,911$               47,871,000$           528,933$                
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 44,503$                 15,975,000$           150,069$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 178,012$               63,900,000$           512,897$                
Shell Creek 345/230kV 12/1/2011 6/1/2017 No 6,000,000$           6,000,000$              12,696,382$          
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 2,311,056$           81,750,000$           5,628,197$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 130,541$               108,000,000$        351,051$              

Total 26,910,013$        624,796,000$        63,078,548$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75691899 CANADAY ‐ LEXINGTON 115KV CKT 1 10/1/2012 6/1/2013 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75691899 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
CLIFTON ‐ GREENLEAF 115KV CKT 1 6/1/2011 6/1/2013
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 6/1/2013 6/1/2013
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
NPPM AG2‐2011‐022

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

NPPM 75249566 NPPD EES 100 12/31/2011 12/31/2016 6/1/2017 6/1/2022 ‐$                          7,080,000$          20,677,646$      45,145,239$            
‐$                            7,080,000$            20,677,646$       45,145,239$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75249566 CANADAY ‐ ELM CREEK 115KV CKT 1 10/1/2012 6/1/2014 3,150,443$           9,187,500$              7,083,110$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,101,653$           40,500,000$           2,298,458$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,101,653$           40,500,000$           2,699,618$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 7,209$                   500,000$                 22,852$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 14,730$                 700,000$                 50,641$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 49,179$                 2,195,343$              141,208$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 1,668,591$           265,950,000$        3,505,088$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,307,223$           45,543,680$           3,153,671$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 65,910$                 2,296,320$              191,009$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 41,619$                 1,450,000$              120,613$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,388,133$           140,400,000$        7,068,906$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 847,033$               35,100,000$           2,075,668$             
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 6/1/2013 6/1/2014 Yes 3,386,651$           8,437,500$              6,911,547$             
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 NPPD 6/1/2013 6/1/2014 Yes 121,919$               303,750$                 270,773$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,891,675$           72,750,000$           3,946,738$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 959,816$               81,750,000$           2,016,216$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,574,209$         108,000,000$        3,589,124$           

Total 20,677,646$        855,564,093$        45,145,239$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75249566 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75249566 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75249566 CLIFTON ‐ GREENLEAF 115KV CKT 1 6/1/2011 6/1/2013
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 6/1/2013 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75249566 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75249566 4VATCAN ‐ SCOTT 138KV CKT 1 LAGN 10/1/2013 10/1/2013 22.09% 100.00%
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 3.16% 100.00%
6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 22.12% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
6CAJUN1 ‐ ADDIS 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.21% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 EES 10/1/2013 10/1/2013 22.12% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.12% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 3.00% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
ALCHEM ‐ MONOCHEM 1 138KV CKT 1 6/1/2012 6/1/2012 22.13% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.38% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.19% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 204,869$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.65% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
COCODRIE 230/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.27% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.67% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 1.89% 100.00%
COUGHLIN ‐ PLAISANCE 138KV CKT 1 6/1/2013 6/1/2013 22.12% 100.00%
CYPRESS 500/138KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 28.41% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 22.02% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,041,343$           53,250,000$          
ELDORADO PARNELL ROAD ‐ WYATT SS 115KV CKT 1 10/1/2012 10/1/2012 21.74% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 289,941$               8,000,000$             
GRIMES ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 14.75% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 21.03% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 6.85% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 19.82% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 21.03% 100.00%
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 12/31/2011 12/31/2011 14.75% 100.00%
JASPER ‐ SAM RAYBURN 4 138KV CKT 1 12/31/2011 12/31/2011 22.35% 100.00%
LEACH ‐ TOLEDO BEND 138KV CKT 1 12/31/2011 12/31/2011 14.49% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 172,637$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 167,951$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.66% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 159,357$               6,000,000$             
LINE 558 TAP ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 14.75% 100.00%
LITTLE GYPSY ‐ WATERFORD 230KV CKT 1 10/1/2013 10/1/2013 20.31% 100.00%
MARSHALL ‐ MOSSVILLE 138KV CKT 1 10/1/2012 10/1/2012 22.36% 100.00%
MCADAMS 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 29.52% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 312,029$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 261,422$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 230,010$               6,000,000$             
MOSSVILLE ‐ NELSON 138KV CKT 1 10/1/2012 10/1/2012 22.36% 100.00%
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 3.70% 100.00%
RAPIDES ‐ RODEMACHER 230KV CKT 1 6/1/2013 6/1/2013 12.97% 100.00%
VULCHLOR ‐ WOODSTOCK 230KV CKT 1 10/1/2013 10/1/2013 22.12% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 22.02% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 22.02% 100.00%

Total 3,839,559$           119,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
NPPM AG2‐2011‐023

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

NPPM 75536556 NPPD EES 100 1/1/2012 1/1/2017 6/1/2017 6/1/2022 ‐$                          7,080,000$          20,677,646$      45,145,239$            
‐$                            7,080,000$            20,677,646$       45,145,239$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75536556 CANADAY ‐ ELM CREEK 115KV CKT 1 10/1/2012 6/1/2014 3,150,443$           9,187,500$              7,083,110$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,101,653$           40,500,000$           2,298,458$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,101,653$           40,500,000$           2,699,618$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 7,209$                   500,000$                 22,852$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 14,730$                 700,000$                 50,641$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 49,179$                 2,195,343$              141,208$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 1,668,591$           265,950,000$        3,505,088$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,307,223$           45,543,680$           3,153,671$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 65,910$                 2,296,320$              191,009$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 41,619$                 1,450,000$              120,613$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,388,133$           140,400,000$        7,068,906$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 847,033$               35,100,000$           2,075,668$             
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 6/1/2013 6/1/2014 Yes 3,386,651$           8,437,500$              6,911,547$             
SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 NPPD 6/1/2013 6/1/2014 Yes 121,919$               303,750$                 270,773$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 1,891,675$           72,750,000$           3,946,738$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 959,816$               81,750,000$           2,016,216$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,574,209$         108,000,000$        3,589,124$           

Total 20,677,646$        855,564,093$        45,145,239$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75536556 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75536556 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75536556 CLIFTON ‐ GREENLEAF 115KV CKT 1 6/1/2011 6/1/2013
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 6/1/2013 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75536556 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75536556 4VATCAN ‐ SCOTT 138KV CKT 1 LAGN 10/1/2013 10/1/2013 22.09% 100.00%
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 3.16% 100.00%
6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 22.12% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
6CAJUN1 ‐ ADDIS 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.21% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 EES 10/1/2013 10/1/2013 22.12% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.12% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 3.00% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
ALCHEM ‐ MONOCHEM 1 138KV CKT 1 6/1/2012 6/1/2012 22.13% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.38% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.19% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.12% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 204,869$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.65% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
COCODRIE 230/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.27% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.67% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 1.89% 100.00%
COUGHLIN ‐ PLAISANCE 138KV CKT 1 6/1/2013 6/1/2013 22.12% 100.00%
CYPRESS 500/138KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 28.41% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 22.02% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,041,343$           53,250,000$          
ELDORADO PARNELL ROAD ‐ WYATT SS 115KV CKT 1 10/1/2012 10/1/2012 21.74% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 289,941$               8,000,000$             
GRIMES ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 14.75% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 21.03% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 6.85% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 19.82% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 21.03% 100.00%
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 12/31/2011 12/31/2011 14.75% 100.00%
JASPER ‐ SAM RAYBURN 4 138KV CKT 1 12/31/2011 12/31/2011 22.35% 100.00%
LEACH ‐ TOLEDO BEND 138KV CKT 1 12/31/2011 12/31/2011 14.49% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 172,637$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 167,951$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.66% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 159,357$               6,000,000$             
LINE 558 TAP ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 14.75% 100.00%
LITTLE GYPSY ‐ WATERFORD 230KV CKT 1 10/1/2013 10/1/2013 20.31% 100.00%
MARSHALL ‐ MOSSVILLE 138KV CKT 1 10/1/2012 10/1/2012 22.36% 100.00%
MCADAMS 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 29.52% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 312,029$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 261,422$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 230,010$               6,000,000$             
MOSSVILLE ‐ NELSON 138KV CKT 1 10/1/2012 10/1/2012 22.36% 100.00%
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 3.70% 100.00%
RAPIDES ‐ RODEMACHER 230KV CKT 1 6/1/2013 6/1/2013 12.97% 100.00%
VULCHLOR ‐ WOODSTOCK 230KV CKT 1 10/1/2013 10/1/2013 22.12% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 22.02% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 22.02% 100.00%

Total 3,839,559$           119,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
OPPM AG2‐2011‐002

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

OPPM 75681681 NPPD OPPD 45 10/1/2012 10/1/2022 6/1/2017 6/1/2027 8,100,000$           ‐$                         38,252,410$      78,927,040$            
8,100,000$             ‐$                           38,252,410$       78,927,040$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan 
Funding for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75681681 BROKEN BOW ‐ ORD – NORTH LOUP 115KV CKT 1 10/1/2012 6/1/2016 Yes 2,916,885$           8,851,623$              11,768,508$           19,600,000$           26,578,104$         
CANADAY ‐ ELM CREEK 115KV CKT 1 10/1/2012 6/1/2014 Yes 410,301$               1,245,104$              1,655,405$              9,187,500$             4,313,506$           
ELM CREEK ‐ KEARNEY 115KV CKT 1 10/1/2012 6/1/2014 Yes 964,596$               2,927,176$              3,891,772$              6,562,500$             10,140,831$         
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 2,497,747$           7,579,702$              10,077,449$           265,950,000$       24,541,970$         
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 79,474$                 241,175$                 320,649$                 47,871,000$           848,387$              
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 30,599$                 92,858$                   123,457$                 15,975,000$           416,312$              
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 122,397$               371,429$                 493,826$                 63,900,000$           1,422,836$           
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 1,006,680$           3,054,885$              4,061,565$              81,750,000$           9,891,274$           
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 71,321$                 216,430$               287,751$               108,000,000$      773,821$            

Total 8,100,000$           24,580,382$           32,680,382$           618,796,000$       78,927,040$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75681681 CANADAY ‐ LEXINGTON 115KV CKT 1 10/1/2012 6/1/2013 Yes
IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75681681 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75681681 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75681681 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
PEC AG2‐2011‐019

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

PEC 75683423 GRDA WFEC 130 6/1/2012 6/1/2017 6/1/2017 6/1/2022 10,081,669$         ‐$                         10,081,669$      21,026,493$            
10,081,669$           ‐$                           10,081,669$       21,026,493$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75683423 ADA INDUSTRIAL ‐ PARKLN 2 69KV CKT 1 6/1/2017 6/1/2017 350,000$               350,000$                 647,345$                
ADA OC PUMP ‐ ADA OC PUMP TAP 69KV CKT 1 6/1/2017 6/1/2017 2,296,000$           2,296,000$              4,246,585$             
AHLOSO TAP ‐ PARKLN 2 69KV CKT 1 6/1/2017 6/1/2017 350,000$               350,000$                 647,345$                
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 Yes 1,124,422$           40,500,000$           2,345,963$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 Yes 1,124,422$           40,500,000$           2,755,414$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 2,266$                   500,000$                 7,183$                    
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 69,495$                 915,000$                 144,992$                
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 235,010$               3,300,000$              471,305$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 Yes 3,394,071$           140,400,000$        7,081,295$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 Yes 848,518$               35,100,000$           2,079,307$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 Yes 287,465$               72,750,000$           599,759$              

Total 10,081,669$        336,961,000$        21,026,493$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75683423 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75683423 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
NORTHWEST 345/138/13.8KV TRANSFORMER CKT 3 Accelerated 6/1/2013 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75683423 ALTUS SW ‐ NAVAJO 69KV CKT 1 6/1/2013 6/1/2013
ALUMAX TAP ‐ BANN 138KV CKT 1 6/1/2008 6/1/2008
ASHDOWN REC (MILLWOOD) ‐ OKAY 138KV CKT 1 7/1/2012 7/1/2012
ASHDOWN REC (MILLWOOD) ‐ PATTERSON 138KV CKT 1 7/1/2012 7/1/2012
BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BEELINE ‐ EXPLORER GLENPOOL 138KV CKT 1 6/1/2009 6/1/2009
CANTON ‐ TALOGA 69KV CKT 1 6/1/2011 6/1/2013
CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
CLIFTON ‐ GREENLEAF 115KV CKT 1 6/1/2011 6/1/2013
DEARING 138KV Capacitor 6/1/2012 6/1/2012
EXPLORER GLENPOOL ‐ RIVERSIDE STATION 138KV CKT 1 AEPW 6/1/2009 6/1/2009
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
FT RANDAL ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
FT SUPPLY 138/69KV TRANSFORMER CKT 1 12/1/2006 6/1/2008
APACHE CO SUBT     138.00 ‐ PARADISE 138KV CKT 1 6/1/2010 6/1/2013
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 6/1/2013 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 7/1/2012 7/1/2012
KELLY ‐ MADISONCO   230.00 230KV CKT 1 11/1/2014 11/1/2014
KNOBHILL (KNOBHIL4) 138/69/13.2KV TRANSFORMER CKT 1 6/1/2006 6/1/2008
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
MEDICINE LODGE ‐ SAWYER 115KV CKT 1 12/1/2009 6/1/2013
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
OKAY ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
SAWYER ‐ PRATT 115KV CKT 1 12/1/2009 6/1/2013
SE TEXARKANA ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 6/1/2011 6/1/2011
SUGAR HILL ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
TALOGA (TALOGA) 138/69/13.8KV TRANSFORMER CKT 1 10/1/2010 6/1/2013
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ IODINE 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 2 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75683423 Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 6/1/2017 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75683423 BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 84,661$                 15,600,000$          
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 Yes 1.62% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 Yes 4.77% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 Yes 1.50% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 Yes 4.66% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 Yes 160,530$               53,250,000$          
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 Yes 613,892$               8,000,000$             
GRAY TAP ‐ PENSACOLA 69KV CKT 1 6/1/2013 6/1/2015 Yes 1,980,000$           1,980,000$             
GRAY TAP ‐ ZENA TAP 69KV CKT 1 6/1/2013 6/1/2015 Yes 3,645,000$           3,645,000$             
JAY ‐ ZENA TAP 69KV CKT 1 6/1/2013 6/1/2015 Yes 2,925,000$           2,925,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 114,677$               6,500,000$             
McNeil 500/345kV 12/1/2011 6/1/2017 Yes 47,417$                 12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 Yes 38,899$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 Yes 18,088$                 6,000,000$           

Total 9,628,164$           115,900,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
SPSM AG2‐2011‐027

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

SPSM 75711595 SPS SPS 30 6/1/2012 6/1/2016 6/1/2017 6/1/2021 ‐$                          ‐$                         277,034$            627,083$                  
‐$                            ‐$                           277,034$              627,083$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75711595 CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate 6/1/2012 6/1/2014 Yes 217,954$               2,561,127$              492,038$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 2,152$                   500,000$                 6,528$                    
Line ‐ Osage Station and Line Re‐termination Accelerate 6/1/2012 6/1/2014 Yes 18,186$                 213,700$                 41,056$                  
Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate 6/1/2012 6/1/2014 Yes 38,742$                 455,244$               87,461$                

Total 277,034$               3,730,071$              627,083$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711595 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 Yes
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711595 DEAF SMITH COUNTY INTERCHANGE (GE   M101353) 230/115/13.2KV TRANSFORMER CKT 1 6/1/2012 6/1/2013 Yes
SWISHER COUNTY INTERCHANGE 230/115KV TRANSFORMER CKT 1 6/1/2013 6/1/2014 Yes

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711595 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Cunningham‐Hobbs 230kV 6/1/2013 6/1/2015
HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2013 6/1/2015
LE‐Lovington‐Hobbs 115kV 6/1/2013 6/1/2015
Midland ‐ Hobbs 345kV conversion 6/1/2013 6/1/2015
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Yoakum‐Hobbs 230kV 6/1/2013 6/1/2015

Planned Projects

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711595 KRESS INTERCHANGE  ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 10/1/2012 10/1/2012

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711595 CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Cunningham‐Hobbs 230kV 6/1/2015 6/1/2015
Midland ‐ Hobbs 345kV conversion 6/1/2015 6/1/2015
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Yoakum‐Hobbs 230kV 6/1/2015 6/1/2015
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711595 Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 6/1/2017 Yes
Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 6/1/2017 Yes
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
SPSM AG2‐2011‐028

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

SPSM 75711749 CSWS SPS 100 6/1/2013 6/1/2014 6/1/2015 6/1/2016 ‐$                          ‐$                         ‐$                        ‐$                              
‐$                            ‐$                           ‐$                          ‐$                                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75711749 None ‐$                           ‐$                           ‐$                          
Total ‐$                           ‐$                             ‐$                            

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711749 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711749 GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Planned Projects

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711749 KRESS INTERCHANGE  ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 10/1/2012 10/1/2012

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711749 CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 6/1/2015 Yes
Line ‐ Osage Station and Line Re‐termination Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
SPSM AG2‐2011‐029

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

SPSM 75722761 SPS SPS 150 6/1/2013 6/1/2023 6/1/2015 6/1/2025 1,371,871$           ‐$                         1,371,871$         2,806,757$              
1,371,871$             ‐$                           1,371,871$           2,806,757$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722761 CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate 6/1/2012 6/1/2014 1,087,758$           2,561,127$              2,225,480$             
Line ‐ Osage Station and Line Re‐termination Accelerate 6/1/2012 6/1/2014 90,762$                 213,700$                 185,693$                
Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate 6/1/2012 6/1/2014 193,351$               455,244$                 395,583$                
OXY PERMIAN SUB ‐ SANGER SWITCHING STATION 115KV CKT 1 Accelerate 6/1/2013 6/1/2014 Yes ‐$                           ‐$                           ‐$                          

Total 1,371,871$           3,230,071$              2,806,757$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722761 WOLFFORTH INTERCHANGE ‐ YUMA INTERCHANGE 115KV CKT 1 6/1/2013 6/1/2013

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722761 PLANT X STATION (WH  ALM20171) 230/115/13.2KV TRANSFORMER CKT 1 6/1/2013 6/1/2015 Yes

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722761 Cunningham‐Hobbs 230kV 6/1/2013 6/1/2015 Yes
HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2013 6/1/2015 Yes
LE‐Lovington‐Hobbs 115kV 6/1/2013 6/1/2015 Yes
Midland ‐ Hobbs 345kV conversion 6/1/2013 6/1/2015 Yes
Yoakum‐Hobbs 230kV 6/1/2013 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722761 CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Cunningham‐Hobbs 230kV 6/1/2015 6/1/2015
HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2015 6/1/2015
LE‐Lovington‐Hobbs 115kV 6/1/2015 6/1/2015
Midland ‐ Hobbs 345kV conversion 6/1/2015 6/1/2015
Yoakum‐Hobbs 230kV 6/1/2015 6/1/2015
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
SPSM AG2‐2011‐030

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

SPSM 75722764 SPS SPS 150 6/1/2013 6/1/2023 6/1/2015 6/1/2025 1,371,871$           ‐$                         1,371,871$         2,806,757$              
1,371,871$             ‐$                           1,371,871$           2,806,757$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75722764 CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate 6/1/2012 6/1/2014 1,087,758$           2,561,127$              2,225,480$             
Line ‐ Osage Station and Line Re‐termination Accelerate 6/1/2012 6/1/2014 90,762$                 213,700$                 185,693$                
Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate 6/1/2012 6/1/2014 193,351$               455,244$                 395,583$                
OXY PERMIAN SUB ‐ SANGER SWITCHING STATION 115KV CKT 1 Accelerate 6/1/2013 6/1/2014 Yes ‐$                           ‐$                           ‐$                          

Total 1,371,871$           3,230,071$              2,806,757$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722764 WOLFFORTH INTERCHANGE ‐ YUMA INTERCHANGE 115KV CKT 1 6/1/2013 6/1/2013

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722764 PLANT X STATION (WH  ALM20171) 230/115/13.2KV TRANSFORMER CKT 1 6/1/2013 6/1/2015 Yes

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722764 Cunningham‐Hobbs 230kV 6/1/2013 6/1/2015 Yes
HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2013 6/1/2015 Yes
LE‐Lovington‐Hobbs 115kV 6/1/2013 6/1/2015 Yes
Midland ‐ Hobbs 345kV conversion 6/1/2013 6/1/2015 Yes
Yoakum‐Hobbs 230kV 6/1/2013 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75722764 CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Cunningham‐Hobbs 230kV 6/1/2015 6/1/2015
HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2015 6/1/2015
LE‐Lovington‐Hobbs 115kV 6/1/2015 6/1/2015
Midland ‐ Hobbs 345kV conversion 6/1/2015 6/1/2015
Yoakum‐Hobbs 230kV 6/1/2015 6/1/2015
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
SPSM AG2‐2011‐031

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

SPSM 75723068 SPS SPS 23 6/1/2013 6/1/2033 6/1/2015 6/1/2035 211,447$              ‐$                         211,447$            595,720$                  
211,447$                ‐$                           211,447$              595,720$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723068 CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate 6/1/2012 6/1/2014 167,657$               2,561,127$              472,349$                
Line ‐ Osage Station and Line Re‐termination Accelerate 6/1/2012 6/1/2014 13,989$                 213,700$                 39,412$                  
Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate 6/1/2012 6/1/2014 29,801$                 455,244$                 83,960$                  
OXY PERMIAN SUB ‐ SANGER SWITCHING STATION 115KV CKT 1 Accelerate 6/1/2013 6/1/2014 ‐$                           ‐$                           ‐$                          

Total 211,447$               3,230,071$              595,720$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723068 WOLFFORTH INTERCHANGE ‐ YUMA INTERCHANGE 115KV CKT 1 6/1/2013 6/1/2013

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723068 PLANT X STATION (WH  ALM20171) 230/115/13.2KV TRANSFORMER CKT 1 6/1/2013 6/1/2015 Yes

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723068 Cunningham‐Hobbs 230kV 6/1/2013 6/1/2015
HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2013 6/1/2015
LE‐Lovington‐Hobbs 115kV 6/1/2013 6/1/2015
Midland ‐ Hobbs 345kV conversion 6/1/2013 6/1/2015
Yoakum‐Hobbs 230kV 6/1/2013 6/1/2015

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723068 CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Cunningham‐Hobbs 230kV 6/1/2015 6/1/2015
HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2015 6/1/2015
Yoakum‐Hobbs 230kV 6/1/2015 6/1/2015
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
SPSM AG2‐2011‐051

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

SPSM 75724070 CSWS SPS 50 6/1/2012 6/1/2013 6/1/2017 6/1/2018 ‐$                          ‐$                         ‐$                        ‐$                              
‐$                            ‐$                           ‐$                          ‐$                                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75724070 None ‐$                           ‐$                           ‐$                          
Total ‐$                           ‐$                             ‐$                            

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724070 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724070 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015

Planned Projects

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724070 KRESS INTERCHANGE  ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 10/1/2012 10/1/2012

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724070 CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
Line ‐ Osage Station and Line Re‐termination Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
SPSM AG2‐2011‐052

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

SPSM 75724078 CSWS SPS 50 6/1/2012 6/1/2013 6/1/2017 6/1/2018 ‐$                          ‐$                         ‐$                        ‐$                              
‐$                            ‐$                           ‐$                          ‐$                                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75724078 None ‐$                           ‐$                           ‐$                          
Total ‐$                           ‐$                             ‐$                            

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724078 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724078 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 10/1/2012 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 6/1/2012 6/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 6/1/2012 6/1/2012 1/1/2012
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015

Planned Projects

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724078 KRESS INTERCHANGE  ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 10/1/2012 10/1/2012

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75724078 CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
Line ‐ Osage Station and Line Re‐termination Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate 6/1/2012 6/1/2014 6/1/2014 Yes
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
TEA AG2‐2011‐015

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

TEA 75463979 SPRM EES 25 1/1/2012 1/1/2017 6/1/2017 6/1/2022 ‐$                          1,770,000$          3,098,063$         6,885,145$              
‐$                            1,770,000$            3,098,063$           6,885,145$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75463979 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 418,864$               40,500,000$           873,906$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 418,864$               40,500,000$           1,026,433$             
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 3,551$                   700,000$                 12,208$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 13,717$                 2,195,343$              39,386$                  
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 392,705$               45,543,680$           947,400$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 19,800$                 2,296,320$              57,381$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 12,503$                 1,450,000$              36,234$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,088,029$           140,400,000$        2,270,033$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 272,007$               35,100,000$           666,557$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 458,023$               72,750,000$           955,606$              

Total 3,098,063$           381,435,343$        6,885,145$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75463979 NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75463979 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75463979 4VATCAN ‐ SCOTT 138KV CKT 1 LAGN 10/1/2013 10/1/2013 5.56% 100.00%
6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 5.60% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 5.60% 100.00%
6CAJUN1 ‐ ADDIS 230KV CKT 1 LAGN 10/1/2013 10/1/2013 5.56% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 EES 10/1/2013 10/1/2013 5.60% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 LAGN 10/1/2013 10/1/2013 5.60% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 5.59% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 5.59% 100.00%
ALCHEM ‐ MONOCHEM 1 138KV CKT 1 6/1/2012 6/1/2012 5.59% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.72% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.62% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 5.59% 100.00%
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.62% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 193,165$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 137,614$               5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 8.23% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 187,261$               4,000,000$             
COCODRIE 230/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.26% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.17% 100.00%
COUGHLIN ‐ PLAISANCE 138KV CKT 1 6/1/2013 6/1/2013 5.68% 100.00%
CYPRESS 500/138KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 7.07% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 5.51% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 513,696$               53,250,000$          
ELDORADO PARNELL ROAD ‐ WYATT SS 115KV CKT 1 10/1/2012 10/1/2012 5.74% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 94,128$                 8,000,000$             
GRIMES ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 3.75% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 5.25% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 1.77% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 5.15% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 5.25% 100.00%
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 12/31/2011 12/31/2011 3.75% 100.00%
JASPER ‐ SAM RAYBURN 4 138KV CKT 1 12/31/2011 12/31/2011 5.62% 100.00%
LEACH ‐ TOLEDO BEND 138KV CKT 1 12/31/2011 12/31/2011 3.72% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 44,680$                 6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 43,468$                 6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 0.69% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 41,243$                 6,000,000$             
LINE 558 TAP ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 3.75% 100.00%
LITTLE GYPSY ‐ WATERFORD 230KV CKT 1 10/1/2013 10/1/2013 6.40% 100.00%
MARSHALL ‐ MOSSVILLE 138KV CKT 1 10/1/2012 10/1/2012 5.50% 100.00%
MCADAMS 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 6.33% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 75,550$                 12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 69,223$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 57,881$                 6,000,000$             
MOSSVILLE ‐ NELSON 138KV CKT 1 10/1/2012 10/1/2012 5.50% 100.00%
RAPIDES ‐ RODEMACHER 230KV CKT 1 6/1/2013 6/1/2013 3.34% 100.00%
VULCHLOR ‐ WOODSTOCK 230KV CKT 1 10/1/2013 10/1/2013 5.59% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 5.51% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 5.51% 100.00%

Total 1,457,909$           121,350,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
TEA AG2‐2011‐016

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

TEA 75463977 SPRM EES 25 1/1/2012 1/1/2017 6/1/2017 6/1/2022 ‐$                          1,770,000$          3,098,063$         6,885,145$              
‐$                            1,770,000$            3,098,063$           6,885,145$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75463977 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 418,864$               40,500,000$           873,906$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 418,864$               40,500,000$           1,026,433$             
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 3,551$                   700,000$                 12,208$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 13,717$                 2,195,343$              39,386$                  
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 392,705$               45,543,680$           947,400$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 19,800$                 2,296,320$              57,381$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 12,503$                 1,450,000$              36,234$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,088,029$           140,400,000$        2,270,033$             
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 272,007$               35,100,000$           666,557$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 458,023$               72,750,000$           955,606$              

Total 3,098,063$           381,435,343$        6,885,145$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75463977 NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75463977 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012

SPP Aggregate Facility Study
(SPP‐2011‐AG2‐AFS‐1)

July 29, 2011
Page 116



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75463977 4VATCAN ‐ SCOTT 138KV CKT 1 LAGN 10/1/2013 10/1/2013 5.56% 100.00%
6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 5.60% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 5.60% 100.00%
6CAJUN1 ‐ ADDIS 230KV CKT 1 LAGN 10/1/2013 10/1/2013 5.56% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 EES 10/1/2013 10/1/2013 5.60% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 LAGN 10/1/2013 10/1/2013 5.60% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 5.59% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 5.59% 100.00%
ALCHEM ‐ MONOCHEM 1 138KV CKT 1 6/1/2012 6/1/2012 5.59% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.72% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.62% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 5.59% 100.00%
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.62% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 193,165$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 137,614$               5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 8.23% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 187,261$               4,000,000$             
COCODRIE 230/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.26% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.17% 100.00%
COUGHLIN ‐ PLAISANCE 138KV CKT 1 6/1/2013 6/1/2013 5.68% 100.00%
CYPRESS 500/138KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 7.07% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 5.51% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 513,696$               53,250,000$          
ELDORADO PARNELL ROAD ‐ WYATT SS 115KV CKT 1 10/1/2012 10/1/2012 5.74% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 94,128$                 8,000,000$             
GRIMES ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 3.75% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 5.25% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 1.77% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 5.15% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 5.25% 100.00%
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 12/31/2011 12/31/2011 3.75% 100.00%
JASPER ‐ SAM RAYBURN 4 138KV CKT 1 12/31/2011 12/31/2011 5.62% 100.00%
LEACH ‐ TOLEDO BEND 138KV CKT 1 12/31/2011 12/31/2011 3.72% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 44,680$                 6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 43,468$                 6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 0.69% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 41,243$                 6,000,000$             
LINE 558 TAP ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 3.75% 100.00%
LITTLE GYPSY ‐ WATERFORD 230KV CKT 1 10/1/2013 10/1/2013 6.40% 100.00%
MARSHALL ‐ MOSSVILLE 138KV CKT 1 10/1/2012 10/1/2012 5.50% 100.00%
MCADAMS 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 6.33% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 75,550$                 12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 69,223$                 6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 57,881$                 6,000,000$             
MOSSVILLE ‐ NELSON 138KV CKT 1 10/1/2012 10/1/2012 5.50% 100.00%
RAPIDES ‐ RODEMACHER 230KV CKT 1 6/1/2013 6/1/2013 3.34% 100.00%
VULCHLOR ‐ WOODSTOCK 230KV CKT 1 10/1/2013 10/1/2013 5.59% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 5.51% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 5.51% 100.00%

Total 1,457,909$           121,350,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
TEA AG2‐2011‐017

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

TEA 75315362 SPA AECI 25 3/1/2013 3/1/2016 6/1/2017 6/1/2020 ‐$                          763,200$             825,812$            2,041,187$              
‐$                            763,200$               825,812$              2,041,187$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75315362 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 188,028$               4,500,000$              572,849$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 3,286$                   700,000$                 10,346$                  
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 10,011$                 2,195,343$              26,324$                  
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 325,461$               45,543,680$           727,440$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 16,410$                 2,296,320$              43,552$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 10,362$                 1,450,000$              27,501$                  
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 54,451$                 15,975,000$           138,586$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 217,803$               63,900,000$           494,590$              

Total 825,812$               136,560,343$        2,041,187$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75315362 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75315362 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75315362 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75315362 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 6/1/2017 Yes
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 6/1/2017 Yes
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 6/1/2017 Yes
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75315362 7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.08% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.51% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.50% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 289,991$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 206,595$               5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 12.34% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 Yes ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 67,529$                 4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 5.48% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 74,890$                 8,000,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 37,018$                 6,500,000$           

Total 676,023$               31,600,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
TEA AG2‐2011‐018

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

TEA 75315358 SPA AECI 25 3/1/2013 3/1/2018 6/1/2017 6/1/2022 ‐$                          1,272,000$          2,359,228$         5,634,624$              
‐$                            1,272,000$            2,359,228$           5,634,624$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75315358 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 235,873$               4,500,000$              782,088$                
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 4,940$                   150,000$                 9,938$                    
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 190,203$               40,500,000$           396,834$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 190,203$               40,500,000$           466,095$                
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 1,978$                   700,000$                 6,800$                    
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 8,117$                   2,195,343$              23,306$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 317,542$               265,950,000$        667,037$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 227,285$               45,543,680$           548,324$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 11,460$                 2,296,320$              33,211$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 7,236$                   1,450,000$              20,970$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 180,117$               47,871,000$           404,037$                
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 62,409$                 15,975,000$           172,870$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 249,636$               63,900,000$           606,498$                
KC SOUTH ‐ LONGVIEW 161KV CKT 1 6/1/2017 6/1/2017 7,327$                   305,000$                 14,485$                  
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 277,781$               140,400,000$        579,555$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 69,445$                 35,100,000$           170,176$                
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 73,051$                 4,026,000$              220,554$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 141,756$               72,750,000$           295,756$                
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 102,869$               81,750,000$           216,089$              

Total 2,359,228$           865,862,343$        5,634,624$             

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75315358 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75315358 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75315358 Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75315358 7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.07% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.40% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.39% 100.00%
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.29% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 Yes 264,382$               7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 Yes 188,350$               5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 11.25% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 Yes 184,626$               4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.41% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 1.03% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 77,278$                 53,250,000$          
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 7.25% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 53,763$                 8,000,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 24,738$                 6,500,000$             
LOCUST CREEK 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 10.54% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 23,382$                 12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 919$                      6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 8,707$                   6,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 209,269$               2,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 2 6/1/2017 6/1/2017 209,263$               2,000,000$           

Total 1,244,677$           112,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.

SPP Aggregate Facility Study
(SPP‐2011‐AG2‐AFS‐1)

July 29, 2011
Page 121



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
UCU AG2‐2011‐010

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

UCU 75711368 MPS MPS 2 12/1/2011 12/1/2016 1/1/2015 1/1/2020 360,000$              ‐$                         437,195$            694,175$                  
360,000$                ‐$                           437,195$              694,175$                    

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75711368 BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 67$                        150,000$                 109$                       
BLUE SPRINGS EAST ‐ GRAIN VALLEY 161KV CKT 1 6/1/2017 6/1/2017 1,904$                   150,000$                 2,512$                    
GRANDVIEW TAP ‐ RICHARDS‐GEBAUER AIR FORCE BASE 69KV CKT 1 6/1/2017 6/1/2017 23,899$                 2,391,200$              31,270$                  
LEXINGTON ‐ RICHMOND 161KV CKT 1 6/1/2013 6/1/2015 92,598$                 8,400,000$              146,639$                
LONGVIEW ‐ WESTERN ELECTRIC 161KV CKT 1 6/1/2017 6/1/2017 3,210$                   305,000$                 4,161$                    
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 6,080$                   2,738,300$              13,511$                  
ORRICK ‐ RICHMOND 161KV CKT 1 6/1/2013 6/1/2015 149,459$               14,000,000$           236,685$                
ORRICK ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2015 74,255$                 7,000,000$              117,591$                
PLEASANT HILL 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 46,165$                 4,650,000$              60,404$                  
RALPH GREEN 69KV 6/1/2017 6/1/2017 6,557$                   660,000$                 8,579$                    
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 18,263$                 4,026,000$              44,564$                  
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 14,738$                 108,000,000$        28,147$                

Total 437,195$               152,470,500$        694,175$                

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711368 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75711368 LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75711368 CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                          
Total ‐$                           ‐$                            

*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
UCU AG2‐2011‐034

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

UCU 75723247 NPPD MPS 200 1/19/2014 1/19/2019 6/1/2017 6/1/2022 36,000,000$         ‐$                         41,022,787$      80,024,312$            
36,000,000$           ‐$                           41,022,787$       80,024,312$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723247 BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 652$                      150,000$                 1,312$                    
BLUE SPRINGS EAST ‐ GRAIN VALLEY 161KV CKT 1 6/1/2017 6/1/2017 148,096$               150,000$                 240,878$                
GRANDVIEW TAP ‐ RICHARDS‐GEBAUER AIR FORCE BASE 69KV CKT 1 6/1/2017 6/1/2017 2,367,301$           2,391,200$              3,818,988$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 133,195$               15,975,000$           368,944$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 532,779$               63,900,000$           1,294,401$             
LEXINGTON ‐ RICHMOND 161KV CKT 1 6/1/2013 6/1/2015 Yes 8,307,402$           8,400,000$              16,212,518$          
LONGVIEW ‐ WESTERN ELECTRIC 161KV CKT 1 6/1/2017 6/1/2017 301,790$               305,000$                 482,366$                
ORRICK ‐ RICHMOND 161KV CKT 1 6/1/2013 6/1/2015 Yes 13,850,541$        14,000,000$           27,030,369$          
ORRICK ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2015 Yes 6,925,745$           7,000,000$              13,516,111$          
PLEASANT HILL 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 4,603,835$           4,650,000$              7,427,019$             
RALPH GREEN 69KV 6/1/2017 6/1/2017 653,443$               660,000$                 1,054,150$             
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 Yes 1,739,601$           4,026,000$              5,252,157$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 1,458,407$         108,000,000$        3,325,101$           

Total 41,022,787$        229,607,200$        80,024,312$          
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WIND AG2‐2011‐020

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

WIND 75723845 WPEK EES 100 12/1/2012 12/1/2032 6/1/2017 6/1/2037 ‐$                          28,320,000$        32,631,219$      118,031,600$          
‐$                            28,320,000$          32,631,219$       118,031,600$            

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75723845 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 1,188,424$           40,500,000$           4,146,824$             
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 1,188,424$           40,500,000$           5,095,348$             
CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 12/1/2011 6/1/2015 Yes 1,775,410$           26,437,500$           7,660,407$             
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 15,212$                 500,000$                 83,982$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 19,229$                 700,000$                 115,135$                
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 Yes 62,985$                 2,195,343$              314,972$                
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 7,770,780$           265,950,000$        24,804,214$          
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 78,645$                 3,300,000$              292,185$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 Yes 1,566,785$           45,543,680$           6,299,773$             
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 Yes 78,998$                 2,296,320$              398,726$                
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 Yes 49,883$                 1,450,000$              251,774$                
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 1,803,484$           47,871,000$           6,430,916$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 534,664$               15,975,000$           2,547,027$             
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 2,138,656$           63,900,000$           8,250,814$             
MOUNDRIDGE (MOUND10X) 138/115/13.8KV TRANSFORMER CKT 1 10/1/2013 6/1/2015 423,255$               4,400,000$              1,714,450$             
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2013 6/1/2015 No 907,381$               7,641,105$              3,614,782$             
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 3,472,589$           140,400,000$        12,117,068$          
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 868,147$               35,100,000$           3,722,166$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 2,408,434$           72,750,000$           8,403,862$             
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 2,296,236$           81,750,000$           7,329,551$             
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 3,983,598$         108,000,000$        14,437,628$        

Total 32,631,219$        1,007,159,948$     118,031,600$       

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723845 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723845 PRATT ‐ ST JOHN 115KV CKT 1 10/1/2012 6/1/2013 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723845 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015 Yes
CLIFTON ‐ GREENLEAF 115KV CKT 1 10/1/2012 6/1/2013 Yes
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2011 6/1/2013 Yes
GRAY CO SUB 1‐Judson LRG 115kv CKT 2 12/1/2011 6/1/2015 Yes
GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC 10/1/2012 6/1/2013 Yes
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015 Yes
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013 No
Judson Large ‐ North Judson Large 115KV CKT 2 12/1/2011 6/1/2015 Yes
MEDICINE LODGE ‐ PRATT 115KV CKT 1 12/1/2011 6/1/2013 Yes
MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 10/1/2012 6/1/2013 Yes
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
North Judson Large ‐ Spearville 115KV CKT 2 12/1/2011 6/1/2015 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
Spearville 345/115/13.8kV Transformer CKT 3 12/1/2011 6/1/2015 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723845 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75723845 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75723845 4VATCAN ‐ SCOTT 138KV CKT 1 LAGN 10/1/2013 10/1/2013 22.14% 100.00%
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 2.69% 100.00%
6AIRLINE    230.00 ‐ 6VIGNES 230KV CKT 1 LAGN 12/31/2011 12/31/2011 22.46% 100.00%
6AIRLINE    230.00 ‐ SORRENTO 230KV CKT 1 12/31/2011 12/31/2011 22.46% 100.00%
6CAJUN1 ‐ ADDIS 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.26% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 EES 10/1/2013 10/1/2013 22.46% 100.00%
6VIGNES ‐ COLY 230KV CKT 1 LAGN 10/1/2013 10/1/2013 22.46% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 2.70% 100.00%
AAC CORP ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.48% 100.00%
AAC CORP ‐ POLSCAR 230KV CKT 1 12/31/2011 12/31/2011 22.48% 100.00%
ALCHEM ‐ MONOCHEM 1 138KV CKT 1 6/1/2012 6/1/2012 22.41% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 2.93% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 2.80% 100.00%
BELLE HELENE ‐ LICAR 230KV CKT 1 12/31/2011 12/31/2011 22.48% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 372,640$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 No 2.66% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
COCODRIE 230/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 1.97% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 1.06% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 No 2.81% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 2.33% 100.00%
COUGHLIN ‐ PLAISANCE 138KV CKT 1 6/1/2013 6/1/2013 23.24% 100.00%
DELMONT ‐ ESSO 230KV CKT 1 6/1/2013 6/1/2013 22.04% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 2,332,536$           53,250,000$          
ELDORADO PARNELL ROAD ‐ WYATT SS 115KV CKT 1 10/1/2012 10/1/2012 21.88% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 Yes 328,245$               8,000,000$             
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2015 Yes 1,577,200$           9,000,000$             
GRIMES ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 16.46% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 12/31/2011 12/31/2011 20.65% 100.00%
HARTBURG ‐ MESSICK     500.00 500KV CKT 1 10/1/2017 10/1/2017 7.12% 100.00%
HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 12/31/2011 12/31/2011 19.72% 100.00%
HARTBURG 500/230KV TRANSFORMER CKT 1 12/31/2011 12/31/2011 20.65% 100.00%
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 12/31/2011 12/31/2011 16.46% 100.00%
JASPER ‐ SAM RAYBURN 4 138KV CKT 1 12/31/2011 12/31/2011 23.34% 100.00%
LEACH ‐ TOLEDO BEND 138KV CKT 1 12/31/2011 12/31/2011 15.67% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 Yes 220,859$               6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 Yes 214,864$               6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 3.40% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 203,870$               6,000,000$             
LINE 558 TAP ‐ MT. ZION 138KV CKT 1 12/31/2011 12/31/2011 16.46% 100.00%
LITTLE GYPSY ‐ WATERFORD 230KV CKT 1 10/1/2013 10/1/2013 27.68% 100.00%
MARSHALL ‐ MOSSVILLE 138KV CKT 1 10/1/2012 10/1/2012 21.50% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 No 397,267$               12,000,000$          
Messick 500/230kV 12/1/2011 6/1/2017 No 256,828$               6,000,000$             
Messick 500/345kV 12/1/2011 6/1/2017 No 262,821$               6,000,000$             
MOSSVILLE ‐ NELSON 138KV CKT 1 10/1/2012 10/1/2012 21.55% 100.00%
PLEASANT PRAIRIE2 ‐ ZION ; R    345.00 345KV CKT 1 10/1/2013 10/1/2013 2.36% 100.00%
RAPIDES ‐ RODEMACHER 230KV CKT 1 6/1/2013 6/1/2013 13.75% 100.00%
VULCHLOR ‐ WOODSTOCK 230KV CKT 1 10/1/2013 10/1/2013 22.48% 100.00%
WILLOW GLEN 500/138KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 22.04% 100.00%
WILLOW GLEN 500/230KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 22.08% 100.00%

Total 6,167,130$           128,850,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WRGS AG2‐2011‐066

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

WRGS 75710756 SECI WR 135 1/1/2016 1/1/2021 6/1/2017 6/1/2022 18,662,514$         ‐$                         18,666,543$      41,379,325$            
18,662,514$           ‐$                           18,666,543$       41,379,325$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan 
Funding for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75710756 Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 98,989$                 ‐$                             98,989$                   40,500,000$           206,528$              
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 98,989$                 ‐$                             98,989$                   40,500,000$           242,574$              
CLEO CORNER 138KV 6/1/2013 6/1/2014 8,058$                   4,029$                     12,087$                   500,000$                38,314$                
FORBES FIELD 115KV 1/1/2016 1/1/2016 6/1/2014 850,000$               ‐$                             850,000$                 850,000$                1,858,844$           
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 No 7,414,295$           ‐$                             7,414,295$              265,950,000$       15,574,670$         
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 51,833$                 ‐$                             51,833$                   15,975,000$           143,575$              
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 207,332$               ‐$                             207,332$                 63,900,000$           503,719$              
MOUNDRIDGE (MOUND10X) 138/115/13.8KV TRANSFORMER CKT 1 10/1/2013 6/1/2015 2,508,366$           ‐$                             2,508,366$              4,400,000$             6,398,521$           
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 No 294,936$               ‐$                             294,936$                 140,400,000$       615,346$              
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 No 73,734$                 ‐$                             73,734$                   35,100,000$           180,686$              
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 No 219,128$               ‐$                             219,128$                 72,750,000$           457,183$              
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 No 2,388,643$           ‐$                             2,388,643$              81,750,000$           5,017,649$           
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 4,448,211$         ‐$                           4,448,211$            108,000,000$      10,141,716$       

Total 18,662,514$        4,029$                     18,666,543$           870,575,000$       41,379,325$         

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75710756 AUBURN ROAD (AUBRN77X) 230/115/13.8KV TRANSFORMER CKT 1 6/1/2015 6/1/2015

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75710756 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 Yes
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 12/1/2011 6/1/2015
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 12/1/2011 6/1/2015
HARPER ‐ MILAN TAP 138KV CKT 1  #1 12/1/2011 6/1/2015
HARPER ‐ MILAN TAP 138KV CKT 1 #2 12/1/2011 6/1/2015
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 6/1/2012 6/1/2012
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 6/1/2012 6/1/2014
HAYS PLANT ‐ VINE STREET 115KV CKT 1 6/1/2012 6/1/2013
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 Yes
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 Yes
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75710756 Circle ‐ Reno 345kV Dbl CKT 6/1/2017 6/1/2017
FLATRDG3    138.00  ‐ MEDICINE LODGE 138KV CKT 1 12/1/2009 6/1/2013
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Potential reservation deferral and redispatch requirement on the following upgrades due to positive MW Impact on limitations that require upgrade.  No cost assignment due to negative MW impact on defined upgrade.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75710756 Shell Creek 345/230kV 12/1/2011 6/1/2017 6/1/2017 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75710756 Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 No 0.04% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 No 0.70% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 No 1.58% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 No 116,851$               53,250,000$          
McNeil 500/345kV 12/1/2011 6/1/2017 No 36,145$                 12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 No 13,166$                 6,000,000$           

Total 166,162$               71,250,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WRGS AG2‐2011‐067

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

WRGS 75701798 WR AECI 8 12/1/2011 12/1/2016 6/1/2017 6/1/2022 ‐$                          407,040$             2,090,875$         4,791,311$              
‐$                            407,040$               2,090,875$           4,791,311$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75701798 BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1 6/1/2013 6/1/2014 100,473$               4,500,000$              333,140$                
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 6/1/2017 6/1/2017 1,851$                   150,000$                 3,724$                    
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 24,990$                 40,500,000$           52,138$                  
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 24,990$                 40,500,000$           61,238$                  
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 472$                      500,000$                 1,496$                    
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 2,150$                   915,000$                 4,486$                    
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 989$                      700,000$                 3,400$                    
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 3,145$                   2,195,343$              9,030$                    
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 368,468$               265,950,000$        774,014$                
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 7,072$                   3,300,000$              14,183$                  
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW 6/1/2013 6/1/2015 74,641$                 45,543,680$           180,071$                
HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE 6/1/2013 6/1/2015 3,763$                   2,296,320$              10,905$                  
HIGHWAY 59 ‐ VBI 161KV CKT 1 10/1/2012 6/1/2015 2,376$                   1,450,000$              6,886$                    
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 223,662$               47,871,000$           501,717$                
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 82,514$                 15,975,000$           228,560$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 330,055$               63,900,000$           801,878$                
KC SOUTH ‐ LONGVIEW 161KV CKT 1 6/1/2017 6/1/2017 2,803$                   305,000$                 5,541$                    
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 27,183$                 2,738,300$              71,985$                  
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 184,008$               10,562,500$           374,053$                
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 50,259$                 2,885,000$              102,768$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 28,372$                 140,400,000$        59,195$                  
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 7,093$                   35,100,000$           17,382$                  
REDEL ‐ STILWELL 161KV CKT 1 6/1/2013 6/1/2015 35,133$                 4,026,000$              106,073$                
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 76,322$                 4,725,000$              128,534$                
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 87,538$                 72,750,000$           182,637$                
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 112,458$               81,750,000$           236,232$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 228,095$               108,000,000$        520,046$              

Total 2,090,875$           999,488,143$        4,791,311$             

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701798 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701798 AUBURN ROAD (AUBRN77X) 230/115/13.8KV TRANSFORMER CKT 1 6/1/2015 6/1/2015

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701798 BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2013 6/1/2014
Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701798 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75701798 5BLEDSOE ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2013 6/1/2013 742$                      70,000$                  
5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.25% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AECI 6/1/2013 6/1/2013 2.27% 100.00%
5OVERTON    161.00 ‐ HUNTSDALE 161KV CKT 1 AMRN 6/1/2013 6/1/2013 2.27% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.35% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.13% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.15% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 42,303$                 15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 0.15% 100.00%
BUFORD    5 161.00 ‐ BULL SHOALS 161KV CKT 1 6/1/2013 6/1/2015 52,193$                 7,650,000$             
BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2015 37,184$                 5,450,000$             
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES 6/1/2013 6/1/2013 2.23% 100.00%
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 10/1/2012 6/1/2013 ‐$                           ‐$                            
CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2 10/1/2012 6/1/2015 42,385$                 4,000,000$             
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 0.21% 100.00%
Compton Ridge – Osage Creek 345 kV 12/1/2011 6/1/2017 0.26% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 0.21% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 0.56% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 44,799$                 53,250,000$          
ECKLES ‐ SIBLEYPL    161.00 161KV CKT 1 6/1/2013 6/1/2013 2.41% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2015 14,772$                 8,000,000$             
HARRISONVILLE 161/69KV TRANSFORMER CKT 1 6/1/2013 6/1/2013 4.02% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI 6/1/2013 6/1/2015 11,170$                 6,500,000$             
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2015 10,867$                 6,500,000$             
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI 6/1/2013 6/1/2013 0.17% 100.00%
LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No 10,311$                 6,000,000$             
LOCUST CREEK 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 3.46% 100.00%
McNeil 500/345kV 12/1/2011 6/1/2017 14,439$                 12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 5,048$                   6,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 1 6/1/2017 6/1/2017 68,798$                 2,000,000$             
WEST PLAINS 161/69KV TRANSFORMER CKT 2 6/1/2017 6/1/2017 68,788$                 2,000,000$           

Total 423,799$               135,020,000$       
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WRGS AG2‐2011‐068

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

WRGS 75701826 WR SPA 25 12/1/2011 12/1/2016 6/1/2017 6/1/2022 ‐$                          1,770,000$          11,405,903$      22,391,904$            
‐$                            1,770,000$            11,405,903$       22,391,904$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75701826 CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 EMDE 6/1/2017 6/1/2017 3,253,968$           8,200,000$              5,480,013$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 55,673$                 40,500,000$           116,155$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 55,673$                 40,500,000$           136,428$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 1,918$                   500,000$                 6,080$                    
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 14,826$                 915,000$                 30,933$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 2,660$                   700,000$                 9,145$                    
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 7,789$                   2,195,343$              22,365$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 916,676$               265,950,000$        1,925,595$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 49,399$                 3,300,000$              99,068$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 503,075$               47,871,000$           1,128,493$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 209,321$               15,975,000$           579,810$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 837,284$               63,900,000$           2,034,205$             
Multi ‐ Stateline ‐ Joplin ‐ Reinmiller conversion Accelerate 6/1/2017 6/1/2017 480,071$               1,090,427$              788,117$                
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 66,884$                 2,738,300$              177,121$                
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 Yes 1,565,801$           10,562,500$           3,182,970$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 Yes 427,677$               2,885,000$              874,499$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 106,889$               140,400,000$        223,010$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 26,722$                 35,100,000$           65,483$                  
SUB 110 ‐ ORONOGO JCT. ‐ SUB 432 ‐ JOPLIN OAKLAND NORTH 161KV CKT 1 6/1/2017 6/1/2017 481,030$               1,200,000$              810,103$                
SUB 349 ‐ ASBURY ‐ SUB 421 ‐ PURCELL SOUTHWEST 161KV CKT 1 6/1/2017 6/1/2017 188,881$               450,000$                 318,095$                
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 707,863$               4,725,000$              1,192,113$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 297,348$               72,750,000$           620,379$                
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 260,658$               81,750,000$           547,545$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 887,817$               108,000,000$        2,024,182$           

Total 11,405,903$        952,157,570$        22,391,904$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701826 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701826 Multi ‐ Centerton ‐ Osage Creek 345 kV 10/1/2012 6/1/2016
Multi ‐ Flint Creek – Centerton 345 kV and Centerton‐ East Centerton 161 kV 10/1/2012 6/1/2014

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701826 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701826 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75701826 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.79% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.88% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.24% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.38% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 116,775$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 1.73% 100.00%
CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 SWPA 6/1/2017 6/1/2017 198,413$               500,000$                
CARTHAGE (CRG X1) 161/69/13.8KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 50.00% 100.00%
CARTHAGE (CRG X2) 161/69/13.8KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 50.00% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 0.22% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 1.36% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 6.79% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 139,624$               53,250,000$          
McNeil 500/345kV 12/1/2011 6/1/2017 49,047$                 12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 15,732$                 6,000,000$           

Total 519,591$               87,350,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WRGS AG2‐2011‐069

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop 
Date Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate 

 Allocated E & C 
Cost 

 Total Revenue 
Requirements 

WRGS 75701816 WR SPA 25 12/1/2011 12/1/2016 6/1/2017 6/1/2022 ‐$                          1,770,000$          11,405,903$      22,391,904$            
‐$                            1,770,000$            11,405,903$       22,391,904$              

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

75701816 CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 EMDE 6/1/2017 6/1/2017 3,253,968$           8,200,000$              5,480,013$             
Chamber Springs ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 55,673$                 40,500,000$           116,155$                
Chamber Springs ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 55,673$                 40,500,000$           136,428$                
CLEO CORNER 138KV 6/1/2013 6/1/2014 No 1,918$                   500,000$                 6,080$                    
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2017 6/1/2017 14,826$                 915,000$                 30,933$                  
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2013 6/1/2013 2,660$                   700,000$                 9,145$                    
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate 10/1/2012 6/1/2015 7,789$                   2,195,343$              22,365$                  
Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV 12/1/2011 6/1/2017 916,676$               265,950,000$        1,925,595$             
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 6/1/2017 6/1/2017 49,399$                 3,300,000$              99,068$                  
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2017 6/1/2017 503,075$               47,871,000$           1,128,493$             
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2012 6/1/2016 No 209,321$               15,975,000$           579,810$                
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2012 6/1/2016 No 837,284$               63,900,000$           2,034,205$             
Multi ‐ Stateline ‐ Joplin ‐ Reinmiller conversion Accelerate 6/1/2017 6/1/2017 480,071$               1,090,427$              788,117$                
MUND ‐ PENTAGON 115KV CKT 1 6/1/2013 6/1/2015 66,884$                 2,738,300$              177,121$                
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE 6/1/2013 6/1/2015 Yes 1,565,801$           10,562,500$           3,182,970$             
NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE 6/1/2013 6/1/2015 Yes 427,677$               2,885,000$              874,499$                
NW Texarkana ‐ Ft Smith 345 kV AEPW 12/1/2011 6/1/2017 106,889$               140,400,000$        223,010$                
NW Texarkana ‐ Ft Smith 345 kV OKGE 12/1/2011 6/1/2017 26,722$                 35,100,000$           65,483$                  
SUB 110 ‐ ORONOGO JCT. ‐ SUB 432 ‐ JOPLIN OAKLAND NORTH 161KV CKT 1 6/1/2017 6/1/2017 481,030$               1,200,000$              810,103$                
SUB 349 ‐ ASBURY ‐ SUB 421 ‐ PURCELL SOUTHWEST 161KV CKT 1 6/1/2017 6/1/2017 188,881$               450,000$                 318,095$                
SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 6/1/2013 6/1/2017 707,863$               4,725,000$              1,192,113$             
Turk ‐ McNeil 345 kV AEPW 12/1/2011 6/1/2017 297,348$               72,750,000$           620,379$                
Wheeler ‐ Shell Creek 345kV 12/1/2011 6/1/2017 260,658$               81,750,000$           547,545$                
Wichita ‐ Viola ‐ Rose Hill 345 kV 12/1/2011 6/1/2017 No 887,817$               108,000,000$        2,024,182$           

Total 11,405,903$        952,157,570$        22,391,904$          

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701816 IATAN ‐ NASHUA 345KV CKT 1 6/1/2012 6/1/2015 Yes
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 6/1/2014 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701816 Multi ‐ Centerton ‐ Osage Creek 345 kV 10/1/2012 6/1/2016
Multi ‐ Flint Creek – Centerton 345 kV and Centerton‐ East Centerton 161 kV 10/1/2012 6/1/2014

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701816 Circle ‐ Reno 345kV Dbl CKT 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT MKEC 12/1/2011 6/1/2017 No
Mulgren ‐ Circle 345kV Dbl CKT WERE 12/1/2011 6/1/2017 No
Spearville ‐ Mulgren 345kV Dbl CKT 12/1/2011 6/1/2017 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

75701816 HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC 7/1/2012 7/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
Mulgren ‐ Circle 345kV Dbl CKT MKEC 6/1/2017 6/1/2017
Mulgren ‐ Circle 345kV Dbl CKT WERE 6/1/2017 6/1/2017
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mulgren 345kV Dbl CKT 6/1/2017 6/1/2017
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

75701816 5OVERTON    161.00 ‐ 5OVERTON 2  161.00 161KV CKT 1 10/1/2012 10/1/2012 0.79% 100.00%
7OVERTON    345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 10/1/2012 0.88% 100.00%
ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 10/1/2013 10/1/2013 0.24% 100.00%
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 10/1/2012 10/1/2012 0.38% 100.00%
BLACKBERRY ‐ MORGAN 345KV CKT 1 6/1/2013 6/1/2015 No 116,775$               15,600,000$          
Brookline – Compton Ridge345 kV 12/1/2011 6/1/2017 1.73% 100.00%
CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 SWPA 6/1/2017 6/1/2017 198,413$               500,000$                
CARTHAGE (CRG X1) 161/69/13.8KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 50.00% 100.00%
CARTHAGE (CRG X2) 161/69/13.8KV TRANSFORMER CKT 1 6/1/2012 6/1/2012 50.00% 100.00%
CLINTON ‐ MONTROSE 161KV CKT 1 AECI 10/1/2012 6/1/2013 No ‐$                           ‐$                            
Compton Ridge – Cox Creek 345 kV 12/1/2011 6/1/2017 0.22% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI 12/1/2011 6/1/2017 1.36% 100.00%
Compton Ridge 345/161 kV Transformer 12/1/2011 6/1/2017 6.79% 100.00%
Dolet Hills ‐ Messick 345 kV CELE 12/1/2011 6/1/2017 139,624$               53,250,000$          
McNeil 500/345kV 12/1/2011 6/1/2017 49,047$                 12,000,000$          
Messick 500/345kV 12/1/2011 6/1/2017 15,732$                 6,000,000$           

Total 519,591$               87,350,000$          
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
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Table 4 ‐ Upgrade Requirements and Solutions Needed to Provide Transmission Service for the Aggregate Study

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

Estimated 
Engineering & 

Construction Cost

AEPW BANN ‐ NW TEXARKANA‐BANN T 138KV CKT 1 Rebuild 3.4 miles of 2‐477 ACSR with 2156 ACSR. Reset Bann Relay 6/1/2017 6/1/2017  $                  2,600,000
AEPW Chamber Springs ‐ Ft Smith 345 kV AEPW Build 36 miles of 72 mile 345 kV line 12/1/2011 6/1/2017  $                40,500,000 
AEPW CLINTON JUNCTION ‐ ELK CITY 138KV CKT 1 Reset CTs @ Elk City 12/1/2012 6/1/2013  $                        15,000

AEPW DIANA ‐ PERDUE 138KV CKT 1 #2 Accelerate

Rebuild 21.85 mile Diana‐Perdue 138 kV line. Replace switches, wave traps 
and jumpers, and upgrade CT ratios at Diana and Perdue. Upgrade relay 
settings at Diana. 6/1/2017 6/1/2017  $                  4,872,905

AEPW FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW Replace Terminal Equipment 6/1/2017 6/1/2017  $                     915,000
AEPW HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 AEPW RECONDUCTOR 95.2% Ownership of 47.84 Mile Line to 795AS33 6/1/2013 6/1/2015  $                45,543,680 
AEPW HUGHES SPRINGS ‐ JENKINS REC T 69KV CKT 1 Rebuild 4.76 miles 6/1/2017 6/1/2017  $                  4,760,000
AEPW KNOX LEE ‐ SOUTH TEXAS EASTMAN 138KV CKT 1 Rebuild 5.5 miles 6/1/2017 6/1/2017  $                  5,500,000

AEPW Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate

Rebuild and reconductor 4.0 miles of 4/0 ACSR 69 kV to 1590 ACSR 161 kV 
from converting North Huntington to Midland REC to 161 kV. Add 161 kV 
terminal at North Huntington., Rebuild and reconductor Midland REC‐
Midland from 69 kV 4/0 ACSR to 161 kV 1590 AC 6/1/2013 6/1/2015  $                  7,641,105

AEPW NORTH NEW BOSTON ‐ NW TEXARKANA‐BANN T 138KV CKT 1 Rebuild 14.19 miles 6/1/2017 6/1/2017  $                14,190,000 
AEPW NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 Rebuild 0.3 and Replace Switch @ NORTHWEST TEXARKANA 6/1/2013 6/1/2014  $                     605,000
AEPW NW Texarkana ‐ Ft Smith 345 kV AEPW Build 124.8 miles of 156 mile 345 kV line 12/1/2011 6/1/2017  $             140,400,000 
AEPW Turk ‐ McNeil 345 kV AEPW Build 54 mile 345 kV line 12/1/2011 6/1/2017  $                72,750,000 
AEPW WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 Replace auto 6/1/2017 6/1/2017  $                  5,500,000

EMDE CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 EMDE Reconstruct and replace 8.2 miles of 556 ACSR with Bundled 556 ACSR. 6/1/2017 6/1/2017  $                  8,200,000

EMDE Multi ‐ Monett South Accelerate

Install 3‐winding transformer connecting Monett 376 161 kV bus to 
Monett 470 69 kV bus as part of multi line upgrade, Build new 6‐mile Sub 
383 ‐ Monett 5 161 kV line as part of multi line upgrade, Build new 1.04‐
mile 69 kV line from new Monett S. substati 6/1/2013 6/1/2016  $                  1,102,533

EMDE Multi ‐ Stateline ‐ Joplin ‐ Reinmiller conversion Accelerate

Tear down the Riverton to Joplin 59 69 kV line, rebuilding the line to 161 
kV from Stateline to outside Joplin 59 sub. Tear down and rebuild Joplin 59 
to Gateway to Pillsbury to Reinmiller, converting those 69 kV lines to 161 
kV. Tap the 161 kV line betwe 6/1/2017 6/1/2017  $                  1,090,427

EMDE NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 EMDE Rebuild 86.5% ownership of 18.09 miles 6/1/2013 6/1/2015  $                10,562,500 

EMDE SUB 110 ‐ ORONOGO JCT. ‐ SUB 432 ‐ JOPLIN OAKLAND NORTH 161KV CKT 1 Reconstruct and replace 1.4 miles of 556 ACSR with Bundled 556 ACSR. 6/1/2017 6/1/2017  $                  1,200,000
EMDE SUB 349 ‐ ASBURY ‐ SUB 421 ‐ PURCELL SOUTHWEST 161KV CKT 1 Replace Terminal Equipment 6/1/2017 6/1/2017  $                     450,000
EMDE SUB 452 ‐ RIVERTON ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 Rebuild 7 miles 6/1/2013 6/1/2017  $                  4,725,000
GRDA GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Replace Terminal Equipment 6/1/2017 6/1/2017  $                  3,300,000

KACP BIRMINGHAM ‐ LIBERTY CITY 161KV CKT 1
Reconductor line with 1192 ACSS & upgrade terminal equipment for 1200 
amps 6/1/2013 6/1/2014  $                  4,500,000

KACP Iatan ‐ Jeffrey Energy Center 345 kV KACP Build 14.2 miles of new 345 kV 6/1/2012 6/1/2016  $                15,975,000 
KACP REDEL ‐ STILWELL 161KV CKT 1 Reconductor line, ASCR 1515 6/1/2013 6/1/2015  $                  4,026,000
LES SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES Rebuild 15 miles 6/1/2013 6/1/2014  $                  8,437,500
MIPU BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 Replace Prairie Lee800 amp wavetrap with 1200 amp unit 6/1/2017 6/1/2017  $                     150,000
MIPU BLUE SPRINGS EAST ‐ GRAIN VALLEY 161KV CKT 1 Replace Grain Valley800 amp wavetrap with 1200 amp unit 6/1/2017 6/1/2017  $                     150,000
MIPU GRANDVIEW TAP ‐ RICHARDS‐GEBAUER AIR FORCE BASE 69KV CKT 1 Reconduct Line from 266 ASCR to 336 26/7 6/1/2017 6/1/2017  $                  2,391,200
MIPU KC SOUTH ‐ LONGVIEW 161KV CKT 1 Replace wavetraps at Longview and KC South 6/1/2017 6/1/2017  $                     305,000
MIPU LEXINGTON ‐ RICHMOND 161KV CKT 1 Reconductor 8.4 miles of 477 to 795 ACSR + sub upgrades 6/1/2013 6/1/2015  $                  8,400,000
MIPU LONGVIEW ‐ WESTERN ELECTRIC 161KV CKT 1 Replace wavetraps at Longview and Western Electric 6/1/2017 6/1/2017  $                     305,000
MIPU ORRICK ‐ RICHMOND 161KV CKT 1 Reconductor 14 miles of 477 to 795 ACSR + sub upgrades 6/1/2013 6/1/2015  $                14,000,000 
MIPU ORRICK ‐ SIBLEYPL 161.00 161KV CKT 1 Reconductor 5 miles of 477 to 795 ACSR + sub upgrades 6/1/2013 6/1/2015  $                  7,000,000
MIPU PLEASANT HILL 161/69KV TRANSFORMER CKT 1 Replace Transformer 6/1/2017 6/1/2017  $                  4,650,000
MIPU RALPH GREEN 69KV Add 12 Mvar cap bank at Ralph Green 6/1/2017 6/1/2017  $                     660,000
MKEC CIMARRON RIVER PLANT ‐ GRAY CO SUB 1T 115KV CKT 1 Construct approximately 47 miles of new 115kV. 12/1/2011 6/1/2015  $                26,437,500 

NPPD BROKEN BOW ‐ ORD – NORTH LOUP 115KV CKT 1
Build approx. 35 mi. 115kV Broken Bow ‐ Ord & Rebuild Approx. 12 mi. 
115kV Ord ‐ North loup  10/1/2012 6/1/2016  $                19,600,000 

NPPD CANADAY ‐ ELM CREEK 115KV CKT 1
Increase clearances to 100 Deg C and upgrade terminal equipment (PCB, 
DISC, WVTRP, CT, BUS) to effect higher rating. 10/1/2012 6/1/2014  $                  9,187,500

NPPD ELM CREEK ‐ KEARNEY 115KV CKT 1
Increase clearances to 100 Deg C and upgrade terminal equipment (PCB, 
DISC, WVTRP, CT, BUS) to effect higher rating. 10/1/2012 6/1/2014  $                  6,562,500

NPPD Gentleman ‐ Hooker Co ‐ Wheeler Co 345kV Build 236.4 mile 345 kV line 12/1/2011 6/1/2017  $             265,950,000 
NPPD SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 NPPD Replace Terminal Equipment 6/1/2013 6/1/2014  $                     303,750
NPPD Shell Creek 345/230kV Add 345/230kV Transformer 12/1/2011 6/1/2017  $                  6,000,000
NPPD Wheeler ‐ Shell Creek 345kV Build 62 mile 345 kV line 12/1/2011 6/1/2017  $                81,750,000 

OKGE 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2
Reconductor 2.87 miles of line to 1590AS52 and replace , 1‐161kV breaker, 
switches @ Hancock & switches, @ Five Tribes. 6/1/2013 6/1/2015  $                  3,770,000

OKGE 5 TRIBES ‐ PECAN CREEK 161KV CKT 1

Reconductor 4.07 miles of line to 1590AS52 and replace 2‐wave traps, 1‐
161kV breaker, 3‐switches @ Five Tribes & 5‐switches, relaying @ Pecan 
Creek. 6/1/2013 6/1/2015  $                  2,850,000

OKGE ADA INDUSTRIAL ‐ PARKLN 2 69KV CKT 1 Replace Terminal Equipment 6/1/2017 6/1/2017  $                     350,000
OKGE ADA OC PUMP ‐ ADA OC PUMP TAP 69KV CKT 1 Rebuild 3.28 miles 6/1/2017 6/1/2017  $                  2,296,000
OKGE AGENCY ‐ PECAN CREEK 161KV CKT 1 Reconductor 7 miles and Replace Terminal Equipment 1/1/2016 1/1/2016  $                  7,350,000
OKGE AHLOSO TAP ‐ PARKLN 2 69KV CKT 1 Replace Terminal Equipment 6/1/2017 6/1/2017  $                     350,000
OKGE Chamber Springs ‐ Ft Smith 345 kV OKGE Build 36 miles of 72 mile 345 kV line 12/1/2011 6/1/2017  $                40,500,000 
OKGE CLEO CORNER ‐ GLASS MOUNTAIN 138KV CKT 1 Rebuild 26.1 miles 6/1/2013 6/1/2015  $                13,500,000 
OKGE CLEO CORNER 138KV Install 21 MVAR Capacitor Bank in Cleo Corner SUB 6/1/2013 6/1/2014  $                     500,000
OKGE EL RENO ‐ ROMAN NOSE 138KV CKT 1 Rebuild 31.1 mile El Reno ‐ Roman Nose 6/1/2013 6/1/2015  $                16,000,000 
OKGE FT SMITH ‐ MUSKOGEE 345KV CKT 1 Replace 1600 amp 345 kV CT in both Muskogee and Ft.Smith Subs 6/1/2013 6/1/2013  $                     700,000
OKGE FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Accelerate Install 2nd 500/345 kV bus tie in Ft. Smith Sub 10/1/2012 6/1/2015  $                  2,195,343
OKGE HIGHWAY 59 ‐ TAHLEQUAH 161KV CKT 1 OKGE RECONDUCTOR 4.8% Ownership of 47.84 Mile Line to 795kcmil 6/1/2013 6/1/2015  $                  2,296,320

OKGE HIGHWAY 59 ‐ VBI 161KV CKT 1
Replace 600A Switch 131 in VBI Substation with 1200A and rebuild 1.12 to 
795kcmil 10/1/2012 6/1/2015  $                  1,450,000

OKGE MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 OKGE Replace 800A wave trap at Muskogee and increase relay CTR to 1200‐5. 6/1/2013 6/1/2014  $                     350,000
OKGE NW Texarkana ‐ Ft Smith 345 kV OKGE Build 31.2 miles of 156 mile 345 kV line 12/1/2011 6/1/2017  $                35,100,000 
OKGE PECAN CREEK (PECANCK1) 345/161/13.8KV TRANSFORMER CKT 1 Replace Transformer 6/1/2017 6/1/2017  $                  5,500,000
OKGE ROMAN NOSE ‐ SOUTHARD 138KV CKT 1 Rebuild 17.3 mile 138 kV Southard ‐ Roman Nose Line 6/1/2013 6/1/2015  $                  9,000,000
SPS CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Accelerate Reconductor 18 miles 6/1/2012 6/1/2014  $                  2,561,127

SPS Line ‐ Osage Station and Line Re‐termination Accelerate

Construct approximately 2 miles of new 115 kV line from Randall Co. with 
795 ACSR. Tie new line into V70 around (not to) Osage Substation. Add 
new 115 kV terminal at Randall Co. Interchange. (Re‐build Randall 115 kV 
bus to breaker and one‐half design.) 6/1/2012 6/1/2014  $                     213,700

SPS Line ‐ Randall ‐ South Georga 115kV reconductor Accelerate Line ‐ Randall ‐ South Georga 115kV reconductor 6/1/2012 6/1/2014  $                     455,244
SPS OXY PERMIAN SUB ‐ SANGER SWITCHING STATION 115KV CKT 1 Accelerate Reconductor from Sanger switch to OXY PERMIAN SUB 6/1/2013 6/1/2014  $                                   ‐
SUNC RULETON 115KV Capacitor Install addition 12 MVAR Capacitor at Ruleton 115KV 6/1/2013 6/1/2015  $                     500,000
WERE FORBES FIELD 115KV Install 14.4 MVAR Capacitor at FORBES FIELD 115KV 1/1/2016 1/1/2016  $                     850,000
WERE HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 Reconductor 24.3 miles 6/1/2017 6/1/2017  $                47,871,000 
WERE Iatan ‐ Jeffrey Energy Center 345 kV WERE Build 56.8 miles of new 345 kV 6/1/2012 6/1/2016  $                63,900,000 
WERE MOUNDRIDGE (MOUND10X) 138/115/13.8KV TRANSFORMER CKT 1 Install New (2nd) 138/115 kV XFR at Moundridge 10/1/2013 6/1/2015  $                  4,400,000
WERE MUND ‐ PENTAGON 115KV CKT 1 Rebuild 2.78 miles 6/1/2013 6/1/2015  $                  2,738,300
WERE NEOSHO ‐ SUB 94 ‐ COLUMBUS SOUTHEAST 161KV CKT 1 WERE Rebuild 13.5% ownership of 18.09 miles 6/1/2013 6/1/2015  $                  2,885,000
WERE Wichita ‐ Viola ‐ Rose Hill 345 kV Build 96 mile 345 kV 12/1/2011 6/1/2017  $             108,000,000 
WFEC CANTON ‐ OKEENE 69KV CKT 1 #1 Reset CT 12/1/2012 6/1/2013  $                     225,000
WFEC CANTON ‐ OKEENE 69KV CKT 1 #2 Rebuild 19.12 miles to 1113 kcmil 12/1/2012 6/1/2014  $                10,755,000 
WFEC CORN TAP ‐ PAOLI 138KV CKT 1 Reset CT 6/1/2017 6/1/2017  $                     225,000
WFEC DOVER SW ‐ OKEENE 138KV CKT 1 Rebuild 27.15 miles to 795ACSR 6/1/2013 6/1/2015  $                15,272,000 
WFEC GLASS MOUNTAIN ‐ MOORELAND 138KV CKT 1 Rebuild 23.3 mile line to 795AS33 12/1/2012 6/1/2015  $                13,106,250 
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Table 4 ‐ Upgrade Requirements and Solutions Needed to Provide Transmission Service for the Aggregate Study

Construction Pending Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW CARNEGIE ‐ HOBART JUNCTION 138KV CKT 1 Accelerated
Rebuild 26.15 miles of 397 ACSR with 1272 ACSR and replace switches, 
wavetrap & reset CT @ Hobart Jct. 6/1/2013 6/1/2015

AEPW CARNEGIE ‐ SOUTHWESTERN STATION 138KV CKT 1 Accelerated
Rebuild 14.37 miles of 397 ACSR with 1272 ACSRand replace wave trap and 
jumpers at Southwestern Station 6/1/2013 6/1/2015

AEPW CEDARGROVE ‐ SOUTH SHREVEPORT 138KV CKT 1
Rebuild 2.3 miles of 954 ACSR with 1590 ACSR. Replace breaker, switches 
& jumpers @ S. Shreveport. Replace Cedar Grove switch. 6/1/2017 6/1/2017

AEPW DIANA (DIANA 3) 345/138/13.8KV TRANSFORMER CKT 3 Replace auto with new 450 MVA. 6/1/2017 6/1/2017

KACP BIRMINGHAM ‐ HAWTHORN 161KV CKT 1
Reconductor line with 1192 ACSS & upgrade terminal equipment for 1200 
amps 6/1/2013 6/1/2014

MIDW HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #1 Replace Wavetrap 6/1/2012 6/1/2012
MIDW HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 Rebuild 6/1/2012 6/1/2014
MIDW HAYS PLANT ‐ VINE STREET 115KV CKT 1 Replace Wavetrap 6/1/2012 6/1/2013
MKEC CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC Rebuild MKEC portion of the Clearwater‐Milan tap 115 kV 12/1/2011 6/1/2015
MKEC CLIFTON ‐ GREENLEAF 115KV CKT 1 Rebuild 14.4 miles 10/1/2012 6/1/2013
MKEC FLATRDG3 138.00 ‐ HARPER 138KV CKT 1 Rebuild 24.15 mile line 12/1/2011 6/1/2013
MKEC GRAY CO SUB 1‐Judson LRG 115kv CKT 2 Construct approximately 16 miles of new 115kV for 2nd circuit 12/1/2011 6/1/2015
MKEC GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC Rebuild 43.5% Ownership of 20.9 miles 10/1/2012 6/1/2013
MKEC HARPER ‐ MILAN TAP 138KV CKT 1 #1 Replace wave trap at Harper substation. 12/1/2011 6/1/2015
MKEC HARPER ‐ MILAN TAP 138KV CKT 1 #2 Rebuild 22.1 miles 12/1/2011 6/1/2015
MKEC Judson Large ‐ North Judson Large 115KV CKT 2 Construct approximately 1 mile of new 115kV for 2nd circuit 12/1/2011 6/1/2015
MKEC MEDICINE LODGE ‐ PRATT 115KV CKT 1 Rebuild 26 mile line 12/1/2011 6/1/2013
MKEC MEDICINE LODGE (MED‐LDG4) 138/115/2.72KV TRANSFORMER CKT 1 Upgrade transformer 10/1/2012 6/1/2013

MKEC Mulgren ‐ Circle 345kV Dbl CKT MKEC
Build ownership of approximately 79 miles of double 345kV Mulgren ‐ 
Circle 12/1/2011 6/1/2017

MKEC Mulgren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mulgren ‐ 
Circle 12/1/2011 6/1/2017

MKEC North Judson Large ‐ Spearville 115KV CKT 2 Construct approximately 15 miles of new 115kV for 2nd circuit 12/1/2011 6/1/2015
MKEC Spearville ‐ Mulgren 345kV Dbl CKT Build approximately 74 miles of double 345kV Spearville ‐ Mulgren 12/1/2011 6/1/2017

NPPD KELLY ‐ MADISONCO 230.00 230KV CKT 1
Raise structures and line clearances as necessary to re‐rate the 
transmission line to 320MVA 6/1/2013 11/1/2014

OKGE 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 Replace 800A Wave Trap, increase Relay CTR to 1200‐5A. 10/1/2012 6/1/2013
OKGE GRACMNT4 138.00 ‐ WASHITA 138KV CKT 2 OKGE Build 138kV Terminal. 6/1/2012 6/1/2012
OKGE NORTHWEST 345/138/13.8KV TRANSFORMER CKT 3 Accelerated Install third 345/138 kV Bus Tie in Northwest Sub 6/1/2013 6/1/2015
SPS Cunningham‐Hobbs 230kV Reterminate Cunningham‐Lea County 230kV to Hobbs 6/1/2013 6/1/2015
SPS HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 Add Second Transformer 6/1/2013 6/1/2015
SPS LE‐Lovington‐Hobbs 115kV Reterminate LE‐Lovington‐Lea County 115kV to Hobbs 6/1/2013 6/1/2015
SPS Midland ‐ Hobbs 345kV conversion Convert to 345kV operation 6/1/2013 6/1/2015
SPS Yoakum‐Hobbs 230kV Reterminate Yoakum‐Lea County 230kV to Hobbs 6/1/2013 6/1/2015
SUNC Spearville 345/115/13.8kV Transformer CKT 3 Install 345/115/13.8kV Transformer CKT 3 at Spearville 12/1/2011 6/1/2015
WERE CHAPMAN JUNCTION 115KV Install 14.4 MVAR capacitor at Chapman Junction 115 kV 6/1/2017 6/1/2017
WERE Circle ‐ Reno 345kV Dbl CKT Build approximately 6 miles of double 345kV Circle ‐ Reno 12/1/2011 6/1/2017
WERE CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE Rebuild WERE portion of the Clearwater‐Milan tap 115 kV 12/1/2011 6/1/2015
WERE EL PASO ‐ FARBER 138KV CKT 1 Tear down / Rebuild 3.1 miles with dual 477 ACSR 6/1/2013 6/1/2015

WERE Mulgren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mulgren ‐ 
Circle 12/1/2011 6/1/2017

WFEC CANTON ‐ TALOGA 69KV CKT 1 Upgrade Canton to Taloga to 1113 kcmil 12/1/2012 6/1/2013
WFEC CANTON ‐ TALOGA 69KV CKT 1 UPGRADE CANTON TO TALOGA TO 336.4 12/1/2012 6/1/2013
WFEC GRACMNT4 138.00 ‐ WASHITA 138KV CKT 2 WFEC Build approximately 6 miles of 138kV. 6/1/2012 6/1/2012
WFEC LAKE CREEK ‐ LONEWOLF 69KV CKT 1 Reset CT. 6/1/2013 6/1/2013

Planned Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

SPS KRESS INTERCHANGE ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Reconductor Randall ‐ Kress 115 kV with 795 ACSR 10/1/2012 10/1/2012

Expansion Plan Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW DIANA ‐ PERDUE 138KV CKT 1 #1
Replace Breakers 9310 & 10080 & five switches @ Perdue. Replace switch 
12798 @ Diana 6/1/2017 6/1/2017

AEPW EASTON REC ‐ KNOX LEE 138KV CKT 1 Replace the Knox Lee wavetrap and reset the CTs 6/1/2017 6/1/2017
AEPW EASTON REC ‐ PIRKEY 138KV CKT 1 Replace breaker, wavetrap, and reset relays at Pirkey. 6/1/2017 6/1/2017
AEPW LOGANSPORT 138KV CAPACITOR Install 28.8 MVAR capacitor bank at Logansport 138 kV substation. 6/1/2017 6/1/2017

AEPW NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1

Build a new 76 mile 345 kV line from Valliant to NW Texarkana with at least
3000 A capacity. Upgrade the Valliant and NW Texarkana substations with 
the necessary breakers and terminal equipment. 10/1/2012 10/1/2014

EMDE SUB 170 ‐ NICHOLS ST. ‐ SUB 345 ‐ REPUBLIC NORTHEAST 69KV CKT 1
Reconductor 9.85 miles of 69 kV 1/0 Cu between Sub #170 and Sub #345 
with 556 ACSR 6/1/2017 6/1/2017

EMDE SUB 170 ‐ NICHOLS ST. ‐ SUB 80 ‐ MARSHFIELD JCT. 69KV CKT 1
Reconductor 8.92 mile Nichols ‐ Sedalia 69 kV with 556 ACSR and upgrade 
CTs. 1/1/2012 6/1/2012

EMDE SUB 345 ‐ REPUBLIC NORTHEAST ‐ SUB451‐REPUBLIC 69KV CKT 1
Reconductor 3.58 miles of 69 kV 1/0 Cu between Sub #345 and Sub #451 
with 556 ACSR 6/1/2017 6/1/2017

KACP IATAN ‐ NASHUA 345KV CKT 1
Tap Nashua 345kV bus in Hawthorn ‐ St. Joseph 345 kV line. Build new 345 
kV line from Iatan to Nashua,Add Nashua 345/161 kV 6/1/2012 6/1/2015

MKEC Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt Build a new 55 mile double circuit 345 kV line 10/1/2012 1/1/2015

MKEC Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC

Build a new 35 mile double circuit 345 kV line with at least 3000 A capacity 
from the new Medicine Lodge 345 kV substation to the WR interception 
from the Wichita substation. 10/1/2012 1/1/2015

MKEC Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC

Build a new 28.6 mile dbl ckt 345 kV line with at least 3000 A capacity from 
the Medicine Lodge sub to the KS/OK state border towards the Woodward 
District EHV sub. Install the necessary breakers and terminal equipment at 
the Medicine Lodge sub. 10/1/2012 1/1/2015

MKEC Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC Build a new 27.5 mile double circuit 345 kV line 10/1/2012 1/1/2015

MKEC XFR ‐ Medicine Lodge 345/138 kV
Install a 400 MVA 345/138 kV transformer at the new 345 kV Medicine 
Lodge substation. 10/1/2012 1/1/2015

NPPD CANADAY ‐ LEXINGTON 115KV CKT 1
Increase clearances to 100 Deg C and upgrade terminal equipment (PCB, 
DISC, WVTRP, CT, BUS) to effect higher rating. 10/1/2012 6/1/2013

OKGE Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE Build a new 60.5 mile double circuit 345 kV line 10/1/2012 7/1/2014

OKGE Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE

Build a new 79 mile dbl ckt 345 kV line with at least 3000 A capacity from 
the Woodward District EHV sub to the KS/OK state border towards the 
Medicine Lodge sub. Upgrade the Woodward District EHV sub with the 
necessary breakers and terminal equipment. 10/1/2012 1/1/2015

OKGE TUCO ‐ WOODWARD 345 KV CKT 1 OKGE Build new 345 kV line from Woodward EHV to Tuco 10/1/2012 6/1/2014
SPS Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS Build a new 60.5 mile double circuit 345 kV line 10/1/2012 7/1/2014
SPS TUCO ‐ WOODWARD 345 KV CKT 1 SPS Build new 345 kV line from Woodward EHV to Tuco 6/1/2014 6/1/2014

SPS WOLFFORTH INTERCHANGE ‐ YUMA INTERCHANGE 115KV CKT 1
Replace Wavetraps, CTs and any 397.5 ACSR jumpers ant Wolfforth & 
Yuma to bring line rating up to the bundled 4/0 ACSR ratings of 192 MVA. 6/1/2013 6/1/2013

SUNC Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC

Build a new 27.5 mile double circuit 345 kV line with at least 3000 A 
capacity from the Spearville substation to the MKEC interception point 
from the new Comanche County substation. 10/1/2012 1/1/2015

WERE 87th Street Interconnection

Add new substation by tapping Stranger‐Craig 345kV, add 560MVA three 
winding transformer, new substation tapping 95th & Waverly‐Monticello 
115kV, tear down and rebuild existing line as new double circuit. 6/1/2012 6/1/2013

WERE Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE Build a new 35 mile double circuit 345 kV line 10/1/2012 1/1/2015
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Table 4 ‐ Upgrade Requirements and Solutions Needed to Provide Transmission Service for the Aggregate Study

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW Multi ‐ Centerton ‐ Osage Creek 345 kV

Install 9 miles of 345 kV line from Shipe Road to East Rogers, Install 32 
miles of 345 kV line from East Rogers to Osage Creek, and Install new 
345/161 kV transformer at Osage Creek 10/1/2012 6/1/2016

AEPW Multi ‐ Flint Creek – Centerton 345 kV and Centerton‐ East Centerton 161 kV
Install 22 miles of new 345 kV, 2‐954 ACSR line. And Install 345/161 kV 
transformer at Centerton 10/1/2012 6/1/2014

EMDE SUB 109 ‐ ATLAS JCT. ‐ SUB 360 ‐ JOPLIN NORTHEAST 69KV CKT 1
Reconductor 3.11 mi of 336 ACSR to 556 ACSR, replace bus work at both 
ends of line, increase CT ratio to 800:5, replace jumpers at both ends. 6/1/2017 6/1/2017

EMDE SUB 284 ‐ JOPLIN EAST 5TH ST. ‐ SUB 64 ‐ JOPLIN 10TH ST. 69KV CKT 1 Reconductor 0.75mi of 336 ACSR to 556 ACSR. 6/1/2017 6/1/2017

MKEC PRATT ‐ ST JOHN 115KV CKT 1 Rebuild 21.9 mile St. John ‐ Pratt 115 kV line with 795 ACSR conductor. 10/1/2012 6/1/2013
SPS DEAF SMITH COUNTY INTERCHANGE (GE M101353) 230/115/13.2KV TRANSFORMER CKT 1 Upgrade 230/115 kV transformer to match transformer #1. 6/1/2012 6/1/2013
SPS PLANT X STATION (WH ALM20171) 230/115/13.2KV TRANSFORMER CKT 1 Replace Transformer 6/1/2013 6/1/2015
SPS SWISHER COUNTY INTERCHANGE 230/115KV TRANSFORMER CKT 1 Upgrade the Swisher County 230/115 kV TF. 6/1/2013 6/1/2014

WERE AUBURN ROAD (AUBRN77X) 230/115/13.8KV TRANSFORMER CKT 1 Replace 308MVA Auburn transformer with 400MVA Ogallala transformer 6/1/2015 6/1/2015

Network Upgrades requiring credits per Attachment Z2 of the SPP OATT.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW ALUMAX TAP ‐ BANN 138KV CKT 1

Replace six (6) 138 kV switches, five at Bann & one at Alumax Tap. Rebuild 
0.67 miles of 1024 ACAR with 2156 ACSR. Replace wavetrap & jumpers @ 
Bann. Replace breaker 3300 @ Bann. 6/1/2008 6/1/2008

AEPW ASHDOWN REC (MILLWOOD) ‐ OKAY 138KV CKT 1
Recunductor and convert line to 138 kV and replace switches at Ashdown 
REC 7/1/2012 7/1/2012

AEPW ASHDOWN REC (MILLWOOD) ‐ PATTERSON 138KV CKT 1
Reconductor Line & Convert Line to 138 kV and convert Patterson station 
to breaker‐and‐a half cofiguration 7/1/2012 7/1/2012

AEPW BANN ‐ RED SPRINGS REC 138KV CKT 1 Replace 138 kV breakers 3300 & 3310 7/1/2012 7/1/2012

AEPW EXPLORER GLENPOOL ‐ RIVERSIDE STATION 138KV CKT 1 AEPW Reconductor 1.9 miles with ACCC. Replace wave trap jumpers at Riverside. 6/1/2009 6/1/2009
AEPW HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW Vallient 345 KV line terminal 7/1/2012 7/1/2012

AEPW MCNAB REC ‐ TURK 115KV CKT 1

Build a new two mile, 138 kV, 1590 ACSR line section (operated at 115 kV) 
from Turk Substation to the existing Okay‐ Hope 115 kV line to form a Turk 
‐ Hope 115 kV line. 7/1/2012 7/1/2012

AEPW OKAY ‐ TURK 138KV CKT 1

Build two mile, 138 kV, 1590ACSR line section from Turk Sub to existing 
Okay‐Hope 115 kV line and rebuild twelve miles of 115 kV line to Okay Sub 
to 138 kV, 1590 ACSR , to form a Turk‐Okay 138 kV line 7/1/2012 7/1/2012

AEPW SE TEXARKANA ‐ TURK 138KV CKT 1
Build new Turk‐SE Texarkana 138 kV line and add SE Texarkana 138 kV 
terminal. 7/1/2012 7/1/2012

AEPW SUGAR HILL ‐ TURK 138KV CKT 1 Build new Turk‐Sugar Hill 138 kV line and add Sugar Hill 138 kV terminal. 7/1/2012 7/1/2012

EMDE SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 Reconductor Oronogo 59467 to Riverton 59469 with Bundled 556 ACSR 6/1/2011 6/1/2011

KACP LACYGNE ‐ WEST GARDNER 345KV CKT 1 KCPL Sponsored Project to Reconductor Line to be In‐Service by 6/1/2006 6/1/2006 6/1/2006
MKEC CLIFTON ‐ GREENLEAF 115KV CKT 1 Rebuild 14.4 miles 6/1/2011 6/1/2013
MKEC FLATRDG3 138.00 ‐ MEDICINE LODGE 138KV CKT 1 Rebuild 8.05 mile line 12/1/2009 6/1/2013
MKEC FLATRDG3 138.00 ‐ HARPER 138KV CKT 1 Rebuild 24.15 mile line 12/1/2009 6/1/2013
MKEC GREENLEAF ‐ KNOB HILL 115KV CKT 1 MKEC Rebuild 43.5% Ownership of 20.9 miles 6/1/2013 6/1/2013
MKEC MEDICINE LODGE ‐ SAWYER 115KV CKT 1 Rebuild line 12/1/2009 6/1/2013

MKEC Mulgren ‐ Circle 345kV Dbl CKT MKEC
Build ownership of approximately 79 miles of double 345kV Mulgren ‐ 
Circle 6/1/2017 6/1/2017

MKEC Mulgren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mulgren ‐ 
Circle 6/1/2017 6/1/2017

MKEC SAWYER ‐ PRATT 115KV CKT 1 Rebuild line 12/1/2009 6/1/2013
MKEC Spearville ‐ Mulgren 345kV Dbl CKT Build approximately 74 miles of double 345kV Spearville ‐ Mulgren 6/1/2017 6/1/2017

NPPD ALBION ‐ PETERSBURG 115KV CKT 1

Replace Breaker Switch 1106‐D and jumpers at Albion. Replace main bus 
at Petersburg. Upgrade and replace transmission structures on 115 kV 
lineto facilitate 100 degrees Centigrade line operation. 1/1/2013 1/1/2013

NPPD FT RANDAL ‐ MADISONCO 230.00 230KV CKT 1
Raise structures and line clearances as necessary to re‐rate the 
transmission line to 320MVA 11/1/2014 11/1/2014

NPPD KELLY ‐ MADISONCO 230.00 230KV CKT 1
Raise structures and line clearances as necessary to re‐rate the 
transmission line to 320MVA 11/1/2014 11/1/2014

NPPD NELIGH ‐ PETERSBURG 115KV CKT 1

Replace Breaker 1106, jumpers, and 115 kV Switch 1106‐D2 at Neligh. 
Replace main bus at Petersburg. Upgrade and replace transmission 
structures on 115 kV lineto facilitate 100 degrees Centigrade line 
operation. 1/1/2013 1/1/2013

OKGE BEELINE ‐ EXPLORER GLENPOOL 138KV CKT 1 Reconductor .92miles of line with Drake ACCC/TW. 6/1/2009 6/1/2009
OKGE KNOBHILL (KNOBHIL4) 138/69/13.2KV TRANSFORMER CKT 1 Replace bus tie with 100MVA transformer 6/1/2006 6/1/2008
OKGE NORTHWEST ‐ TATONGA 345KV CKT 1 Build 345 kV line 1/1/2010 1/1/2010
OKGE TATONGA ‐ WOODWARD 345KV CKT 1 Build 345 kV line 1/1/2010 1/1/2010
OKGE WOODWARD ‐ IODINE 138KV CKT 1 Tap Iodine to Woodward 138 kV line 1/1/2010 1/1/2010
OKGE WOODWARD ‐ WOODWARD EHV 138KV CKT 1 Build .5 miles of 138 kV and install terminal equipment 1/1/2010 1/1/2010
OKGE WOODWARD ‐ WOODWARD EHV 138KV CKT 2 Build .5 miles of 138 kV and install terminal equipment 1/1/2010 1/1/2010
OKGE WOODWARD 345/138KV TRANSFORMER CKT 1 Install 345/138 kV XF 1/1/2010 1/1/2010
SPS CHERRY6 230.00 ‐ Harrington Station East Bus 230KV CKT 1 Replace wavetrap at Harrington East 6/1/2015 6/1/2015
SPS Cunningham‐Hobbs 230kV Reterminate Cunningham‐Lea County 230kV to Hobbs 6/1/2015 6/1/2015
SPS HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 Add Second Transformer 6/1/2015 6/1/2015
SPS LE‐Lovington‐Hobbs 115kV Reterminate LE‐Lovington‐Lea County 115kV to Hobbs 6/1/2015 6/1/2015
SPS Midland ‐ Hobbs 345kV conversion Convert to 345kV operation 6/1/2015 6/1/2015
SPS Yoakum‐Hobbs 230kV Reterminate Yoakum‐Lea County 230kV to Hobbs 6/1/2015 6/1/2015
WERE Circle ‐ Reno 345kV Dbl CKT Build approximately 6 miles of double 345kV Circle ‐ Reno 6/1/2017 6/1/2017
WERE DEARING 138KV Capacitor Dearing 138 kV 20 MVAR Capacitor Addition 6/1/2012 6/1/2012

WERE Mulgren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mulgren ‐ 
Circle 6/1/2017 6/1/2017

WFEC ALTUS SW ‐ NAVAJO 69KV CKT 1
Upgrade Terminal Equipment at Altus SW, 300‐600A, new rating 
conductor 53/65MVA 6/1/2013 6/1/2013

WFEC CANTON ‐ TALOGA 69KV CKT 1 Upgrade Canton to Taloga to 1113 kcmil 6/1/2011 6/1/2013
WFEC CANTON ‐ TALOGA 69KV CKT 1 UPGRADE CANTON TO TALOGA TO 336.4 6/1/2011 6/1/2013
WFEC FT SUPPLY 138/69KV TRANSFORMER CKT 1 Install 2nd 70 MVA auto at Ft Supply 12/1/2006 6/1/2008
WFEC APACHE CO SUBT 138.00 ‐ PARADISE 138KV CKT 1 Upgrade Paradise to APACHE CO SUBT to 1113 6/1/2010 6/1/2013
WFEC HUGO POWER PLANT ‐ VALLIANT 345 KV WFEC New 19 miles 345 KV 7/1/2012 7/1/2012
WFEC HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 New 345/138 kv Auto 7/1/2012 7/1/2012
WFEC TALOGA (TALOGA) 138/69/13.8KV TRANSFORMER CKT 1 Auto XFMR 56 to 112MVA 10/1/2010 6/1/2013
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Table 5 ‐ Third Party Facility Constraints

Transmission Owner UpgradeName Solution
Earliest Date 
Upgrade 

Required (DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

Estimated 
Engineering & 

Construction Cost

AECI 5OVERTON 161.00 ‐ HUNTSDALE 161KV CKT 1 AECI Indeterminate 6/1/2013 6/1/2013  Indeterminate 
AECI 5PERCHE 161.00 ‐ HUNTSDALE 161KV CKT 1 AECI Indeterminate 6/1/2013 6/1/2013  Indeterminate 
AECI BLACKBERRY ‐ MORGAN 345KV CKT 1 Reconductor line with 1192 ACSR, 52 miles 6/1/2013 6/1/2015 $              15,600,000 
AECI CLINTON ‐ MONTROSE 161KV CKT 1 AECI Upgrade limiting terminal equipment at Clinton 10/1/2012 6/1/2013  Indeterminate 
AECI COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 AECI Indeterminate 12/1/2011 6/1/2017  Indeterminate 
AECI GRAY TAP ‐ PENSACOLA 69KV CKT 1 Rebuild 4.4 mile line to 795 ACSR 6/1/2013 6/1/2015 $                1,980,000 
AECI GRAY TAP ‐ ZENA TAP 69KV CKT 1 Rebuild 8.1 mile line 6/1/2013 6/1/2015 $                3,645,000 
AECI HARRISONVILLE 161/69KV TRANSFORMER CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
AECI JAY ‐ ZENA TAP 69KV CKT 1 Rebuild 6.5 mile line 6/1/2013 6/1/2015 $                2,925,000 
AECI LAMAR 161/69KV TRANSFORMER CKT 1 Indeterminate 6/1/2012 6/1/2012  Indeterminate 
AECI LIBERTY TAP ‐ SALLISAW 161KV CKT 1 AECI Indeterminate 6/1/2013 6/1/2015 $                6,500,000 
AECI LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 AECI Indeterminate 6/1/2013 6/1/2013  Indeterminate 
AECI LOCUST CREEK 161/69KV TRANSFORMER CKT 1 Indeterminate 6/1/2017 6/1/2017  Indeterminate 
AECI PLATTE CITY 161/69KV TRANSFORMER CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
AECI WEST PLAINS 161/69KV TRANSFORMER CKT 1 Replace with 84 MVA unit 6/1/2017 6/1/2017 $                2,000,000 
AECI WEST PLAINS 161/69KV TRANSFORMER CKT 2 Replace with 84 MVA unit 6/1/2017 6/1/2017 $                2,000,000 
AMRN 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 Indeterminate 10/1/2012 10/1/2012  Indeterminate 
AMRN 5OVERTON 161.00 ‐ HUNTSDALE 161KV CKT 1 AMRN Indeterminate 6/1/2013 6/1/2013  Indeterminate 
AMRN 7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 Indeterminate 10/1/2012 10/1/2012  Indeterminate 
CELE COCODRIE 230/138KV TRANSFORMER CKT 1 Replace Cocodrie 230/138 kV Auto XFMR 6/1/2013 6/1/2013  Indeterminate 
CELE COUGHLIN ‐ PLAISANCE 138KV CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
CELE Dolet Hills ‐ Messick 345 kV CELE Build 26 mile 345 kV line 12/1/2011 6/1/2017 $              53,250,000 
CELE Messick 500/230kV Add 500/230kV Transformer 12/1/2011 6/1/2017 $                6,000,000 
CELE Messick 500/345kV Add 500/345kV Transformer 12/1/2011 6/1/2017 $                6,000,000 
CELE RAPIDES ‐ RODEMACHER 230KV CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
CWLD 5PERCHE 161.00 ‐ HUNTSDALE 161KV CKT 1 CWLD Indeterminate 6/1/2013 6/1/2013  Indeterminate 
EES 3GRENWD ‐ TERREBONNE 115KV CKT 1 EES Indeterminate 6/1/2017 6/1/2017  Indeterminate 
EES 6AIRLINE 230.00 ‐ SORRENTO 230KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES 6VIGNES ‐ COLY 230KV CKT 1 EES Indeterminate 10/1/2013 10/1/2013  Indeterminate 
EES AAC CORP ‐ LICAR 230KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES AAC CORP ‐ POLSCAR 230KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES ALCHEM ‐ MONOCHEM 1 138KV CKT 1 Indeterminate 6/1/2012 6/1/2012  Indeterminate 
EES ARKANSAS NUCLEAR ONE ‐ MABELVALE 500 500KV CKT 1 Indeterminate 10/1/2013 10/1/2013  Indeterminate 
EES ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 Indeterminate 10/1/2012 10/1/2012  Indeterminate 
EES BELLE HELENE ‐ LICAR 230KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 EES Indeterminate 6/1/2013 6/1/2013  Indeterminate 
EES CYPRESS 500/138KV TRANSFORMER CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES DELMONT ‐ ESSO 230KV CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
EES ELDORADO PARNELL ROAD ‐ WYATT SS 115KV CKT 1 Indeterminate 10/1/2012 10/1/2012  Indeterminate 
EES GRIMES ‐ MT. ZION 138KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES HARTBURG ‐ MESSICK 500.00 500KV CKT 1 Indeterminate 10/1/2017 10/1/2017  Indeterminate 
EES HARTBURG ‐ MOUNT OLIVE 500KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES HARTBURG 500/230KV TRANSFORMER CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES JASPER ‐ SAM RAYBURN 4 138KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES LEACH ‐ TOLEDO BEND 138KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES LINE 558 TAP ‐ MT. ZION 138KV CKT 1 Indeterminate 12/31/2011 12/31/2011  Indeterminate 
EES LITTLE GYPSY ‐ WATERFORD 230KV CKT 1 Indeterminate 10/1/2013 10/1/2013  Indeterminate 
EES MARSHALL ‐ MOSSVILLE 138KV CKT 1 Indeterminate 10/1/2012 10/1/2012  Indeterminate 
EES MCADAMS 500/230KV TRANSFORMER CKT 1 Indeterminate 6/1/2012 6/1/2012  Indeterminate 
EES McNeil 500/345kV Add 500/345kV Transformer 12/1/2011 6/1/2017 $              12,000,000 
EES MOSSVILLE ‐ NELSON 138KV CKT 1 Indeterminate 10/1/2012 10/1/2012  Indeterminate 
EES VULCHLOR ‐ WOODSTOCK 230KV CKT 1 Indeterminate 10/1/2013 10/1/2013  Indeterminate 
EES WILLOW GLEN 500/138KV TRANSFORMER CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
EES WILLOW GLEN 500/230KV TRANSFORMER CKT 1 Indeterminate 6/1/2012 6/1/2012  Indeterminate 
INDN ECKLES ‐ SIBLEYPL 161.00 161KV CKT 1 Indetermine 6/1/2013 6/1/2013  Indeterminate 
LAGN 3GRENWD ‐ TERREBONNE 115KV CKT 1 LAGN Indeterminate 6/1/2017 6/1/2017  Indeterminate 
LAGN 4VATCAN ‐ SCOTT 138KV CKT 1 LAGN Indeterminate 10/1/2013 10/1/2013  Indeterminate 
LAGN 6AIRLINE 230.00 ‐ 6VIGNES 230KV CKT 1 LAGN Indeterminate 12/31/2011 12/31/2011  Indeterminate 
LAGN 6CAJUN1 ‐ ADDIS 230KV CKT 1 LAGN Indeterminate 10/1/2013 10/1/2013  Indeterminate 
LAGN 6VIGNES ‐ COLY 230KV CKT 1 LAGN Indeterminate 10/1/2013 10/1/2013  Indeterminate 
SWPA 5BLEDSOE ‐ TRUMAN 161KV CKT 1 SWPA Replace wave trap and CTs at Truman. 6/1/2013 6/1/2013 $                     70,000 
SWPA BUFORD 5 161.00 ‐ BULL SHOALS 161KV CKT 1 Rebuild line with 1192 ACSR, Grackle 6/1/2013 6/1/2015 $                7,650,000 
SWPA BUFORD 5 161.00 ‐ NORFORK 161KV CKT 1 Rebuild line with 1192 ACSR, Grackle 6/1/2013 6/1/2015 $                5,450,000 
SWPA CARTHAGE ‐ SUB 109 ‐ ATLAS JCT. 161KV CKT 1 SWPA Replace 2 CTs at Carthage 6/1/2017 6/1/2017 $                   500,000 
SWPA CARTHAGE ‐ SUB 382 ‐ LARUSSEL 161KV CKT 1 SWPA Resag line 6/1/2017 6/1/2017 $                   200,000 
SWPA CARTHAGE (CRG X1) 161/69/13.8KV TRANSFORMER CKT 1 Indeterminate 6/1/2012 6/1/2012  Indeterminate 
SWPA CARTHAGE (CRG X2) 161/69/13.8KV TRANSFORMER CKT 1 Indeterminate 6/1/2012 6/1/2012  Indeterminate 
SWPA CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #1 Replace 600 amp disconnect switches at Springfield. 10/1/2012 6/1/2013  Indeterminate 

SWPA CLAY ‐ SPRINGFIELD 161KV CKT 1 SWPA #2
Rebuild line with 1192 Grackle, replace terminal equipment w/ 
1200 amp. 10/1/2012 6/1/2015 $                4,000,000 

SWPA GORE ‐ MUSKOGEE TAP 161KV CKT 1 Rebuild w/ 1192 ACSR. Upgrade terminal equipment. 6/1/2013 6/1/2015 $                8,000,000 
SWPA GORE ‐ SALLISAW 161KV CKT 1 Rebuild w/ 1192 ACSR. Replace wave trap. 6/1/2013 6/1/2015 $                9,000,000 
SWPA LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA Rebuild w/ 1192 ACSR. 6/1/2013 6/1/2015 $                6,500,000 
SWPA LIBERTY TAP ‐ VAN BUREN 161KV CKT 1 SWPA Rebuild w/ 1192 ACSR. Replace wave trap. 6/1/2013 6/1/2015 $                6,000,000 
SWPA MUSKOGEE ‐ MUSKOGEE TAP 161KV CKT 1 SWPA Indeterminate 6/1/2013 6/1/2013  Indeterminate 
SWPA NORTH WARSAW 161KV ‐ TRUMAN 161KV CKT 1 SWPA Replace wave trap and CTs at Truman. 6/1/2013 6/1/2013 $                     70,000 
WAPA MENNO JCT ‐ UTICA 115KV CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
WEC PLEASANT PRAIRIE2 ‐ ZION ; R 345.00 345KV CKT 1 Indeterminate 10/1/2013 10/1/2013  Indeterminate 
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Table 5 ‐ Third Party Facility Constraints

Exploratory Interconnection Project between AECI Cox Creek 345kV (Thayer, Mo) , AEPW Osage Creek 345 kV, EMDE Reeds Spring‐Branson 161 kV, and SPRM Brookline 345kV

Transmission Owner UpgradeName Solution
Earliest Date 
Upgrade 

Required (DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

Estimated 
Engineering & 

Construction Cost

MULTIPLE Brookline – Compton Ridge345 kV Build approx. 30 mile 345 kV line 12/1/2011 6/1/2017  Indeterminate 

MULTIPLE Compton Ridge – Cox Creek 345 kV
Build approx. 120 mile 345 kV line and Operate Gobbler Knob‐
Cox Creek at 345 kV 12/1/2011 6/1/2017  Indeterminate 

MULTIPLE Compton Ridge – Osage Creek 345 kV Build approx. 50 mile 345 kV line 12/1/2011 6/1/2017  Indeterminate 

MULTIPLE Compton Ridge 345/161 kV Transformer

Install  500 MVA, 345/161 kV transformer and  Cut EDE Reeds 
Spring‐Branson line at 50% and route in & out of Compton 
Ridge 12/1/2011 6/1/2017  Indeterminate 
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