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Executive	Summary	

Pursuant to Attachment Z1 of the Southwest Power Pool, Inc. (SPP) Open Access Transmission 
Tariff (OATT), 3019 MW of long-term transmission service requests have been studied in this 
Aggregate Facility Study (AFS). The principal objective of the AFS is to identify system problems 
and potential modifications necessary to facilitate these transfers while maintaining or improving 
system reliability, as well as summarizing the operating limits and determination of the financial 
characteristics associated with facility upgrades. A highly tangible benefit of studying transmission 
requests aggregately under the SPP OATT Attachment Z1 is the sharing of costs among 
Transmission Customers using the same facility. Facility upgrade costs are allocated on a prorated 
basis to all requests positively impacting any individual overloaded facility. 
 
Attachment Z2 further provides for facility upgrade cost recovery by stating: “Transmission 
Customers paying Directly Assigned Upgrade Costs for Service Upgrades or that are in excess of the 
Safe Harbor Cost Limit for Network Upgrades associated with new or changed Designated 
Resources and Project Sponsors paying Directly Assigned Upgrade Costs for Sponsored Upgrades 
shall receive revenue credits in accordance with Attachment Z2. Generation Interconnection 
Customers paying for Network Upgrades shall receive credits for new transmission service using the 
facility as specified in Attachment Z1.” 
 

 The AFS determined that the total assigned facility upgrade Engineering and Construction 
(E&C) cost is $98 Million. Additionally an indeterminate amount of assigned E&C cost for 
third party facility upgrades are assignable to the customer. 
 

 Total upgrade levelized revenue requirements for all transmission requests after 
consideration of potential base plan funding is $27 Million. 

 
To accommodate the requested SPP Transmission Service, third-party facilities must be upgraded 
when the third-party transmission provider determines that they are constrained. Third-party 
facilities include both first-tier neighboring facilities outside SPP and Transmission Owner facilities 
within SPP that are not under the SPP OATT. In this AFS, third-party facilities were identified. 
Total E&C cost estimates for required third-party facility upgrades are applicable. 
 
SPP will tender a Letter of Intent on March 30, 2012. This will open a 15-day window for Customer 
response. To remain in the Aggregate Transmission Service Study (ATSS), SPP must receive from 
the Customer by April 14, 2012, an executed Letter of Intent. The Letter of Intent will list options 
the Customer must choose to clarify their commitment to remain in the ATSS. The only action 
required on OASIS is to withdraw the request or leave the request in study mode. 
 
At the conclusion of the ATSS, Service Agreements for each request for service will be tendered 
identifying the terms and conditions of the confirmed service. 
 
If Customers withdraw from the ATSS after posting of this AFS, the AFS will be re-performed to 
determine final cost allocation and Available Transmission Capability (ATC) in consideration of the 
remaining ATSS participants. All allocated revenue requirements for facility upgrades are assigned 



Southwest	Power	Pool,	Inc.	

SPP‐2012‐AG1‐AFS‐1  3 

to the Customer in the AFS data tables. Potential base plan funding allowable is contingent upon 
validation of designated resources meeting Attachment J, Section III B criteria. 
 
 

Introduction	

Important milestones and dates in SPP’s Aggregate Transmission Study process: 
 

 In 2005, the Federal Energy Regulatory Commission (FERC) accepted SPP’s proposed 
Aggregate Transmission Study procedures in Docket ER05-109.  
 

 In 2008, in Docket ER08-1379-000 SPP filed with FERC to pair open seasons closing during 
January 2010 with an effective date of August 9, 2008. 
 

 In January 2010, in Docket ER10-659-000 SPP filed with FERC to extend its current practice 
of pairing open seasons through January 31, 2011, with an effective date of January 28, 2010. 
 

 In March 2010, in Docket ER10-659-000 FERC issued a letter order accepting SPP’s 
proposal to continue to pair open seasons through January 31, 2011, effective January 28, 
2010.  

 
 All requests for long-term transmission service with a signed study agreement received 

before January 31, 2012 for 2012-AG1 have been included in this first Aggregate 
Transmission Service Study (ATSS) of 2012.  

 
Approximately 3019 MW of long-term Transmission Service was studied in this Aggregate Facility 
Study (AFS), and over $98 Million in transmission upgrades is proposed. The results of the AFS are 
detailed in Tables 1 through 6. Detailed results depict individual upgrade costs by study and 
potential base plan allowances determined by Attachments J and Z1. The OATT may be accessed at 
SPP’s website by going to SPP.org>Org Groups>Governing Documents.  
 
To understand the extent to which Base Plan Upgrades may be applied to both Point-to-Point (PTP) 
and Network Transmission Services, it is necessary to highlight the definition of Designated 
Resource. Per Section 1.9a of the SPP OATT, a Designated Resource is: 
 

“[a]ny designated generation resource owned, purchased or leased by a Transmission Customer 
to serve load in the SPP Region. Designated Resources do not include any resource, or any 
portion thereof, that is committed for sale to third parties or otherwise cannot be called upon to 
meet the Transmission Customer's load on a non-interruptible basis.” 

 
Network and PTP service has potential for base plan funding if the conditions for classifying 
upgrades associated with designated resources as Base Plan Upgrades as defined in Section III.B of 
Attachment J are met.  
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Pursuant to Attachment J, Section III B of the SPP OATT, the Transmission Customer must provide 
SPP information necessary to verify that the new or changed Designated Resource meets the 
following conditions: 
 
1. Transmission Customer’s commitment to the requested new or changed Designated Resource 

must have a duration of at least five years. 
 
2. During the first year the Designated Resource is planned to be used by the Transmission 

Customer, the accredited capacity of the Transmission Customer’s existing Designated 
Resources plus the lesser of: 

 
a. The planned maximum net dependable capacity applicable to the Transmission 

Customer or 
 

b. The requested capacity; shall not exceed 125% of the Transmission Customer’s 
projected system peak responsibility determined pursuant to SPP Criteria 2. 

 
According to Attachment Z1 Section VI.A, PTP customers pay the higher of the monthly 
transmission access charge (base rate) or the monthly revenue requirement associated with the 
assigned facility upgrades, including any prepayments for redispatch required during construction. 
 
Network Integration Service Customers pay the total monthly transmission access charges and the 
monthly revenue requirement associated with the facility upgrades, including any prepayments for 
redispatch during construction. 
 
Transmission Customers paying for a directly assigned Network Upgrade shall receive credits for 
new transmission service using the facility as specified in Attachment Z2.  
 
Facilities identified as limiting the requested Transmission Service have been reviewed to determine 
the required in-service date of each Network Upgrade. The year that each Network Upgrade is 
required to accommodate a request is determined by interpolating between the applicable model 
years given the respective loading data. Both previously assigned facilities and the facilities assigned 
to this request for Transmission Service were evaluated.  
 
In some instances, due to lead times for engineering and construction, Network Upgrades may not be 
available when required to accommodate a request for Transmission Service. When this occurs, the 
ATC with available Network Upgrades will be less than the capacity requested during either a 
portion of or all of the requested reservation period. As a result, the lowest seasonal allocated ATC 
within the requested reservation period will be offered to the Transmission Customer on an 
applicable annual basis as listed in Table 1. The ATC may be limited by transmission owner planned 
projects, expansion plan projects, or Customer assigned upgrades. 
 
Some constraints identified in the AFS were not assigned to the Customer because SPP, the 
Transmission Provider, determined that upgrades are not required due to various reasons or the 
Transmission Owner has construction plans pending for these upgrades. These facilities are listed by 
reservation in Table 3. This table also includes constrained facilities in the current planning horizon 
that limit the rollover rights of the Transmission Customer. Table 6 lists possible redispatch pairs to 
allow start of service prior to completion of assigned Network Upgrades. Table 7 (if applicable) lists 
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deferment of expansion plan projects with different upgrades with the new required in service date 
as a result of this AFS. 
 
 

Financial	Analysis	

The AFS utilizes the allocated Customer’s E&C cost in a present worth analysis to determine the 
monthly levelized revenue requirement of each facility upgrade over the term of the reservation. In 
some cases, Network Upgrades cannot be completed within the requested reservation period, thus 
deferred reservation periods will be utilized in the present worth analysis. If the Customer chose 
Option 2, Redispatch, in the Letter of Intent sent coincident with the initial AFS, the present worth 
analysis of revenue requirements will be based on the deferred term with redispatch in the 
subsequent AFS. The upgrade levelized revenue requirement includes interest, depreciation, and 
carrying costs. 
 
Each request for Transmission Service is evaluated independently as the cost associated with each 
Network Upgrade is assigned to a request. When facilities are upgraded throughout the reservation 
period, the Transmission Customer shall 1) pay the total E&C costs and other annual operating costs 
associated with the new facilities, and 2) receive credits associated with the depreciated book value 
of removed usable facilities; salvage value of removed non-usable facilities; and the carrying 
charges, excluding depreciation, associated with all removed usable facilities based on their 
respective book values. 
 
In the event that the engineering and construction of a previously assigned Network Upgrade may be 
accelerated, with no additional upgrades, to accommodate a new request for Transmission Service, 
the levelized present worth of only the incremental expenses though the reservation period of the 
new request, excluding depreciation, shall be assigned to the new request. These incremental 
expenses, excluding depreciation, include: 
 
1. The levelized difference in present worth of the engineering and construction expenses given the 

change in date to complete construction to account for additional interest expense and reduced 
engineering and construction expense due to inflation, 

 
2. The levelized present worth of all expediting fees, and  
 
3. The levelized present worth of the incremental annual carrying charges, excluding depreciation 

and interest, during the new reservation period taking into account both: 
 

a. The reservation in which the project was originally assigned, and  
 

b. A reservation, if any, in which the project was previously accelerated. 
 
In the case of a Base Plan Upgrade being displaced or deferred by an earlier in service date for a 
requested upgrade, achievable base plan avoided revenue requirements shall be determined per 
Attachment J, Section VII.B methodology. A deferred Base Plan Upgrade is defined as a different 
requested Network Upgrade needed at an earlier date that negates the need for the initial Base Plan 
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Upgrade within the planning horizon. A displaced Base Plan Upgrade is defined as the same 
Network Upgrade being displaced by a requested upgrade needed at an earlier date. 
 
A 40-year service life assumption is utilized for Base Plan funded projects, unless another 
assumption is provided by the Transmission Owner. A present worth analysis of revenue 
requirements on a common year basis between the Base Plan and Requested Upgrades was 
performed to determine avoided Base Plan revenue requirements due to the displacement or deferral 
of the Base Plan Upgrade by the Requested Upgrade. The difference in present worth between the 
Base Plan and Requested Upgrades is assigned to the transmission requests impacting this upgrade 
based on the displacement or deferral. 
 
 

Third‐Party	Facilities	

For third-party facilities listed in Table 3 and Table 5, the Transmission Customer is responsible for 
funding the necessary upgrades of these facilities per Section 21.1 of the Transmission Provider’s 
OATT. In this AFS, third-party facilities were identified. Total E&C cost estimates for required 
third-party facility upgrades are applicable. The Transmission Provider will undertake reasonable 
efforts to assist the Transmission Customer in making arrangements for necessary engineering, 
permitting, and construction of the third-party facilities. Third-party facility upgrade E&C cost 
estimates are not utilized to determine the present worth value of levelized revenue requirements for 
SPP system Network Upgrades. 
 
All modeled facilities within the Transmission Provider system were monitored during the 
development of this study, as well as certain facilities in first-tier neighboring systems. Third-party 
facilities must be upgraded when it is determined that they are overloaded while accommodating the 
requested Transmission Service. An agreement between the Customer and third party owner 
detailing the mitigation of the third party impact must be provided to the Transmission Provider 
prior to tendering of a Transmission Service Agreement. These facilities also include those owned 
by members of the Transmission Provider who have not placed their facilities under the 
Transmission Provider’s OATT. Upgrades on the Southwest Power Administration network requires 
prepayment of the upgrade cost prior to construction of the upgrade. 
 
Third-party facilities are evaluated for only those requests whose load sinks within the SPP footprint. 
The Customer must arrange for study of third party facilities for load that sinks outside the SPP 
footprint with the applicable Transmission Providers.  
 
 

Study	Methodology	

Description	
The facility study analysis was conducted to determine the steady-state impact of the requested 
service on the SPP and first tier non-SPP control area systems. The steady-state analysis was 
performed to ensure current SPP Criteria and NERC Reliability Standards requirements are fulfilled. 
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SPP conforms to NERC Reliability Standards, which provide strict requirements related to voltage 
violations and thermal overloads during normal conditions and during a contingency. NERC 
Standards require all facilities to be within normal operating ratings for normal system conditions 
and within emergency ratings after a contingency. 
 
Normal operating ratings and emergency operating ratings monitored are Rate A and B in the SPP 
Model Development Working Group (MDWG) models, respectively. The upper bound and lower 
bound of the normal voltage range monitored is 105% and 95%. The upper bound and lower bound 
of the emergency voltage range monitored is 105% and 90%. Transmission Owner voltage 
monitoring criteria is used if more restrictive. The SPS Tuco 230 kV bus voltage is monitored at 
92.5% due to pre-determined system stability limitations. The WERE Wolf Creek 345 kV bus 
voltage is monitored at 103.5% and 98.5% due to transmission operating procedure. 
 
The contingency set includes all SPP control area branches and ties 69 kV and above; first tier non-
SPP control area branches and ties 115 kV and above; any defined contingencies for these control 
areas; and generation unit outages for the control areas with SPP reserve share program redispatch. 
The monitor elements include all SPP control area branches, ties, and buses 69 kV and above, and all 
first tier non-SPP control area branches and ties 115 kV and above. Voltage monitoring was 
performed for SPP control area buses 69 kV and above. 
 
A 3 % transfer distribution factor (TDF) cutoff was applied to all SPP control area facilities. For first 
tier non-SPP control area facilities, a 3 % TDF cutoff was applied to AECI, AMRN (Ameren), and 
ENTR (Entergy) control areas. A 2 % TDF cutoff was applied to WAPA. For voltage monitoring, a 
0.02 per unit change in voltage must occur due to the transfer or modeling upgrades to be considered 
a valid limit to the transfer. 
 

Model	Development	
SPP used six seasonal models to study the aggregate transfers of 3019 MW over a variety of 
requested service periods. The following SPP Transmission Expansion Plan 2011 Build 2 Cases 
were used to study the impact of the requested service on the transmission system: 

2012/13 Winter Peak (12WP) 
2013 Summer Peak (13SP) 
2013/14 Winter Peak (13WP) 
2017 Summer Peak (17SP) 
2017/18 Winter Peak (17WP) 
2022 Summer Peak (22SP) 

 

The Summer Peak models apply to June through September and the Winter Peak models apply to 
December through March. 
 
The chosen base case models were modified to reflect the current modeling information. One group 
of requests was developed from the aggregate of 3019 MW to model the requested service.  From 
the six seasonal models, two system scenarios were developed. Scenario 0 includes projected usage 
of transmission included in the SPP 2011 Series Cases. Scenario 5 includes transmission service not 
already included in the SPP 2011 Series Cases. 
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Transmission	Request	Modeling	
Network Integration Transmission Service requests are modeled as Generation to Load transfers in 
addition to Generation to Generation transfers. Network Integration Transmission Service requests 
are modeled as Generation to Load transfers in addition to Generation to Generation because the 
requested Network Integration Transmission Service is a request to serve network load with the new 
designated network resource, and the impacts on Transmission System are determined accordingly. 
Point-To-Point Transmission Service requests are modeled as Generation to Generation transfers. 
Generation to Generation transfers are accomplished by developing a post-transfer case for 
comparison by dispatching the request source and redispatching the request sink. 
 

Transfer	Analysis	
Using the selected cases both with and without the requested transfers modeled, the PSS/E Activity 
ACCC was run on the cases and compared to determine the facility overloads caused or impacted by 
the transfer. Transfer distribution factor cutoffs (SPP and 1st-Tier) and voltage threshold (0.02 
change) were applied to determine the impacted facilities. The PSS/E options chosen to conduct the 
analysis can be found in Appendix A. 
 

Curtailment	and	Redispatch	Evaluation	
During any period in which SPP determines that a transmission constraint exists on and may impair 
Transmission System reliability, SPP will take whatever actions are reasonably necessary to 
maintain reliability. If SPP determines Transmission System reliability can be maintained by 
redispatching resources, it will evaluate the interim curtailment of existing confirmed service or 
interim redispatch of units to provide service prior to completion of any assigned Network Upgrades. 
Any redispatch may not unduly discriminate between the Transmission Owners’ use of the 
Transmission System on behalf of their Native Load Customers and any Transmission Customer’s 
use of the Transmission System to serve its designated load. Redispatch was evaluated to provide 
only interim service during the time frame prior to completion of any assigned Network Upgrades. 
Curtailment of existing confirmed service is evaluated to provide only interim service. Curtailment 
of existing confirmed service is only evaluated at the request of the transmission Customer. 
 
SPP determined potential relief pairs to relieve the incremental MW impact on limiting facilities as 
identified in Table 6. Using the selected cases where the limiting facilities were identified, potential 
incremental and decremental units were identified by determining the generation amount available 
for increasing and decreasing from the units generation amount, maximum generation amount, and 
minimum generation amount. If the incremental or decremental amount was greater than 1 MW, the 
unit was considered as a potential incremental or decremental unit. 
 
Generation shift factors were calculated for the potential incremental and decremental units using 
Managing and Utilizing System Transmission (MUST). Relief pairs from the generation shift factors 
for the incremental and decremental units with a greater than 3% TDF on the limiting constraint 
were determined from the incremental units with the lowest generation shift factors and decremental 
units with highest generation shift factors. If the aggregate redispatch amount for the potential relief 
pair was determined to be three times greater than the lower of the increment or decrement, then the 
pair was determined not to be feasible and is not included. Transmission Customers can request SPP 
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to provide additional relief pairs beyond those determined. The potential relief pairs were not 
evaluated to determine impacts on limiting facilities in the SPP and first tier systems. The SPP 
Reliability Coordinator would call upon the redispatch requirements before implementing NERC 
TLR Level 5a. 
 
 

Study	Results	

Study	Analysis	Results	
Tables 1 through 6 contain the AFS steady-state analysis results. Table 1 identifies the participating 
long-term Transmission Service requests included in the AFS. This table lists deferred start and stop 
dates both with and without redispatch (based on Customer selection of redispatch if available) and 
the minimum annual allocated ATC without upgrades and season of first impact.  
 
Table 2 identifies total E&C cost allocated to each Transmission Customer, letter of credit 
requirements, third party E&C cost assignments, potential base plan E&C funding (lower of 
allocated E&C or Attachment J Section III B criteria), total revenue requirements for assigned 
upgrades without consideration of potential base plan funding, point-to-point base rate charge, total 
revenue requirements for assigned upgrades with consideration of potential base plan funding, and 
final total cost allocation to the Transmission Customer. In addition, Table 2 identifies SWPA 
upgrade costs which require prepayment in addition to other allocated costs. 
 
Table 3 provides additional details for each request including all assigned facility upgrades required, 
allocated E&C costs, allocated revenue requirements for upgrades, upgrades not assigned to the 
Customer but required for service to be confirmed, credits to be paid for previously assigned AFS or 
Generation Interconnection Network Upgrades, and any required third party upgrades. 
 
Table 4 lists all upgrade requirements with associated solutions needed to provide Transmission 
Service for the AFS, minimum ATC per upgrade with season of impact, earliest date upgrade is 
required (DUN), estimated date the upgrade will be completed, in service (EOC), and estimated 
E&C cost.  
 
Table 5 lists identified third-party constrained facilities. 
 
Table 6 identifies potential redispatch pairs available to relieve the aggregate impacts on identified 
constraints to prevent deferral of start of service.  
Table 7 (if applicable) identifies deferred expansion plan projects that were replaced with requested 
upgrades at earlier dates.  
 
The potential base plan funding allowable is contingent on meeting each of the conditions for 
classifying upgrades associated with designated resources as Base Plan Upgrades as defined in 
Section III.B of Attachment J. If the additional capacity of the new or changed Designated Resource 
exceeds the 125% resource to load forecast for the year of start of service, the requested resource is 
not eligible for base plan funding of required Network Upgrades and the full cost of the upgrades is 
assignable to the Customer.  
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If the request is for wind generation, the total requested capacity of wind generation plus existing 
wind generation capacity shall not exceed 20% of the customer’s projected system peak 
responsibility in the first year the Designated Resource is planned to be used by the customer. If the 
five-year term and 125% resource to load criteria are met, (as well as the 20% wind resource to load 
criteria for wind generation requests) the requested capacity is multiplied by $180,000 to determine 
the potential base plan funding allowable. The maximum potential base plan funding allowable may 
be less than the potential base plan funding allowable, due to the E&C cost allocated to the customer 
being lower than the potential amount allowable to the Customer. The Customer is responsible for 
any assigned upgrade costs in excess of potential base plan E&C funding allowable. Network 
Upgrades required for wind generation requests located in a zone other than the Customer POD shall 
be allocated as 67% base plan region-wide charge and 33% directly assigned to the Customer. 
 
Regarding application of base plan funding for PTP requests, if PTP base rate exceeds upgrade 
revenue requirements without taking into effect the reduction of revenue requirements by potential 
base plan funding, then the base rate revenue pays back the Transmission Owner for upgrades and 
no base plan funding is applicable as the access charge must be paid as it is the higher of “OR” 
pricing. 
 
However, if initially the upgrade revenue requirements exceed the PTP base rate, then potential base 
plan funding would be applicable. The test of the higher of “OR” pricing would then be made 
against the remaining assignable revenue requirements versus PTP base rate. Examples are as 
follows: 
 
 

Example	A:	

E&C allocated for upgrades is $74 million with revenue requirements of $140 million and PTP base 
rate of $101 million. Potential base plan funding is $47 million, with the difference of $27 million 
E&C assignable to the Customer. If the revenue requirements for the assignable portion is $54 
million and the PTP base rate is $101 million, the Customer will pay the higher amount (so-called 
“or pricing”) of $101 million base rate of which $54 million revenue requirements will be paid back 
to the Transmission Owners for the upgrades, and the remaining revenue requirements of $86 
million ($140 million less $54 million) will be paid by base plan funding. 
 
 

Example	B:	

E&C allocated for upgrades is $74 million with revenue requirements of $140 million and PTP base 
rate of $101 million. Potential base plan funding is $10 million with the difference of $64 million 
E&C assignable to the Customer. If the revenue requirements for this assignable portion is $128 
million and the PTP base rate is $101 million, the Customer will pay the higher amount of $128 
million revenue requirements to be paid back to the Transmission Owners, and the remaining 
revenue requirements of $12 million ($140 million less $128 million) will be paid by base plan 
funding. 
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Example	C:	

E&C allocated for upgrades is $25 million with revenue requirements of $50 million and PTP base 
rate of $101 million. Potential base plan funding is $10 million. Base plan funding is not applicable 
as the higher amount of PTP base rate of $101 million must be paid and the $50 million revenue 
requirements will be paid from this. 
 
The 125% resource to load determination is performed on a per request basis and is not based on a 
total of Designated Resource requests per Customer. A footnote will provide the maximum resource 
designation allowable for base plan funding consideration per Customer basis per year.  
 
Base plan funding verification requires that each Transmission Customer with potential for base plan 
funding provide SPP attestation statements verifying that the firm capacity of the requested 
Designated Resource is committed for a minimum five year duration. 
 

Study	Definitions	

 The date upgrade needed date (DUN) is the earliest date the upgrade is required to alleviate a 
constraint considering all requests. 
 

 End of construction (EOC) is the estimated date the upgrade will be completed and in 
service. 
 

 Total engineering and construction cost (E&C) is the upgrade solution cost as determined by 
the Transmission Owner. 
 

 The Transmission Customer’s allocation of the E&C cost is based on the request (1) having 
an impact of at least 3% on the limiting element, and (2) having a positive impact on the 
upgraded facility. 
 

 Minimum ATC is the portion of the requested capacity that can be accommodated without 
upgrading facilities. 
 

 Annual ATC allocated to the Transmission Customer is determined by the least amount of 
allocated seasonal ATC within each year of a reservation period. 
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Conclusion	

The results of the AFS show that limiting constraints exist in many areas of the regional 
Transmission System. Due to these constraints, Transmission Service cannot be granted unless noted 
in Table 3. 
 
The Transmission Provider will tender a Letter of Intent on March 30, 2012. This will open a 15-day 
window for Customer response. To remain in the Aggregate Transmission Service Study (ATSS), 
the Transmission Provider must receive from the Transmission Customer) by April 14, 2012, an 
executed Letter of Intent. The Letter of Intent will list options the Customer must choose to clarify 
their commitment to remain in the ATSS. The only action required on OASIS is to WITHDRAW the 
request or leave the request in STUDY mode.  
 
The Transmission Provider must receive an unconditional and irrevocable letter of credit in the 
amount of the total allocated E&C costs assigned to the Customer. This letter of credit is not 
required for those facilities that are fully base plan funded. The amount of the letter of credit will be 
adjusted down on an annual basis to reflect cost recovery based on revenue allocation. The 
Transmission Provider will issue notifications to construct Network Upgrades to the constructing 
Transmission Owner after filing of necessary service agreements at FERC. 
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Appendix	A	

PSS/E CHOICES IN RUNNING LOAD FLOW PROGRAM AND ACCC 
 

BASE	CASE	SETTINGS:	

 Solutions: Fixed slope decoupled Newton-Raphson solution 
(FDNS) 

 Tap adjustment:  Stepping 
 Area Interchange Control: Tie lines and loads 
 Var limits: Apply immediately 
 Solution Options:  

X Phase shift adjustment 
    Flat start 
    Lock DC taps 
    Lock switched shunts 

ACCC	CASE	SETTINGS:	

 Solutions: AC contingency checking (ACCC) 
 MW mismatch tolerance: 0.5 
 System intact rating: Rate A 
 Contingency case rating: Rate B 
 Percent of rating: 100 
 Output code: Summary 
 Min flow change in overload report: 3mw 
 Excld cases w/ no overloads from report: YES 
 Exclude interfaces from report: NO 
 Perform voltage limit check:  YES 
 Elements in available capacity table:  60000 
 Cutoff threshold for available capacity 

table: 
99999.0 

 Min. contng. Case Vltg chng for report: 0.02 
 Sorted output: None 
 Newton Solution:  
 Tap adjustment:  Stepping 
 Area interchange control: Tie lines and loads (Disabled for generator 

outages) 
 Var limits: Apply immediately 
 Solution options: X Phase shift adjustment 

    Flat start 
    Lock DC taps 
    Lock switched shunts 

 



Table 1 ‐ Long‐Term Transmission Service Requests Included in Aggregate Facility Study

Customer Study Number Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date without 

interim 
redispatch

Deferred Stop 
Date without 

interim 
redispatch

Start Date with 
interim 

redispatch

Stop Date with 
interim 

redispatch

Minimum 
Allocated ATC 
(MW) within 
reservation 

period

Season of 
Minimum 

Allocated ATC 
within reservation 

period

AECC 2012‐AG1‐038 76585985 WR CSWS 51 10/1/2012 10/1/2017 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 13SP
AECC 2012‐AG1‐039 76586000 OKGE CSWS 48 11/1/2012 11/1/2017 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 13SP
AECC 2012‐AG1‐040 76586012 WR OKGE 51 7/1/2015 7/1/2020 6/1/2019 6/1/2024 6/1/2018 6/1/2023 0 22SP
AECC 2012‐AG1‐041 76586023 OKGE OKGE 48 7/1/2015 7/1/2020 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 22SP
AEPM 2012‐AG1‐033 76584399 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2018 6/1/2023 6/1/2016 6/1/2021 0 22SP
AEPM 2012‐AG1‐034 76584402 CSWS CSWS 250 1/1/2016 1/1/2021 6/1/2018 6/1/2023 6/1/2016 6/1/2021 0 22SP
AEPM 2012‐AG1‐036 76584451 WR CSWS 78 10/1/2012 1/1/2032 6/1/2019 9/1/2038 6/1/2018 9/1/2037 0 13SP
AEPM 2012‐AG1‐037 76584464 SPS CSWS 80 10/1/2012 1/1/2032 6/1/2019 9/1/2038 6/1/2019 9/1/2038 0 13SP
AEPM 2012‐AG1‐042 76586559 OKGE CSWS 101 10/1/2012 12/31/2032 6/1/2018 8/1/2038 6/1/2018 8/1/2038 0 13SP
AEPM 2012‐AG1‐044 76586582 OKGE CSWS 53 10/1/2012 12/31/2032 6/1/2018 8/1/2038 6/1/2018 8/1/2038 0 13SP
AEPM 2012‐AG1‐046 76586592 OKGE CSWS 48 10/1/2012 12/31/2032 6/1/2018 8/1/2038 6/1/2018 8/1/2038 0 13SP
CHAN 2012‐AG1‐028 76583997 KACY WR 3 1/1/2014 1/1/2019 6/1/2016 6/1/2021 6/1/2016 6/1/2021 0 17SP
CHAN 2012‐AG1‐029 76583999 KCPL WR 45 1/1/2014 1/1/2019 6/1/2018 6/1/2023 6/1/2016 6/1/2021 0 17SP
CHAN 2012‐AG1‐031 76584004 SPA WR 1 1/1/2014 1/1/2019 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 17SP
CHAN 2012‐AG1‐032 76584010 WR WR 121 1/1/2014 1/1/2019 1/1/2014 1/1/2019 1/1/2014 1/1/2019 0 17SP
CHAN 2012‐AG1‐050 76586685 NPPD WR 2 1/1/2014 1/1/2019 6/1/2019 6/1/2024 6/1/2019 6/1/2024 0 17SP
CHAN 2012‐AG1‐052 76583977 WR WR 115 1/1/2014 1/1/2019 1/1/2014 1/1/2019 1/1/2014 1/1/2019 0 17SP
CHAN 2012‐AG1‐053 76583984 GRDA WR 2 1/1/2014 1/1/2019 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 17SP
CRGL 2012‐AG1‐001 76300099 CSWS ERCOTN 207 1/1/2014 1/1/2024 6/1/2016 6/1/2026 6/1/2016 6/1/2026 0 17SP
CRGL 2012‐AG1‐002 76348872 ERCOTN ERCOTN 207 2/1/2013 2/1/2018 2/1/2013 2/1/2018 2/1/2013 2/1/2018 0 13SP
CRGL 2012‐AG1‐025 76583812 WPEK EES 200 1/1/2014 1/1/2024 6/1/2019 6/1/2029 6/1/2019 6/1/2029 0 17SP
CRGL 2012‐AG1‐026 76583814 WPEK EES 200 1/1/2014 1/1/2024 6/1/2019 6/1/2029 6/1/2019 6/1/2029 0 17SP
CRGL 2012‐AG1‐027 76583815 WPEK EES 100 1/1/2014 1/1/2024 6/1/2019 6/1/2029 6/1/2019 6/1/2029 0 17SP
ETEC 2012‐AG1‐043 76586568 CSWS CSWS 8 1/1/2013 1/1/2015 6/1/2016 6/1/2018 6/1/2016 6/1/2018 0 13SP
KMEA 2012‐AG1‐007 76553455 NPPD WR 3 2/1/2013 4/1/2025 6/1/2019 8/1/2031 6/1/2019 8/1/2031 0 13SP
KMEA 2012‐AG1‐012 76580367 NPPD WR 1 5/1/2013 4/30/2025 6/1/2019 5/1/2031 6/1/2019 5/1/2031 0 13SP
KMEA 2012‐AG1‐013 76580375 GRDA WR 3 5/1/2013 5/1/2026 6/1/2018 6/1/2031 6/1/2018 6/1/2031 0 13SP
KMEA 2012‐AG1‐014 76580381 KACY WR 4 10/1/2013 6/1/2022 6/1/2016 2/1/2025 6/1/2016 2/1/2025 0 17SP
KMEA 2012‐AG1‐015 76580392 SPA WR 1 5/1/2013 1/1/2019 6/1/2018 2/1/2024 6/1/2018 2/1/2024 0 13SP
KMEA 2012‐AG1‐016 76580395 WR WR 5 5/1/2013 1/1/2019 6/1/2018 2/1/2024 6/1/2018 2/1/2024 0 13SP
KMEA 2012‐AG1‐017 76580515 SPA WR 1 1/1/2014 1/1/2019 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 17SP
KMEA 2012‐AG1‐018 76580552 NPPD WR 1 1/1/2014 5/1/2025 6/1/2019 10/1/2030 6/1/2019 10/1/2030 0 17SP
KMEA 2012‐AG1‐019 76582326 WR WR 41 5/1/2013 5/1/2026 6/1/2018 6/1/2031 6/1/2018 6/1/2031 0 13SP
KMEA 2012‐AG1‐022 76583607 WR WR 21 1/1/2014 5/1/2026 1/1/2014 5/1/2026 1/1/2014 5/1/2026 0 17SP
KMEA 2012‐AG1‐023 76583617 GRDA WR 5 1/1/2014 5/1/2026 6/1/2018 10/1/2030 6/1/2018 10/1/2030 0 17SP
KMEA 2012‐AG1‐024 76583629 WR WR 4 1/1/2014 1/1/2019 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 17SP
KMEA 2012‐AG1‐048 76586675 KCPL WR 15 6/1/2013 6/1/2023 6/1/2019 6/1/2029 6/1/2019 6/1/2029 0 13SP
KMEA 2012‐AG1‐049 76586679 WR WR 15 6/1/2013 6/1/2013 6/1/2013 6/1/2013 6/1/2013 6/1/2013 0 13SP
KMEA 2012‐AG1‐051 76586961 NPPD WR 1 6/1/2013 5/1/2013 6/1/2013 5/1/2013 6/1/2013 5/1/2013 0 13SP
NTEC 2012‐AG1‐045 76586584 CSWS CSWS 8 1/1/2013 1/1/2015 6/1/2016 6/1/2018 6/1/2016 6/1/2018 0 13SP
OGE 2012‐AG1‐008 76571379 OKGE OKGE 60 12/19/2012 12/19/2032 6/1/2019 6/1/2039 6/1/2015 6/1/2035 0 13SP
OPPM 2012‐AG1‐011 76575755 OPPD OPPD 53 12/31/2012 12/31/2037 6/1/2016 6/1/2041 12/31/2012 12/31/2037 0 13SP
PSCM 2012‐AG1‐021 76582673 SPS LAM345 208 3/1/2013 3/1/2018 6/1/2018 6/1/2023 6/1/2018 6/1/2023 0 13SP
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Table 1 ‐ Long‐Term Transmission Service Requests Included in Aggregate Facility Study

Customer Study Number Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date without 

interim 
redispatch

Deferred Stop 
Date without 

interim 
redispatch

Start Date with 
interim 

redispatch

Stop Date with 
interim 

redispatch

Minimum 
Allocated ATC 
(MW) within 
reservation 

period

Season of 
Minimum 

Allocated ATC 
within reservation 

period

TEXL 2012‐AG1‐047 76586594 CSWS CSWS 20 1/1/2013 1/1/2015 6/1/2016 6/1/2018 6/1/2016 6/1/2018 0 13SP
WFEC 2012‐AG1‐004 76548687 CSWS WFEC 160 6/1/2014 12/31/2035 6/1/2018 12/1/2039 6/1/2016 12/1/2037 0 17SP
WFEC 2012‐AG1‐005 76548692 CSWS WFEC 90 6/1/2017 12/31/2035 6/1/2018 12/1/2036 6/1/2017 12/1/2035 0 22SP
WFEC 2012‐AG1‐006 76548702 CSWS WFEC 30 6/1/2019 12/31/2035 6/1/2019 12/1/2035 6/1/2019 12/1/2035 0 22SP
Note 1: Start and Stop Dates with interim redispatch are determined based on customers choosing option to pursue redispatch to start service at Requested Start and Stop Dates or earliest date possible.
Note 2: Start dates with and without redispatch are based on the assumed completion dates of previous Aggregate Transmission Service Studies currently being conducted.  Actual start dates may differ from the potential start dates upon
completion of the previous studies. 

Note 3: Request is unable to be deferred due to fixed stop dates.

Note 4: Transmission customer did not select “remain in the study using interim redispatch” option.
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Table 2 ‐ Total Revenue Requirements Associated with Long‐Term Transmission Service Requests

Customer Study Number Reservation

Engineering and 
Construction Cost of 
Upgrades Allocated to 
Customer for Revenue 

Requirements

1Letter of Credit 
Amount Required

2Potential Base Plan 
Engineering and 

Construction Funding 
Allowable

Notes

4Additional 
Engineering and 
Construction Cost 

for 3rd Party 
Upgrades

3 5Total Revenue 
Requirements for Assigned 
Upgrades Over Term of 

Reservation WITH Potential 
Base Plan Funding Allocation

Point‐to‐Point Base 
Rate Over 

Reservation Period

4Total Cost of Reservation 
Assignable to Customer Contingent 

Upon Base Plan Funding

AECC 2012‐AG1‐038 76585985  $                          4,391,414   $                                ‐   $                    4,391,414   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AECC 2012‐AG1‐039 76586000  $                          4,180,404   $                                ‐   $                    4,180,404   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AECC 2012‐AG1‐040 76586012  $                          3,362,710   $                                ‐   $                    3,362,710   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AECC 2012‐AG1‐041 76586023  $                          3,651,374   $                                ‐   $                    3,651,374   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AEPM 2012‐AG1‐033 76584399  $                        21,892,328   $                                ‐   $                  21,892,328   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AEPM 2012‐AG1‐034 76584402  $                        22,228,902   $                                ‐   $                  22,228,902   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AEPM 2012‐AG1‐036 76584451  $                          6,048,842   $                   123,924   $                    5,924,918   Indeterminate   $                                  575,955   $                                 ‐  $                                               575,955 
AEPM 2012‐AG1‐037 76584464  $                          5,745,068   $                                ‐   $                    5,745,068   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AEPM 2012‐AG1‐042 76586559  $                          7,768,702   $                                ‐   $                    7,768,702   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AEPM 2012‐AG1‐044 76586582  $                          4,076,637   $                                ‐   $                    4,076,637   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
AEPM 2012‐AG1‐046 76586592  $                          3,692,062   $                                ‐   $                    3,692,062   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
CHAN 2012‐AG1‐028 76583997  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
CHAN 2012‐AG1‐029 76583999  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
CHAN 2012‐AG1‐031 76584004  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
CHAN 2012‐AG1‐032 76584010  $                                          ‐   $                                ‐   $                                    ‐   $                             ‐   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
CHAN 2012‐AG1‐050 76586685  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
CHAN 2012‐AG1‐052 76583977  $                                          ‐   $                                ‐   $                                    ‐   $                             ‐   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
CHAN 2012‐AG1‐053 76583984  $                                  2,525   $                       2,525   $                                    ‐   Indeterminate   $                                      8,316   $                                 ‐  $                                                   8,316 
CRGL 2012‐AG1‐001 76300099  $                                  3,963   $                       3,963   $                                    ‐  6  Indeterminate   $                                    14,401   $               39,308,058  $                                          39,308,060 
CRGL 2012‐AG1‐002 76348872  $                                          ‐   $                                ‐   $                                    ‐  7  $                             ‐   $                                              ‐   $               19,654,029  $                                          19,654,030 
CRGL 2012‐AG1‐025 76583812  $                          2,475,703   $                2,475,703   $                                    ‐   Indeterminate   $                            10,088,150   $               28,320,000  $                                          28,320,000 
CRGL 2012‐AG1‐026 76583814  $                          2,475,703   $                2,475,703   $                                    ‐   Indeterminate   $                            10,088,150   $               28,320,000  $                                          28,320,000 
CRGL 2012‐AG1‐027 76583815  $                          1,237,851   $                1,237,851   $                                    ‐   Indeterminate   $                              5,044,070   $               14,160,000  $                                          14,160,000 
ETEC 2012‐AG1‐043 76586568  $                                          ‐   $                                ‐   $                                    ‐   $             3,504,887   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐007 76553455  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐012 76580367  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐013 76580375  $                                18,508   $                                ‐   $                         18,508   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐014 76580381  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐015 76580392  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐016 76580395  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐017 76580515  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐018 76580552  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐019 76582326  $                                          ‐   $                                ‐   $                                    ‐   $                             ‐   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐022 76583607  $                                          ‐   $                                ‐   $                                    ‐   $                             ‐   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐023 76583617  $                                  7,118   $                                ‐   $                           7,118   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐024 76583629  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐048 76586675  $                                          ‐   $                                ‐   $                                    ‐   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐049 76586679  $                                          ‐   $                                ‐   $                                    ‐   $                             ‐   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
KMEA 2012‐AG1‐051 76586961  $                                          ‐   $                                ‐   $                                    ‐   $                             ‐   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
NTEC 2012‐AG1‐045 76586584  $                                          ‐   $                                ‐   $                                    ‐   $             7,009,775   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
OGE 2012‐AG1‐008 76571379  $                          2,160,281   $                                ‐   $                    2,160,281   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
OPPM 2012‐AG1‐011 76575755  $                                          ‐   $                                ‐   $                                    ‐   $                             ‐   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
PSCM 2012‐AG1‐021 76582673  $                              424,681   $                   424,681   $                                    ‐   Indeterminate   $                                  852,690   $               23,599,680  $                                          23,599,680 
TEXL 2012‐AG1‐047 76586594  $                                          ‐   $                                ‐   $                                    ‐   $             8,762,218   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
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Table 2 ‐ Total Revenue Requirements Associated with Long‐Term Transmission Service Requests

Customer Study Number Reservation

Engineering and 
Construction Cost of 
Upgrades Allocated to 
Customer for Revenue 

Requirements

1Letter of Credit 
Amount Required

2Potential Base Plan 
Engineering and 

Construction Funding 
Allowable

Notes

4Additional 
Engineering and 
Construction Cost 

for 3rd Party 
Upgrades

3 5Total Revenue 
Requirements for Assigned 
Upgrades Over Term of 

Reservation WITH Potential 
Base Plan Funding Allocation

Point‐to‐Point Base 
Rate Over 

Reservation Period

4Total Cost of Reservation 
Assignable to Customer Contingent 

Upon Base Plan Funding

WFEC 2012‐AG1‐004 76548687  $                          1,279,533   $                                ‐   $                    1,279,533   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
WFEC 2012‐AG1‐005 76548692  $                              719,737   $                                ‐   $                       719,737   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 
WFEC 2012‐AG1‐006 76548702  $                              244,812   $                                ‐   $                       244,812   Indeterminate   $                                              ‐   $                                 ‐   Schedule 9 & 11 Charges 

 $                        98,088,858   $                  91,344,508   $                            26,671,732 

Note 6: Mutually exclusive with 76348872.  System impacts were identified by only modeling mutually exclusive request 76300099.

Note 7: Mutually exclusive with 76300099.  System impacts were identified by only modeling mutually exclusive request 76300099.

Grand Total
Note 1: Letter of Credit required for financial security for transmission owner for network upgrades is determined by allocated engineering and construction costs less engineering and construction costs for upgrades when network customer is the 
transmission owner less the E & C allocation of expedited projects. Letter of Credit is required for upgrades assigned to PTP requests. The amount of the letter of credit will be adjusted down on an annual basis to reflect cost recovery based on revenue 
allocation. This letter of credit is not required for those facilities that are fully base plan funded. The Letter Of Credit Amount listed is based on meeting OATT Attachment J requirements for base plan funding.
Note 2: If potential base plan funding is applicable, this value is the lesser of the Engineering and Construction costs of assignable upgrades or the value of base plan funding calculated pursuant to Attachment J, Section III B criteria. Allocation of base plan 
funding is contingent upon verification of customer agreements meeting Attachment J, Section II B criteria. Not applicable if Point-to-Point base rate exceeds revenue requirements.
Note 3: Revenue Requirements (RR) are based upon deferred end dates if applicable. Deferred dates are based upon customer's choice to pursue redispatch. Achievable Base Plan Avoided RR in the case of a Base Plan upgrade being displaced or 
deferred by an earlier in service date for a Requested Upgrade shall be determined per Attachment J, Section VII.C methodology.  Assumption of a 40 year service  life is utilized for Base Plan funded projects.  A present worth analysis of RR on a common 
year basis between the Base Plan and Requested Upgrades was performed to determine avoided Base Plan RR due to the displacement or deferral of the Base Plan upgrade by the Requested Upgrade. The incremental increase in present worth of a 
Requested Upgrade on a common year basis as a Base Plan upgrade is assigned to the transmission requests impacting the upgrade based on the displacement or deferral. If the displacement analysis results in lower RR due to the shorter amortization 
period of the requested upgrade when compared to a base plan amortization period, then no direct assignment of the upgrade cost is made due to the displacement to an earlier start date.
Note 4: For Point-to-Point requests, total cost is based on the higher of the base rate or assigned upgrade revenue requirements. For Network requests, the total cost is based on the assigned upgrade revenue requirement. Allocation of base plan funding 
will be determined after verification of designated resource meeting Attachment J, Section II B Criteria. Additionally E & C of 3rd Party upgrades is assignable to Customer. This includes prepayments required for any SWPA upgrades. Revenue requirements 
for 3rd Party facilities are not calculated. Total cost to customer is based on assumption of Revenue Requirements with confirmation of base plan funding. Customer is responsible for negotiating redispatch costs if applicable. Customer is also responsible to 
pay credits for previously assigned upgrades that are impacted by their request. Credits can be paid from base plan funding if applicable.
Note 5: RR with base plan funding may increase or decrease even if no base plan funding is applicable to a particular request if another request that shares the upgrade is now full base plan funded resulting in a different amortization period for the upgrade 
and thus different RR.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AECC   2012‐AG1‐038

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AECC   76585985 WR           CSWS         51 10/1/2012 10/1/2017 6/1/2018 6/1/2023 4,391,414$             ‐$                            4,391,414$                13,447,692$               
4,391,414$              ‐$                             4,391,414$                 13,447,692$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76585985 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 240,213$               ‐$                                240,213$                  9,190,000$              935,989$               
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 586,286$               ‐$                                586,286$                  22,430,000$            2,284,461$           
CHAMBER SPRINGS ‐ FARMINGTON AECC 161KV CKT 1 Accelerate 6/1/2014 6/1/2016 No 992,448$               ‐$                                992,448$                  1,927,873$              2,475,951$           
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 302,422$               ‐$                                302,422$                  11,570,000$            1,178,286$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 38,162$                  ‐$                                38,162$                    1,460,000$              148,685$               
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 16,337$                  ‐$                                16,337$                    625,000$                 55,974$                 
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 360,711$               ‐$                                360,711$                  13,800,000$            1,405,269$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 No 218,188$               ‐$                                218,188$                  14,500,000$            667,615$               
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 No 1,686$                    ‐$                                1,686$                       80,000$                    4,058$                   
KINZE ‐ MCELROY 138KV CKT 1 6/1/2018 6/1/2018 211,384$               ‐$                                211,384$                  1,800,000$              575,509$               
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 34,200$                  ‐$                                34,200$                    330,000$                 122,067$               
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2014 6/1/2016 No 1,374,795$            ‐$                                1,374,795$               3,510,229$              3,549,541$           
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 14,582$                 ‐$                               14,582$                   605,000$                44,285$                

Total 4,391,414$            ‐$                                4,391,414$               81,828,102$            13,447,692$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76585985 IATAN ‐ NASHUA 345KV CKT 1 6/1/2013 6/1/2015 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76585985 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 6/1/2013 6/1/2014 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76585985 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 No
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 Accelerate 6/1/2013 6/1/2015 No
BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 No
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 No
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
ELM SPRINGS REC ‐ TONTITOWN 161KV CKT 1 6/1/2018 6/1/2018
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 No
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017
Mathewson 345 kV  6/1/2014 6/1/2017
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 No
NEOSHO ‐ SUB 452 ‐ RIVERTON 161KV CKT 1 EMDE 6/1/2014 6/1/2016 No
NEOSHO ‐ SUB 452 ‐ RIVERTON 161KV CKT 1 WERE 6/1/2014 6/1/2016 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 No
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Waldron 69 kV Capacitor 6/1/2018 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76585985 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson 345 kV  6/1/2012 6/1/2019
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
OKAY ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
SUGAR HILL ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76585985 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 229,217$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 593,777$               18,000,000$           
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 891,997$               16,100,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 0.44% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 No 76,348$                  12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 1,352,779$            20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 6.26% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 2.09% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2016 No 601,331$               8,000,000$              
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 No 171,714$               9,000,000$              
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 7.05% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 No 300,545$               6,500,000$              
SHEELDSHEHSE 10/1/2012 10/1/2012 1.25% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 No 0.63% 100.00%

Total 4,217,708$            97,600,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AECC   2012‐AG1‐039

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AECC   76586000 OKGE         CSWS         48 11/1/2012 11/1/2017 6/1/2018 6/1/2023 4,180,404$             ‐$                            4,180,404$                12,931,066$               
4,180,404$              ‐$                             4,180,404$                 12,931,066$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586000 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 241,529$               ‐$                                241,529$                  9,190,000$              941,117$               
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 589,498$               ‐$                                589,498$                  22,430,000$            2,296,976$           
CHAMBER SPRINGS ‐ FARMINGTON AECC 161KV CKT 1 Accelerate 6/1/2014 6/1/2016 No 935,425$               ‐$                                935,425$                  1,927,873$              2,333,691$           
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 304,079$               ‐$                                304,079$                  11,570,000$            1,184,742$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 38,371$                  ‐$                                38,371$                    1,460,000$              149,500$               
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 16,426$                  ‐$                                16,426$                    625,000$                 56,279$                 
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 362,687$               ‐$                                362,687$                  13,800,000$            1,412,968$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 No 290,328$               ‐$                                290,328$                  14,500,000$            888,351$               
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 22,842$                  ‐$                                22,842$                    2,500,000$              65,209$                 
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 No 1,349$                    ‐$                                1,349$                       80,000$                    3,247$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 35,141$                  ‐$                                35,141$                    330,000$                 125,426$               
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2014 6/1/2016 No 1,327,763$            ‐$                                1,327,763$               3,510,229$              3,428,111$           
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 14,966$                 ‐$                               14,966$                   605,000$                45,451$                

Total 4,180,404$            ‐$                                4,180,404$               82,528,102$            12,931,066$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586000 IATAN ‐ NASHUA 345KV CKT 1 6/1/2013 6/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586000 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 6/1/2013 6/1/2014 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586000 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015 No
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 Accelerate 6/1/2013 6/1/2015 No
BEAVER ‐ EUREKA SPRINGS 161KV CKT 1 AEPW Accelerate 6/1/2013 6/1/2015 No
BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
ELM SPRINGS REC ‐ TONTITOWN 161KV CKT 1 6/1/2018 6/1/2018
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 No
NEOSHO ‐ SUB 452 ‐ RIVERTON 161KV CKT 1 EMDE 6/1/2014 6/1/2016 No
NEOSHO ‐ SUB 452 ‐ RIVERTON 161KV CKT 1 WERE 6/1/2014 6/1/2016 No
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 No
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Waldron 69 kV Capacitor 6/1/2018 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586000 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
MCNAB REC ‐ TURK 115KV CKT 1 7/1/2012 7/1/2012
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
OKAY ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
SUGAR HILL ‐ TURK 138KV CKT 1 7/1/2012 7/1/2012
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586000 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 210,775$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 497,009$               18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 0.97% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 No 130,869$               12,000,000$           
BEAVER ‐ EUREKA SPRINGS 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No ‐$                             ‐$                               
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 840,079$               20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 4.52% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 1.02% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2016 No 663,059$               8,000,000$              
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 108,632$               9,000,000$              
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 3.74% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 No 313,656$               6,500,000$              
SHEELDSHEHSE 10/1/2012 10/1/2012 0.93% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 No 1.09% 100.00%

Total 2,764,079$            81,500,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AECC   2012‐AG1‐040

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AECC   76586012 WR           OKGE         51 7/1/2015 7/1/2020 6/1/2019 6/1/2024 3,362,710$             ‐$                            3,362,710$                7,829,420$                 
3,362,710$              ‐$                             3,362,710$                 7,829,420$                  

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586012 FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 146,916$               ‐$                                146,916$                  14,500,000$            449,536$               
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 No 1,141$                    ‐$                                1,141$                       80,000$                    2,746$                   
KINZE ‐ MCELROY 138KV CKT 1 6/1/2018 6/1/2018 53,208$                  ‐$                                53,208$                    1,800,000$              144,863$               
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2014 6/1/2016 417,753$               ‐$                                417,753$                  3,510,229$              1,078,584$           
MUSKOGEE ‐ ROSS LAKE 161KV CKT 1 6/1/2018 6/1/2018 157,744$               ‐$                                157,744$                  350,000$                 348,466$               
PECAN CREEK (PECANCK1) 345/161/13.8KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 2,585,948$           ‐$                               2,585,948$              5,500,000$             5,805,224$          

Total 3,362,710$            ‐$                                3,362,710$               25,740,229$            7,829,420$           

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586012 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586012 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 6/1/2013 6/1/2014
AGENCY ‐ PECAN CREEK 161KV CKT 1 6/1/2018 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586012 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 Accelerate 6/1/2013 6/1/2015
BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017
Mathewson 345 kV  6/1/2014 6/1/2017
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 No
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Waldron 69 kV Capacitor 6/1/2018 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586012 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586012 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 45,067$                  8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 117,266$               18,000,000$           
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 206,733$               16,100,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 258,628$               20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 1.18% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 0.30% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 1.34% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 1.49% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2016 No 571,507$               8,000,000$              
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 250,078$               9,000,000$              
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 1.40% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 No 307,144$               6,500,000$              
McNeil 500/345kV 6/1/2013 6/1/2018 No 125,876$              12,000,000$           

Total 1,882,299$            97,600,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AECC   2012‐AG1‐041

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AECC   76586023 OKGE         OKGE         48 7/1/2015 7/1/2020 6/1/2018 6/1/2023 3,651,374$             ‐$                            3,651,374$                8,447,288$                 
3,651,374$              ‐$                             3,651,374$                 8,447,288$                  

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586023 FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 154,155$               ‐$                                154,155$                  14,500,000$            471,686$               
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 No 992$                        ‐$                                992$                          80,000$                    2,388$                   
Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate 6/1/2014 6/1/2016 389,919$               ‐$                                389,919$                  3,510,229$              1,006,720$           
MUSKOGEE ‐ ROSS LAKE 161KV CKT 1 6/1/2018 6/1/2018 192,256$               ‐$                                192,256$                  350,000$                 424,705$               
PECAN CREEK (PECANCK1) 345/161/13.8KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 2,914,052$           ‐$                               2,914,052$              5,500,000$             6,541,789$          

Total 3,651,374$            ‐$                                3,651,374$               23,940,229$            8,447,288$           

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586023 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 6/1/2013 6/1/2014
AGENCY ‐ PECAN CREEK 161KV CKT 1 6/1/2018 6/1/2018
HAMMETT TAP ‐ HORSESHOE LAKE 138KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586023 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 Accelerate 6/1/2013 6/1/2015
BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 No
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 No
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Waldron 69 kV Capacitor 6/1/2018 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586023 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586023 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 40,174$                  8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 93,338$                  18,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 137,818$               20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 0.68% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 0.27% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 0.02% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 1.01% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 1.33% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2016 No 546,137$               8,000,000$              
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 217,096$               9,000,000$              
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 0.61% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 No 288,607$               6,500,000$              
McNeil 500/345kV 6/1/2013 6/1/2018 No 178,631$              12,000,000$           

Total 1,501,801$            81,500,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM   2012‐AG1‐033

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AEPM   76584399 CSWS         CSWS         250 1/1/2016 1/1/2021 6/1/2018 6/1/2023 21,892,328$           ‐$                            21,892,328$              69,336,966$               
21,892,328$            ‐$                             21,892,328$               69,336,966$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76584399 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 Yes 2,652,829$            9,190,000$               8,766,761$              
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 Yes 6,474,750$            22,430,000$            21,397,001$           
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 Yes 3,339,851$            11,570,000$            11,036,211$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 Yes 421,451$               1,460,000$               1,392,644$              
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 Yes 180,415$               625,000$                  524,257$                 
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 Yes 3,983,573$            13,800,000$            13,162,206$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 2,519,753$            14,500,000$            6,420,296$              
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 486,966$               2,500,000$               1,160,130$              
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 20,008$                  80,000$                    40,187$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 42,675$                  330,000$                  129,182$                 
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 164,770$               605,000$                  426,308$                 
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 6/1/2016 1,605,287$           5,500,000$              4,881,782$             

Total 21,892,328$          82,590,000$            69,336,966$           

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584399 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584399 CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 Yes
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584399 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76584399 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 1,198,930$            8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 2,402,072$            18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 17.68% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 Yes 2,346,914$            12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 1,390,984$            20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 Yes 7.68% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 Yes 15.56% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 Yes 20.75% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 Yes 15.24% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 Yes 20.96% 100.00%
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 Yes 1,854,619$            9,000,000$              
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 10/1/2013 10/1/2013 29.92% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 0.30% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 1,089,354$            6,500,000$              
SHEELDSHEHSE 10/1/2012 10/1/2012 22.89% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 19.47% 100.00%

Total 10,282,873$          73,500,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM   2012‐AG1‐034

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AEPM   76584402 CSWS         CSWS         250 1/1/2016 1/1/2021 6/1/2018 6/1/2023 22,228,902$           ‐$                            22,228,902$              70,442,127$               
22,228,902$            ‐$                             22,228,902$               70,442,127$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76584402 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 Yes 2,703,268$            9,190,000$               8,933,446$              
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 Yes 6,597,855$            22,430,000$            21,803,824$           
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 Yes 3,403,352$            11,570,000$            11,246,044$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 Yes 429,464$               1,460,000$               1,419,122$              
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 Yes 183,846$               625,000$                  534,227$                 
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 Yes 4,059,314$            13,800,000$            13,412,464$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 2,518,782$            14,500,000$            6,417,822$              
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 490,363$               2,500,000$               1,168,223$              
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 20,180$                  80,000$                    40,533$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 53,936$                  330,000$                  163,270$                 
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 165,498$               605,000$                  428,191$                 
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 6/1/2016 1,603,044$           5,500,000$              4,874,961$             

Total 22,228,902$          82,590,000$            70,442,127$           

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584402 77TH & MEMORIAL WEST ‐ EAST 61ST STREET 138KV CKT 1 6/1/2018 6/1/2018
DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584402 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 6/1/2013 6/1/2015
5 TRIBES ‐ PECAN CREEK 161KV CKT 1 Accelerate 6/1/2013 6/1/2015
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 Yes
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584402 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76584402 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 1,138,128$            8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 2,298,821$            18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 17.84% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 Yes 2,355,094$            12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 1,125,230$            20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 Yes 8.05% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 Yes 14.76% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 Yes 18.88% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 Yes 14.63% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 Yes 19.50% 100.00%
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 Yes 1,882,841$            9,000,000$              
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 10/1/2013 10/1/2013 29.64% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 1.23% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 1,203,149$            6,500,000$              
SHEELDSHEHSE 10/1/2012 10/1/2012 22.68% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 19.54% 100.00%

Total 10,003,263$          73,500,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM   2012‐AG1‐036

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AEPM   76584451 WR           CSWS         78 10/1/2012 1/1/2032 6/1/2019 9/1/2038 5,924,918$             ‐$                            6,048,842$                36,641,506$               
5,924,918$              ‐$                             6,048,842$                 36,641,506$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76584451 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 716,213$               ‐$                                716,213$                  9,190,000$              4,529,449$           
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 1,748,059$            ‐$                                1,748,059$               22,430,000$            11,055,014$         
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 901,696$               ‐$                                901,696$                  11,570,000$            5,701,989$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 113,784$               ‐$                                113,784$                  1,460,000$              719,527$               
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 48,709$                  ‐$                                48,709$                    625,000$                 270,866$               
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 1,075,489$            ‐$                                1,075,489$               13,800,000$            6,800,411$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 417,761$               ‐$                                417,761$                  14,500,000$            2,166,335$           
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 99,478$                  ‐$                                99,478$                    2,500,000$              484,789$               
KINZE ‐ MCELROY 138KV CKT 1 6/1/2018 6/1/2018 251,603$               123,924$                  375,527$                  1,800,000$              1,745,317$           
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 51,408$                  ‐$                                51,408$                    605,000$                 253,791$               
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 6/1/2016 500,718$              ‐$                               500,718$                 5,500,000$             2,914,018$          

Total 5,924,918$            123,924$                  6,048,842$               83,980,000$            36,641,506$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584451 IATAN ‐ NASHUA 345KV CKT 1 6/1/2013 6/1/2015 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584451 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584451 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 No
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 No
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 No
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017
Mathewson 345 kV  6/1/2014 6/1/2017
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584451 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76584451 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 274,279$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 699,255$               18,000,000$           
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 1,222,568$            16,100,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 3.16% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 466,069$               12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 1,430,766$            20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 6.81% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 3.67% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 0.08% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 6.09% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 5.15% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 10/1/2013 10/1/2013 9.34% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 8.23% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 6.55% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 3.87% 100.00%

Total 4,092,937$            74,100,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM   2012‐AG1‐037

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AEPM   76584464 SPS          CSWS         80 10/1/2012 1/1/2032 6/1/2019 9/1/2038 5,745,068$             ‐$                            5,745,068$                38,286,514$               
5,745,068$              ‐$                             5,745,068$                 38,286,514$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76584464 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 716,132$               ‐$                                716,132$                  9,190,000$              4,912,380$           
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 1,747,860$            ‐$                                1,747,860$               22,430,000$            11,989,622$         
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 901,593$               ‐$                                901,593$                  11,570,000$            6,184,041$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 113,771$               ‐$                                113,771$                  1,460,000$              780,357$               
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 48,703$                  ‐$                                48,703$                    625,000$                 293,763$               
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 1,075,366$            ‐$                                1,075,366$               13,800,000$            7,375,325$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 470,525$               ‐$                                470,525$                  14,500,000$            2,673,744$           
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 107,201$               ‐$                                107,201$                  2,500,000$              569,576$               
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 54,464$                  ‐$                                54,464$                    605,000$                 291,833$               
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 6/1/2016 509,453$              ‐$                               509,453$                 5,500,000$             3,215,872$          

Total 5,745,068$            ‐$                                5,745,068$               82,180,000$            38,286,514$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584464 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Elk City 345/230 kV 6/1/2014 6/1/2018 No
Elk City to Gracemont 345kV AEPW 6/1/2014 6/1/2018 No
Elk City to Gracemont 345kV OKGE 6/1/2014 6/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ NPPD ‐ Axtell ‐ Kansas Border 345 kV 10/1/2012 6/1/2013 No
Line ‐ Post Rock ‐ Axtell 345 kV 10/1/2012 6/1/2013 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Post Rock 345 kV 10/1/2012 10/1/2012 6/1/2012
MOUNDRIDGE 138/115KV TRANSFORMER CKT 2  10/1/2012 6/1/2015 No
NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐  Post Rock 345/230 kV 10/1/2012 10/1/2012 6/1/2012
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584464 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes
Line ‐ Osage Station and Line Re‐termination 6/1/2013 6/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584464 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CANYON EAST SUB ‐ CANYON WEST SUB 115KV CKT 1 6/1/2015 6/1/2016 No
CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 6/1/2015 6/1/2016 No
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 10/1/2012 6/1/2015 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 10/1/2012 6/1/2015 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HARPER ‐ MILAN TAP 138KV CKT 1 #1 10/1/2013 6/1/2014 No
HARPER ‐ MILAN TAP 138KV CKT 1 #2 10/1/2012 6/1/2015 No
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 10/1/2012 6/1/2015 No
HAYS PLANT ‐ VINE STREET 115KV CKT 1 10/1/2012 6/1/2016 No
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584464 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
CHERRY6     230.00 ‐ Harrington Station East Bus 230KV CKT 1 6/1/2015 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76584464 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 215,419$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 544,949$               18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 3.50% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 Yes 504,757$               12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 932,693$               20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 5.09% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 3.35% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 1.21% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 5.09% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 4.85% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 10/1/2013 10/1/2013 9.01% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 5.59% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 6.32% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 4.19% 100.00%

Total 2,197,818$            58,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM   2012‐AG1‐042

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AEPM   76586559 OKGE         CSWS         101 10/1/2012 12/31/2032 6/1/2018 8/1/2038 7,768,702$             ‐$                            7,768,702$                48,771,028$               
7,768,702$              ‐$                             7,768,702$                 48,771,028$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586559 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 959,909$               ‐$                                959,909$                  9,190,000$              6,211,800$           
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 2,342,845$            ‐$                                2,342,845$               22,430,000$            15,161,109$         
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 1,208,503$            ‐$                                1,208,503$               11,570,000$            7,819,845$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 152,499$               ‐$                                152,499$                  1,460,000$              986,773$               
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 65,282$                  ‐$                                65,282$                    625,000$                 371,469$               
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 1,441,430$            ‐$                                1,441,430$               13,800,000$            9,326,249$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 719,746$               ‐$                                719,746$                  14,500,000$            3,867,533$           
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 153,813$               ‐$                                153,813$                  2,500,000$              772,431$               
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 No 14,270$                  ‐$                                14,270$                    330,000$                 84,588$                 
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 69,656$                  ‐$                                69,656$                    605,000$                 353,557$               
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 6/1/2016 640,749$              ‐$                               640,749$                 5,500,000$             3,815,673$          

Total 7,768,702$            ‐$                                7,768,702$               82,510,000$            48,771,028$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586559 NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586559 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes
HAMMETT TAP ‐ HORSESHOE LAKE 138KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586559 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586559 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586559 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 344,779$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 775,463$               18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 5.27% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 Yes 727,669$               12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 941,439$               20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 5.09% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 4.67% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 3.51% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 5.88% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 6.27% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 10/1/2013 10/1/2013 11.05% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 4.56% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 7.96% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 6.04% 100.00%

Total 2,789,350$            58,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM   2012‐AG1‐044

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AEPM   76586582 OKGE         CSWS         53 10/1/2012 12/31/2032 6/1/2018 8/1/2038 4,076,637$             ‐$                            4,076,637$                25,592,662$               
4,076,637$              ‐$                             4,076,637$                 25,592,662$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586582 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 503,713$               ‐$                                503,713$                  9,190,000$              3,259,647$           
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 1,229,411$            ‐$                                1,229,411$               22,430,000$            7,955,812$           
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 634,163$               ‐$                                634,163$                  11,570,000$            4,103,471$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 80,024$                  ‐$                                80,024$                    1,460,000$              517,810$               
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 34,257$                  ‐$                                34,257$                    625,000$                 194,930$               
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 756,392$               ‐$                                756,392$                  13,800,000$            4,893,959$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 377,688$               ‐$                                377,688$                  14,500,000$            2,029,495$           
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 80,714$                  ‐$                                80,714$                    2,500,000$              405,336$               
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 No 7,488$                    ‐$                                7,488$                       330,000$                 44,387$                 
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 36,552$                  ‐$                                36,552$                    605,000$                 185,529$               
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 6/1/2016 336,235$              ‐$                               336,235$                 5,500,000$             2,002,286$          

Total 4,076,637$            ‐$                                4,076,637$               82,510,000$            25,592,662$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586582 NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586582 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes
HAMMETT TAP ‐ HORSESHOE LAKE 138KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586582 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586582 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586582 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 180,923$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 406,927$               18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 2.77% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 381,846$               12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 494,022$               20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 2.67% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 2.45% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 1.84% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 3.09% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 3.29% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 10/1/2013 10/1/2013 5.80% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 2.39% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 4.18% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 3.17% 100.00%

Total 1,463,718$            58,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
AEPM   2012‐AG1‐046

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

AEPM   76586592 OKGE         CSWS         48 10/1/2012 12/31/2032 6/1/2018 8/1/2038 3,692,062$             ‐$                            3,692,062$                23,178,347$               
3,692,062$              ‐$                             3,692,062$                 23,178,347$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586592 BETHEL ‐ BROKEN BOW 138KV CKT 1 10/1/2014 6/1/2016 456,195$               ‐$                                456,195$                  9,190,000$              2,952,147$           
BETHEL ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 1,113,434$            ‐$                                1,113,434$               22,430,000$            7,205,297$           
CLAYTON ‐ NASHOBA 138KV CKT 1 10/1/2014 6/1/2016 574,339$               ‐$                                574,339$                  11,570,000$            3,716,368$           
CLAYTON ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 72,475$                  ‐$                                72,475$                    1,460,000$              468,963$               
ENOWILT ‐ LONE OAK 138KV CKT 1 10/1/2014 6/1/2016 31,025$                  ‐$                                31,025$                    625,000$                 176,539$               
ENOWILT ‐ SARDIS 138KV CKT 1 10/1/2014 6/1/2016 685,038$               ‐$                                685,038$                  13,800,000$            4,432,289$           
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 342,057$               ‐$                                342,057$                  14,500,000$            1,838,033$           
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 73,099$                  ‐$                                73,099$                    2,500,000$              367,095$               
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 No 6,782$                    ‐$                                6,782$                       330,000$                 40,202$                 
NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 6/1/2018 6/1/2018 33,104$                  ‐$                                33,104$                    605,000$                 168,028$               
WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 6/1/2016 304,514$              ‐$                               304,514$                 5,500,000$             1,813,387$          

Total 3,692,062$            ‐$                                3,692,062$               82,510,000$            23,178,347$         

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586592 NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1 10/1/2012 10/1/2014 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586592 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes
HAMMETT TAP ‐ HORSESHOE LAKE 138KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586592 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586592 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586592 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 163,856$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 368,536$               18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 2.51% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 345,823$               12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 447,416$               20,000,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 2.42% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 2.22% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 1.67% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 2.79% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 2.98% 100.00%
HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 10/1/2013 10/1/2013 5.25% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 2.17% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 3.78% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 2.87% 100.00%

Total 1,325,631$            58,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CHAN   2012‐AG1‐028

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CHAN   76583997 KACY         WR           3 1/1/2014 1/1/2019 6/1/2016 6/1/2021 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583997 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583997 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2014 6/1/2015
BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 KACP 6/1/2014 6/1/2015
BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 MIPU 6/1/2014 6/1/2015
BUTLER ‐ MIDIAN 138KV CKT 1 6/1/2018 6/1/2018
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583997 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
DEARING 138KV Capacitor 6/1/2012 6/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76583997 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 6/1/2014 6/1/2014 0.43% 100.00%
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 66,231$                  16,100,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 0.04% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.17% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 0.24% 100.00%

Total 66,231$                  16,100,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CHAN   2012‐AG1‐029

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CHAN   76583999 KCPL         WR           45 1/1/2014 1/1/2019 6/1/2018 6/1/2023 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583999 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583999 IATAN ‐ NASHUA 345KV CKT 1 6/1/2013 6/1/2015 Yes

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583999 BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 #1 6/1/2014 6/1/2014

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583999 5BUTLER ‐ ADRIAN 161KV CKT 1 6/1/2018 6/1/2018
ADRIAN ‐ ARCHIE 161KV CKT 1 6/1/2018 6/1/2018
BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2014 6/1/2015 Yes
BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 KACP 6/1/2014 6/1/2015 Yes
BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 MIPU 6/1/2014 6/1/2015 Yes
BLUE SPRING SOUTH ‐ BLUE SPRINGS EAST 161KV CKT 1 #2 6/1/2014 6/1/2016 Yes
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 #2 6/1/2014 6/1/2016 Yes
BLUE SPRINGS EAST ‐ BLUE SPRINGS WEST 161KV CKT 1 6/1/2014 6/1/2016 Yes
BLUE SPRINGS EAST ‐ GRAIN VALLEY 161KV CKT 1 6/1/2014 6/1/2016 Yes
BUTLER ‐ MIDIAN 138KV CKT 1 6/1/2018 6/1/2018
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 Yes
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 Yes
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 Yes
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 Yes
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 Yes
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 Yes
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 Yes
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 Yes
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 Yes
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583999 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
DEARING 138KV Capacitor 6/1/2012 6/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76583999 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 6/1/2014 6/1/2014 7.14% 100.00%
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 1,102,576$            16,100,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 Yes 1.18% 100.00%
CLINTON 161/69KV TRANSFORMER CKT 1 6/1/2018 6/1/2018 100.00% 100.00%
CLINTON 161/69KV TRANSFORMER CKT 3 6/1/2018 6/1/2018 100.00% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 Yes 2.47% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 Yes 3.40% 100.00%
NORTH WARSAW ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2014 6/1/2014 ‐$                             ‐$                              

Total 1,102,576$            16,100,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CHAN   2012‐AG1‐031

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CHAN   76584004 SPA          WR           1 1/1/2014 1/1/2019 6/1/2018 6/1/2023 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76584004 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584004 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
BUTLER ‐ MIDIAN 138KV CKT 1 6/1/2018 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76584004 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
DEARING 138KV Capacitor 6/1/2012 6/1/2012

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76584004 BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2016 No ‐$                             ‐$                               
NORFORK ‐ SOUTHLAND AECC 161KV CKT 1 SWPA 6/1/2014 6/1/2014 ‐$                             ‐$                               
NORTH WARSAW ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2014 6/1/2014 ‐$                             ‐$                               
SHEELDSHEHSE 10/1/2012 10/1/2012 0.02% 100.00%

Total ‐$                             ‐$                               
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CHAN   2012‐AG1‐032

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CHAN   76584010 WR           WR           121 1/1/2014 1/1/2019 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76584010 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CHAN   2012‐AG1‐050

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CHAN   76586685 NPPD         WR           2 1/1/2014 1/1/2019 6/1/2019 6/1/2024 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586685 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586685 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
MOUNDRIDGE 138/115KV TRANSFORMER CKT 2  10/1/2012 6/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586685 SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 12/31/2012 6/1/2013

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586685 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
BROKEN BOW ‐ LOUP CITY 115KV CKT 1 10/1/2014 6/1/2016 No
BUTLER ‐ MIDIAN 138KV CKT 1 6/1/2018 6/1/2018
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586685 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
DEARING 138KV Capacitor 6/1/2012 6/1/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586685 Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.13% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 0.05% 100.00%

Total ‐$                             ‐$                               
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CHAN   2012‐AG1‐052

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CHAN   76583977 WR           WR           115 1/1/2014 1/1/2019 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583977 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CHAN   2012‐AG1‐053

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CHAN   76583984 GRDA         WR           2 1/1/2014 1/1/2019 6/1/2018 6/1/2023 ‐$                              ‐$                            2,525$                        8,316$                         
‐$                               ‐$                             2,525$                         8,316$                          

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583984 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583984 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
BUTLER ‐ MIDIAN 138KV CKT 1 6/1/2018 6/1/2018
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL   2012‐AG1‐001

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CRGL   76300099 CSWS         ERCOTN       207 1/1/2014 1/1/2024 6/1/2016 6/1/2026 ‐$                              39,308,058$         3,963$                        14,401$                       
‐$                               39,308,058$          3,963$                         14,401$                        

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76300099 LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 No 3,963$                    330,000$                 14,401$                  
Total 3,963$                    330,000$                  14,401$                   

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76300099 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76300099 Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76300099 BANN ‐ RED SPRINGS REC 138KV CKT 1 7/1/2012 7/1/2012
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 OKGE 1/1/2012 1/1/2012
GRACMNT4    138.00 ‐ WASHITA 138KV CKT 2 WFEC 1/1/2012 1/1/2012
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76300099 Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 1.86% 100.00%
McNeil 500/345kV 6/1/2013 6/1/2018 3,233,519$           12,000,000$           

Total 3,233,519$            12,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL   2012‐AG1‐002

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CRGL   76348872 ERCOTN       ERCOTN       207 2/1/2013 2/1/2018 ‐$                              19,654,029$         ‐$                                 ‐$                                  
‐$                               19,654,029$          ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76348872 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL   2012‐AG1‐025

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CRGL   76583812 WPEK         EES          200 1/1/2014 1/1/2024 6/1/2019 6/1/2029 ‐$                              28,320,000$         2,475,703$                10,088,145$               
‐$                               28,320,000$          2,475,703$                 10,088,145$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583812 FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 2,086,925$            14,500,000$            8,571,078$              
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 333,848$               2,500,000$               1,282,015$              
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 No 13,857$                  80,000$                    44,863$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 41,073$                 330,000$                 190,189$                

Total 2,475,703$            17,410,000$            10,088,145$           

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583812 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

SPP Aggregate Facility Study
(SPP‐2012‐AG1‐AFS‐1)

March 30, 2012
Page 54



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583812 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583812 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76583812 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 6/1/2014 6/1/2014 36.32% 100.00%
7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 1,557,942$            8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 3,655,999$            18,000,000$           
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 4,923,601$            16,100,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 15.64% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 No 1,574,620$            12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 4,259,259$            20,000,000$           
BOGALUSA ‐ FRANKLIN 500KV CKT 1 10/1/2014 10/1/2014 40.00% 100.00%
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 19.14% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 17.90% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 10.63% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 15.22% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 7.85% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2016 No 2,247,187$            8,000,000$              
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 Yes 892,726$               9,000,000$              
HUBEN 345/161KV TRANSFORMER CKT 1 6/1/2014 6/1/2014 38.39% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 22.95% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 No 1,199,018$            6,500,000$              
McNeil 500/345kV 6/1/2013 6/1/2018 No 3,377,299$            12,000,000$           
MONTGOMERY CITY ‐ WILLIAMSBURG 161KV CKT 1 6/1/2014 6/1/2014 40.00% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 7.30% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 No 13.07% 100.00%

Total 23,687,651$          109,600,000$         
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL   2012‐AG1‐026

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CRGL   76583814 WPEK         EES          200 1/1/2014 1/1/2024 6/1/2019 6/1/2029 ‐$                              28,320,000$         2,475,703$                10,088,145$               
‐$                               28,320,000$          2,475,703$                 10,088,145$                

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583814 FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 2,086,925$            14,500,000$            8,571,078$              
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 333,848$               2,500,000$               1,282,015$              
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 No 13,857$                  80,000$                    44,863$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 41,073$                 330,000$                 190,189$                

Total 2,475,703$            17,410,000$            10,088,145$           

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583814 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583814 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583814 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76583814 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 6/1/2014 6/1/2014 36.32% 100.00%
7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 1,557,942$            8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 3,655,999$            18,000,000$           
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 4,923,601$            16,100,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 15.64% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 No 1,574,620$            12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 4,259,259$            20,000,000$           
BOGALUSA ‐ FRANKLIN 500KV CKT 1 10/1/2014 10/1/2014 40.00% 100.00%
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 19.14% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 17.90% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 10.63% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 15.22% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 7.85% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2016 No 2,247,187$            8,000,000$              
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 Yes 892,726$               9,000,000$              
HUBEN 345/161KV TRANSFORMER CKT 1 6/1/2014 6/1/2014 38.39% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 22.95% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 No 1,199,018$            6,500,000$              
McNeil 500/345kV 6/1/2013 6/1/2018 No 3,377,299$            12,000,000$           
MONTGOMERY CITY ‐ WILLIAMSBURG 161KV CKT 1 6/1/2014 6/1/2014 40.00% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 7.30% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 No 13.07% 100.00%

Total 23,687,651$          109,600,000$         
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
CRGL   2012‐AG1‐027

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

CRGL   76583815 WPEK         EES          100 1/1/2014 1/1/2024 6/1/2019 6/1/2029 ‐$                              14,160,000$         1,237,851$                5,044,070$                 
‐$                               14,160,000$          1,237,851$                 5,044,070$                  

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583815 FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 1,043,462$            14,500,000$            4,285,537$              
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 166,924$               2,500,000$               641,008$                 
HIGHWAY 59 ‐ VBI 161KV CKT 1 6/1/2013 6/1/2018 No 6,929$                    80,000$                    22,433$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 20,536$                 330,000$                 95,092$                  

Total 1,237,851$            17,410,000$            5,044,070$              

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583815 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583815 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016 Yes
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016 Yes
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
SUB 124 ‐ AURORA H.T. 69KV 6/1/2018 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583815 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76583815 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 6/1/2014 6/1/2014 18.16% 100.00%
7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 778,971$               8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 1,827,999$            18,000,000$           
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 2,461,800$            16,100,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 7.82% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 No 787,310$               12,000,000$           
BLACKBERRY ‐ NEOSHO 345KV CKT 1 6/1/2014 6/1/2016 No 2,129,629$            20,000,000$           
BOGALUSA ‐ FRANKLIN 500KV CKT 1 10/1/2014 10/1/2014 20.00% 100.00%
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 9.57% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 8.95% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 5.32% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 7.61% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 3.93% 100.00%
GORE ‐ MUSKOGEE TAP 161KV CKT 1 6/1/2013 6/1/2016 No 1,123,593$            8,000,000$              
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 Yes 446,363$               9,000,000$              
HUBEN 345/161KV TRANSFORMER CKT 1 6/1/2014 6/1/2014 19.19% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 11.48% 100.00%
LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA 6/1/2013 6/1/2016 No 599,509$               6,500,000$              
McNeil 500/345kV 6/1/2013 6/1/2018 No 1,688,649$            12,000,000$           
MONTGOMERY CITY ‐ WILLIAMSBURG 161KV CKT 1 6/1/2014 6/1/2014 20.00% 100.00%
SHEELDSHEHSE 10/1/2012 10/1/2012 3.65% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 No 6.53% 100.00%

Total 11,843,823$          109,600,000$         
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
ETEC   2012‐AG1‐043

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

ETEC   76586568 CSWS         CSWS         8 1/1/2013 1/1/2015 6/1/2016 6/1/2018 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586568 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586568 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586568 GRIMES ‐ MT. ZION 138KV CKT 1 10/1/2013 6/1/2016 No 2,721,254$            14,966,895$           
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 10/1/2013 6/1/2016 No 783,634$              4,309,985$             

Total 3,504,887$            19,276,880$           
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐007

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76553455 NPPD         WR           3 2/1/2013 4/1/2025 6/1/2019 8/1/2031 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76553455 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76553455 CENTENNIAL ‐ COWSKIN 138KV CKT 1 6/1/2014 6/1/2016 No
Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
MOUNDRIDGE 138/115KV TRANSFORMER CKT 2  10/1/2012 6/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76553455 SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 12/31/2012 6/1/2013

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76553455 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
BROKEN BOW ‐ LOUP CITY 115KV CKT 1 10/1/2014 6/1/2016 No
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76553455 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76553455 Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 0.02% 100.00%
Total ‐$                             ‐$                               

*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐012

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76580367 NPPD         WR           1 5/1/2013 4/30/2025 6/1/2019 5/1/2031 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76580367 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580367 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580367 SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 12/31/2012 6/1/2013
UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580367 BROKEN BOW ‐ LOUP CITY 115KV CKT 1 10/1/2014 6/1/2016 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580367 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76580367 Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.11% 100.00%
Total ‐$                             ‐$                               

*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐013

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76580375 GRDA         WR           3 5/1/2013 5/1/2026 6/1/2018 6/1/2031 18,508$                   ‐$                            18,508$                      81,052$                       
18,508$                    ‐$                             18,508$                       81,052$                        

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76580375 Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 8,006$                    2,500,000$               31,368$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 10,502$                 330,000$                 49,685$                  

Total 18,508$                  2,830,000$               81,052$                   

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580375 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580375 BEAVER ‐ EUREKA SPRINGS 161KV CKT 1 AEPW Accelerate 6/1/2013 6/1/2015 No
FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015 Yes
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580375 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012
SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 6/1/2011 6/1/2011
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76580375 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 45,933$                  8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 45,204$                  18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 0.35% 100.00%
BEAVER ‐ EUREKA SPRINGS 161KV CKT 1 SWPA 6/1/2013 6/1/2015 No ‐$                             ‐$                               
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 0.52% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 1.95% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.91% 100.00%
HUBEN 345/161KV TRANSFORMER CKT 1 6/1/2014 6/1/2014 2.91% 100.00%
McNeil 500/345kV 6/1/2013 6/1/2018 12,606$                  12,000,000$           
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 0.28% 100.00%

Total 103,743$               38,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐014

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76580381 KACY         WR           4 10/1/2013 6/1/2022 6/1/2016 2/1/2025 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76580381 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580381 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580381 HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580381 CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76580381 7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 No 58,073$                  16,100,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 0.05% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.11% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 0.18% 100.00%

Total 58,073$                  16,100,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐015

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76580392 SPA          WR           1 5/1/2013 1/1/2019 6/1/2018 2/1/2024 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76580392 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580392 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580392 HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580392 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76580392 BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2016 No ‐$                             ‐$                               
BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 6/1/2013 6/1/2013 100.00% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 0.02% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 0.00% 100.00%
NORFORK ‐ SOUTHLAND AECC 161KV CKT 1 SWPA 6/1/2014 6/1/2014 ‐$                             ‐$                               
SHEELDSHEHSE 10/1/2012 10/1/2012 0.03% 100.00%

Total ‐$                             ‐$                               
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐016

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76580395 WR           WR           5 5/1/2013 1/1/2019 6/1/2018 2/1/2024 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76580395 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580395 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
IATAN ‐ NASHUA 345KV CKT 1 6/1/2013 6/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580395 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580395 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Planned Projects

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580395 BELL ‐ PECK 69KV CKT 1 6/1/2014 6/1/2014 12/1/2012
BELL ‐ SUMNER COUNTY NO. 3 MILLER 69KV CKT 1 6/1/2014 6/1/2014
CITY OF WELLINGTON ‐ SUMNER COUNTY NO. 3 MILLER 69KV CKT 1 6/1/2014 6/1/2014
CITY OF WELLINGTON ‐ SUMNER COUNTY NO. 4 ROME 69KV CKT 1 6/1/2014 6/1/2014
CRESWELL ‐ SUMNER COUNTY NO. 4 ROME 69KV CKT 1 6/1/2014 6/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580395 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76580395 Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 0.14% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 0.02% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 0.30% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 No 0.87% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 0.79% 100.00%

Total ‐$                             ‐$                               
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐017

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76580515 SPA          WR           1 1/1/2014 1/1/2019 6/1/2018 6/1/2023 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76580515 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580515 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580515 HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580515 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76580515 BUFORD    5 161.00 ‐ NORFORK 161KV CKT 1 6/1/2013 6/1/2016 No ‐$                             ‐$                               
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 0.01% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 0.00% 100.00%
NORFORK ‐ SOUTHLAND AECC 161KV CKT 1 SWPA 6/1/2014 6/1/2014 ‐$                             ‐$                               
SHEELDSHEHSE 10/1/2012 10/1/2012 0.02% 100.00%

Total ‐$                             ‐$                               
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐018

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76580552 NPPD         WR           1 1/1/2014 5/1/2025 6/1/2019 10/1/2030 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76580552 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580552 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580552 SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 12/31/2012 6/1/2013
UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580552 BROKEN BOW ‐ LOUP CITY 115KV CKT 1 10/1/2014 6/1/2016 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

SPP Aggregate Facility Study
(SPP‐2012‐AG1‐AFS‐1)

March 30, 2012
Page 75



Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76580552 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76580552 Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.04% 100.00%
Total ‐$                             ‐$                               

*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐019

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76582326 WR           WR           41 5/1/2013 5/1/2026 6/1/2018 6/1/2031 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76582326 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76582326 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76582326 HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐022

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76583607 WR           WR           21 1/1/2014 5/1/2026 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583607 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐023

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76583617 GRDA         WR           5 1/1/2014 5/1/2026 6/1/2018 10/1/2030 7,118$                     ‐$                            7,118$                        30,419$                       
7,118$                      ‐$                             7,118$                         30,419$                        

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583617 Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 3,079$                    2,500,000$               11,768$                   
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 4,039$                    330,000$                 18,651$                  

Total 7,118$                    2,830,000$               30,419$                   

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583617 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583617 FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583617 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012
SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 6/1/2011 6/1/2011
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76583617 7JASPER     345.00 ‐ BLACKBERRY 345KV CKT 1 6/1/2013 6/1/2016 No 17,667$                  8,000,000$              
7JASPER     345.00 ‐ MORGAN 345KV CKT 1 6/1/2014 6/1/2016 No 17,386$                  18,000,000$           
ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 0.13% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 0.20% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 0.75% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.35% 100.00%
HUBEN 345/161KV TRANSFORMER CKT 1 6/1/2014 6/1/2014 1.12% 100.00%
McNeil 500/345kV 6/1/2013 6/1/2018 4,848$                    12,000,000$           
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 0.11% 100.00%

Total 39,901$                  38,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐024

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76583629 WR           WR           4 1/1/2014 1/1/2019 6/1/2018 6/1/2023 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76583629 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583629 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018 No
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018 No
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583629 UNIONRG3    115.00 ‐ CHAPMAN 115KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583629 BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018 No
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Planned Projects

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583629 BELL ‐ PECK 69KV CKT 1 6/1/2014 6/1/2014 12/1/2012
BELL ‐ SUMNER COUNTY NO. 3 MILLER 69KV CKT 1 6/1/2014 6/1/2014
CITY OF WELLINGTON ‐ SUMNER COUNTY NO. 3 MILLER 69KV CKT 1 6/1/2014 6/1/2014
CITY OF WELLINGTON ‐ SUMNER COUNTY NO. 4 ROME 69KV CKT 1 6/1/2014 6/1/2014
CRESWELL ‐ SUMNER COUNTY NO. 4 ROME 69KV CKT 1 6/1/2014 6/1/2014

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76583629 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
CIRCLE ‐ RICE_CO 230KV CKT 1 10/1/2012 11/15/2012
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
LYONS ‐ RICE_CO 115KV CKT 1 10/1/2012 4/1/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #1 10/1/2012 7/15/2013
LYONS ‐ WHEATLAND 115KV CKT 1 #2 10/1/2012 7/15/2013
RICE_CO 230/115KV TRANSFORMER CKT 1 10/1/2012 11/15/2012
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76583629 Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 0.03% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 0.00% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 0.06% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.18% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 0.17% 100.00%

Total ‐$                             ‐$                               
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐048

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76586675 KCPL         WR           15 6/1/2013 6/1/2023 6/1/2019 6/1/2029 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586675 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586675 CENTENNIAL ‐ COWSKIN 138KV CKT 1 6/1/2014 6/1/2016 No
IATAN ‐ NASHUA 345KV CKT 1 6/1/2013 6/1/2015 No
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
MOUNDRIDGE 138/115KV TRANSFORMER CKT 2  10/1/2012 6/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586675 BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 #1 6/1/2014 6/1/2014
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586675 5BUTLER ‐ ADRIAN 161KV CKT 1 6/1/2018 6/1/2018
ADRIAN ‐ ARCHIE 161KV CKT 1 6/1/2018 6/1/2018
BENTON ‐ WICHITA 345KV CKT 1 6/1/2018 6/1/2018 6/1/2015
BIRMINGHAM ‐ HAWTHORN 161KV CKT 1 6/1/2014 6/1/2015
BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 KACP 6/1/2014 6/1/2015
BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 MIPU 6/1/2014 6/1/2015
BLUE SPRING SOUTH ‐ BLUE SPRINGS EAST 161KV CKT 1 #2 6/1/2014 6/1/2016 No
BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 #2 6/1/2014 6/1/2016 No
BLUE SPRINGS EAST ‐ BLUE SPRINGS WEST 161KV CKT 1 6/1/2014 6/1/2016 No
BLUE SPRINGS EAST ‐ GRAIN VALLEY 161KV CKT 1 6/1/2014 6/1/2016 No
CHISHOLM ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
CHISHOLM ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017 No
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 10/1/2012 6/1/2015 No
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 10/1/2012 6/1/2015 No
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 6/1/2014 6/1/2016
EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 6/1/2014 6/1/2016
HARPER ‐ MILAN TAP 138KV CKT 1 #1 10/1/2013 6/1/2014
HARPER ‐ MILAN TAP 138KV CKT 1 #2 10/1/2012 6/1/2015 No
HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 6/1/2013 6/1/2017 No
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017 No
Mathewson 345 kV  6/1/2014 6/1/2017 No
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019 No
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019 No
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586675 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
FLATRDG3    138.00 ‐ HARPER 138KV CKT 1 12/1/2009 6/1/2013
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586675 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 6/1/2014 6/1/2014 1.64% 100.00%
7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1 10/1/2012 6/1/2016 242,820$               16,100,000$           
Brookline – Compton Ridge 345 kV 6/1/2013 6/1/2018 No 0.27% 100.00%
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 0.05% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 No 0.17% 100.00%
Lacygne ‐ Morgan 345KV AECI 10/1/2012 6/1/2018 No 0.52% 100.00%
NORTH WARSAW ‐ TRUMAN 161KV CKT 1 SWPA 6/1/2014 6/1/2014 ‐$                             ‐$                              

Total 242,820$               16,100,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐049

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76586679 WR           WR           15 6/1/2013 6/1/2013 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586679 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
KMEA   2012‐AG1‐051

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

KMEA   76586961 NPPD         WR           1 6/1/2013 5/1/2013 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586961 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586961 Cherry Co ‐ Gentleman 345 kV Ckt1  10/1/2012 1/1/2018
Cherry Co ‐ Holt Co 345 kV Ckt1   10/1/2012 1/1/2018
Cherry Co 345 kV Terminal Upgrades  10/1/2012 1/1/2018
Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
MOUNDRIDGE 138/115KV TRANSFORMER CKT 2  10/1/2012 6/1/2015
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586961 SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 12/31/2012 6/1/2013

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586961 Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC 10/1/2012 6/1/2015
CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE 10/1/2012 6/1/2015
GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 10/1/2012 6/1/2018
HARPER ‐ MILAN TAP 138KV CKT 1 #2 10/1/2012 6/1/2015
HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 10/1/2012 6/1/2015
HAYS PLANT ‐ VINE STREET 115KV CKT 1 10/1/2012 6/1/2016
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586961 ALBION ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013
LACYGNE ‐ WEST GARDNER 345KV CKT 1 6/1/2006 6/1/2006
NELIGH ‐ PETERSBURG 115KV CKT 1 1/1/2013 1/1/2013

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
NTEC   2012‐AG1‐045

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

NTEC   76586584 CSWS         CSWS         8 1/1/2013 1/1/2015 6/1/2016 6/1/2018 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586584 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586584 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586584 GRIMES ‐ MT. ZION 138KV CKT 1 10/1/2013 6/1/2016 No 5,442,507$            14,966,895$           
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 10/1/2013 6/1/2016 No 1,567,267$           4,309,985$             

Total 7,009,775$            19,276,880$           
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
OGE    2012‐AG1‐008

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

OGE    76571379 OKGE         OKGE         60 12/19/2012 12/19/2032 6/1/2019 6/1/2039 2,160,281$             ‐$                            2,160,281$                7,904,402$                 
2,160,281$              ‐$                             2,160,281$                 7,904,402$                  

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Base Plan Funding 
for Wind

Directly Assigned 
for Wind

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76571379 HEFNER ‐ TULSA 138KV CKT 1 6/1/2018 6/1/2018 1,000,400$            ‐$                                1,000,400$               1,000,400$              3,717,071$           
KINZE ‐ MCELROY 138KV CKT 1 6/1/2018 6/1/2018 1,159,881$           ‐$                               1,159,881$              1,800,000$             4,187,331$          

Total 2,160,281$            ‐$                                2,160,281$               2,800,400$              7,904,402$           

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76571379 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76571379 BLUEBELL ‐ PRATTVILLE 138KV CKT 1 AEPW 6/1/2018 6/1/2018
DIVISION AVE ‐ LAKESIDE 138KV CKT 1 6/1/2018 6/1/2018
EL RENO ‐ SERVICE PL EL RENO 69KV CKT 1 6/1/2014 6/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76571379 CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 No
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2014 6/1/2017
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2014 6/1/2017
Mathewson 345 kV  6/1/2014 6/1/2017
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
NORTHWEST 345/138/13.8KV TRANSFORMER CKT 3 Accelerated 12/19/2012 6/1/2015 No
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76571379 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
Mathewson ‐ Tatonga 345 kV Ckt 1 6/1/2012 6/1/2019
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76571379 SHEELDSHEHSE 10/1/2012 10/1/2012 0.49% 100.00%
Total ‐$                             ‐$                               

*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
OPPM   2012‐AG1‐011

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

OPPM   76575755 OPPD         OPPD         53 12/31/2012 12/31/2037 6/1/2016 6/1/2041 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76575755 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76575755 SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES 12/31/2012 6/1/2013 Yes
SUB 906 NORTH ‐ SUB 928 69KV CKT 1 6/1/2021 6/1/2021
SUB 921 ‐ SUB 942 69KV CKT 1 6/1/2018 6/1/2018

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76575755 HYDROCARBON TAP ‐ SUB 974 69KV CKT 1 10/1/2014 6/1/2016
NEB CITY U SYR SUB ‐ SUB 970 69KV CKT 1 10/1/2013 6/1/2016 Yes
SUB 906 SOUTH ‐ SUB 924 69KV CKT 1 6/1/2018 6/1/2018 6/1/2016
SUB 912 ‐ SUB 924 69KV CKT 1 6/1/2018 6/1/2018 6/1/2016
SUB 967 ‐ SUB 968 69KV CKT 1 12/31/2012 6/1/2016 Yes
SUB 968 ‐ SUB 969 69KV CKT 1 12/31/2012 6/1/2016 Yes
SUB 969 ‐ SUB 974 69KV CKT 1 12/31/2012 6/1/2016 Yes

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76575755 HYDROCARBON TAP ‐ SUB 974 69KV CKT 1 10/1/2014 6/1/2016
NEB CITY U SYR SUB ‐ SUB 970 69KV CKT 1 10/1/2013 6/1/2016
SUB 906 SOUTH ‐ SUB 924 69KV CKT 1 6/1/2018 6/1/2016
SUB 912 ‐ SUB 924 69KV CKT 1 6/1/2018 6/1/2016
SUB 967 ‐ SUB 968 69KV CKT 1 10/1/2012 6/1/2016
SUB 968 ‐ SUB 969 69KV CKT 1 10/1/2012 6/1/2016
SUB 969 ‐ SUB 974 69KV CKT 1 10/1/2012 6/1/2016

*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
PSCM   2012‐AG1‐021

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

PSCM   76582673 SPS          LAM345       208 3/1/2013 3/1/2018 6/1/2018 6/1/2023 ‐$                              23,599,680$         424,681$                   852,690$                    
‐$                               23,599,680$          424,681$                    852,690$                     

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76582673 LUBBOCK SOUTH INTERCHANGE 230/115/13.2KV TRANSFORMER CKT 2 Accelerate 6/1/2014 6/1/2016 No 424,681$              424,681$                 852,690$                
Total 424,681$               424,681$                  852,690$                 

Expansion Plan ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76582673 Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt 10/1/2012 1/1/2015 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE 10/1/2012 7/1/2014 No
Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS 10/1/2012 7/1/2014 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC 10/1/2012 1/1/2015 No
Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC 10/1/2012 1/1/2015 No
TUCO ‐ WOODWARD 345 KV CKT 1 OKGE 10/1/2012 6/1/2014 No
TUCO ‐ WOODWARD 345 KV CKT 1 SPS 10/1/2012 6/1/2014 No
XFR ‐ Medicine Lodge 345/138 kV 10/1/2012 1/1/2015 No

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76582673 HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 6/1/2018 6/1/2018
PLANT X STATION (WH  ALM20171) 230/115/13.2KV TRANSFORMER CKT 1 6/1/2014 6/1/2015 No

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76582673 Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018 No
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018 No
Jones Station Bus#2 ‐ LUBBOCK SOUTH INTERCHANGE 230KV CKT 2 6/1/2018 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018 No
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018 No
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018 No
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 No
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018 No
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018 No

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76582673 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Circle ‐ Reno 345kV Dbl CKT 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT MKEC 10/1/2012 6/1/2019
Mullergren ‐ Circle 345kV Dbl CKT WERE 10/1/2012 6/1/2019
Spearville ‐ Mullergren 345kV Dbl CKT 10/1/2012 6/1/2019
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76582673 Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 No 1.11% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 No 5.55% 100.00%

Total ‐$                             ‐$                               
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
TEXL   2012‐AG1‐047

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

TEXL   76586594 CSWS         CSWS         20 1/1/2013 1/1/2015 6/1/2016 6/1/2018 ‐$                              ‐$                            ‐$                                 ‐$                                  
‐$                               ‐$                             ‐$                                  ‐$                                   

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76586594 None ‐$                             ‐$                               ‐$                              
Total ‐$                             ‐$                                ‐$                               

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76586594 DIANA ‐ PERDUE 138KV CKT 1 #1 6/1/2013 6/1/2013
DIANA ‐ PERDUE 138KV CKT 1 #2 6/1/2013 6/1/2016 Yes

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76586594 GRIMES ‐ MT. ZION 138KV CKT 1 10/1/2013 6/1/2016 No 6,803,134$            14,966,895$           
HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 10/1/2013 6/1/2016 No 1,959,084$           4,309,985$             

Total 8,762,218$            19,276,880$           
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WFEC   2012‐AG1‐004

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

WFEC   76548687 CSWS         WFEC         160 6/1/2014 12/31/2035 6/1/2018 12/1/2039 1,279,533$             ‐$                            1,279,533$                4,929,606$                 
1,279,533$              ‐$                             1,279,533$                 4,929,606$                  

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76548687 ENOS 138KV Capacitor 6/1/2014 6/1/2016 No 555,351$               972,000$                  1,585,664$              
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 Yes 628,857$               14,500,000$            2,934,007$              
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 79,339$                  2,500,000$               346,104$                 
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 No 8,175$                    330,000$                  43,030$                   
WESTMOORE 138KV Accelerate 6/1/2014 6/1/2016 No 7,811$                    13,677$                   20,801$                  

Total 1,279,533$            18,315,677$            4,929,606$              

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76548687 CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015 Yes
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015 Yes
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015 Yes
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 Yes
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76548687 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
G03‐05T     138.00 ‐ PARADISE 138KV CKT 1 6/1/2010 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 7/1/2012 7/1/2012
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 2 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76548687 ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 3.57% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 Yes 416,035$               12,000,000$           
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 Yes 3.44% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 Yes 8.40% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 Yes 2.01% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 Yes 5.13% 100.00%
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 Yes 1,304,505$            9,000,000$              
SHEELDSHEHSE 10/1/2012 10/1/2012 2.98% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 3.45% 100.00%

Total 1,720,540$            21,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WFEC   2012‐AG1‐005

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

WFEC   76548692 CSWS         WFEC         90 6/1/2017 12/31/2035 6/1/2018 12/1/2036 719,737$                ‐$                            719,737$                   2,744,659$                 
719,737$                 ‐$                             719,737$                    2,744,659$                  

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76548692 ENOS 138KV Capacitor 6/1/2014 6/1/2016 312,385$               972,000$                  874,268$                 
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 353,732$               14,500,000$            1,641,162$              
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 44,628$                  2,500,000$               193,885$                 
LINDSAY WATER 69KV Capacitor Bank 6/1/2014 6/1/2016 4,598$                    330,000$                  23,875$                   
WESTMOORE 138KV Accelerate 6/1/2014 6/1/2016 4,394$                    13,677$                   11,470$                  

Total 719,737$               18,315,677$            2,744,659$              

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76548692 CIMARRON ‐ DRAPER LAKE 345KV CKT 1 6/1/2014 6/1/2015
FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate 6/1/2014 6/1/2015
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018 Yes
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018 Yes
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018 Yes
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76548692 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
G03‐05T     138.00 ‐ PARADISE 138KV CKT 1 6/1/2010 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 7/1/2012 7/1/2012
Mathewson 345 kV  6/1/2012 6/1/2019
NORTHWEST ‐ TATONGA 345KV CKT 1 1/1/2010 1/1/2010
TATONGA ‐ WOODWARD 345KV CKT 1 1/1/2010 1/1/2010
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD ‐ WOODWARD EHV 138KV CKT 2 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76548692 ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 2.01% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 Yes 234,019$               12,000,000$           
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 Yes 1.93% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 Yes 4.73% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 Yes 1.13% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 Yes 2.89% 100.00%
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 733,784$               9,000,000$              
SHEELDSHEHSE 10/1/2012 10/1/2012 1.68% 100.00%
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 Yes 1.94% 100.00%

Total 967,803$               21,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 3 ‐ Additional Details for Each Request Including All Facility Upgrades Required and Allocated Costs for Each Upgrade

Customer Study Number
WFEC   2012‐AG1‐006

Customer Reservation POR POD
Requested 
Amount

Requested Start 
Date

Requested Stop 
Date

Deferred Start 
Date Without 
Redispatch

Deferred Stop Date 
Without 
Redispatch

 Potential Base 
Plan Funding 
Allowable 

 Point‐to‐Point 
Base Rate  Allocated E & C Cost 

 Total Revenue 
Requirements 

WFEC   76548702 CSWS         WFEC         30 6/1/2019 12/31/2035 6/1/2019 12/1/2035 244,812$                ‐$                            244,812$                   1,030,514$                 
244,812$                 ‐$                             244,812$                    1,030,514$                  

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

Allocated E & C 
Cost  Total E & C Cost 

 Total Revenue 
Requirements 

76548702 ENOS 138KV Capacitor 6/1/2014 6/1/2016 104,264$               972,000$                  309,876$                 
FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 6/1/2013 6/1/2017 124,200$               14,500,000$            644,392$                 
Ft. SMITH 500 kV CAPACITOR 6/1/2018 6/1/2018 14,876$                  2,500,000$               72,166$                   
WESTMOORE 138KV Accelerate 6/1/2014 6/1/2016 1,472$                    13,677$                   4,080$                     

Total 244,812$               17,985,677$            1,030,514$              

Construction Pending ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76548702 FT SMITH ‐ MUSKOGEE 345KV CKT 1 6/1/2014 6/1/2015
Iatan ‐ Jeffrey Energy Center 345 kV KACP 6/1/2013 6/1/2018
Iatan ‐ Jeffrey Energy Center 345 kV WERE 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV KACP 6/1/2013 6/1/2018
Iatan ‐ Swissvale 345KV WERE 6/1/2014 6/1/2018
Lacygne ‐ Morgan 345KV KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 KACP 10/1/2012 6/1/2018
Lacygne ‐ Wolf Creek 345KV CKT 2 WERE 10/1/2012 6/1/2018
Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI 6/1/2013 6/1/2018
Swissvale ‐ Wolf Creek 345KV 10/1/2012 6/1/2018
Turk ‐ McNeil 345 kV AEPW 6/1/2013 6/1/2018
VBI ‐ Arkansas Nuclear One 345kV OKGE 6/1/2013 6/1/2018
Wolf Creek ‐ Wichita 345KV 10/1/2012 6/1/2018

Credits may be required for the following Network Upgrades in accordance with Attachment Z2 of the SPP OATT.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

76548702 BENTON ‐ WICHITA 345KV CKT 1 6/1/2014 6/1/2015
Cimarron ‐ Mathewson 345 kV Ckt 1  6/1/2012 6/1/2019
G03‐05T     138.00 ‐ PARADISE 138KV CKT 1 6/1/2010 6/1/2013
HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW 7/1/2012 7/1/2012
HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC 7/1/2012 7/1/2012
HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 7/1/2012 7/1/2012
Mathewson 345 kV  6/1/2012 6/1/2019
Viola ‐ Rose Hill 345kV CKT 1 6/1/2014 6/1/2018
WOODWARD ‐ WOODWARD EHV 138KV CKT 1 1/1/2010 1/1/2010
WOODWARD 345/138KV TRANSFORMER CKT 1 1/1/2010 1/1/2010

Third Party Limitations.

Reservation Upgrade Name DUN EOC
Earliest Start 
Date

Redispatch 
Available

 *Allocated E & C 
Cost   *Total E & C Cost 

76548702 ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 6/1/2014 6/1/2014 0.68% 100.00%
Arkansas Nuclear One 500/345 Transformer 6/1/2013 6/1/2018 78,006$                  12,000,000$           
Compton Ridge – Cox Creek 345 kV 6/1/2013 6/1/2018 0.64% 100.00%
Compton Ridge – Osage Creek 345 kV 6/1/2013 6/1/2018 1.58% 100.00%
COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1  6/1/2013 6/1/2018 0.38% 100.00%
Compton Ridge 345/161 kV Transformer 6/1/2013 6/1/2018 0.96% 100.00%
GORE ‐ SALLISAW 161KV CKT 1 6/1/2013 6/1/2016 244,917$               9,000,000$              
VBI ‐ Arkansas Nuclear One 345kV EES 6/1/2013 6/1/2018 0.65% 100.00%

Total 322,923$               21,000,000$           
*Estimated cost allocation as a percentage of total cost is shown for third‐party limitations when costs have not yet been established by the third‐party.
*Credits may be required for applicable generation interconnection network upgrades.
*VBI ‐ Arkansas Nuclear One 345kV OKGE, Arkansas Nuclear One 500/345 Transformer, Turk ‐ McNeil 345 kV AEPW, and McNeil 500/345kV Network Upgrades proposed to mitigate violation of Contract Path Limit of 5180 MW from SPP to Entergy and other
SPP thermal overloads and voltage violations.
*Includes ITPNT and ITP10 projects conditioned on completion of the NTC business practices.
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Table 4 ‐ Upgrade Requirements and Solutions Needed to Provide Transmission Service for the Aggregate Study

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

Estimated 
Engineering & 

Construction Cost

AEPW BETHEL ‐ BROKEN BOW 138KV CKT 1 Rebuild 9.19 miles of 3/0 Copperweld with 795 ACSR 10/1/2014 6/1/2016  $                  9,190,000 
AEPW BETHEL ‐ NASHOBA 138KV CKT 1 Rebuild 22.43 miles of 3/0 Copperweld with 795 ACSR 10/1/2014 6/1/2016  $               22,430,000 

AEPW CHAMBER SPRINGS ‐ FARMINGTON AECC 161KV CKT 1 Accelerate
Rebuild 10.24 miles with 2156 ACSR, replace Chamber Springs wavetrap, 
replace Farmington AECC bus, and reset relays. 6/1/2014 6/1/2016  $                  1,927,873 

AEPW CLAYTON ‐ NASHOBA 138KV CKT 1 Rebuild 11.57 miles of 3/0 CWC with 795 ACSR 10/1/2014 6/1/2016  $               11,570,000 
AEPW CLAYTON ‐ SARDIS 138KV CKT 1 Rebuild 1.46 miles of 3/0 CWC with 795 ACSR 10/1/2014 6/1/2016  $                  1,460,000 

AEPW ENOWILT ‐ LONE OAK 138KV CKT 1 Rebuild 0.32 miles of 3/0 CWC with 795 ACSR. Replace jumpers @ Lone Oak 10/1/2014 6/1/2016  $                     625,000 
AEPW ENOWILT ‐ SARDIS 138KV CKT 1 Rebuild 13.8 miles of 3/0 CWC with 795 ACSR. 10/1/2014 6/1/2016  $               13,800,000 
AEPW LINDSAY WATER 69KV Capacitor Bank Install 6 MVAR capacitor bank at Lindsay Water Flood. 6/1/2014 6/1/2016  $                     330,000 

AEPW Multi ‐ Bonanza ‐ North Huntington 69kV Accelerate

Rebuild and reconductor 4.0 miles of 4/0 ACSR 69 kV to 1590 ACSR 161 kV 
from converting North Huntington to Midland REC to 161 kV. Add 161 kV 
terminal at North Huntington., Rebuild and reconductor Midland REC‐
Midland from 69 kV 4/0 ACSR to 161 kV 1590 AC 6/1/2014 6/1/2016  $                  3,510,229 

AEPW NORTHWEST TEXARKANA ‐ NW TEXARKANA‐BANN T 138KV CKT 1 Rebuild 0.3 and Replace Switch @ NORTHWEST TEXARKANA 6/1/2018 6/1/2018  $                     605,000 
AEPW WILKES (WILKES) 345/138/13.2KV TRANSFORMER CKT 1 Replace auto 6/1/2018 6/1/2018  $                  5,500,000 
OKGE FT SMITH (FTSMITH1) 500/345/13.8KV TRANSFORMER CKT 1 Install 2nd 500/345 kV bus tie in Ft. Smith Sub 6/1/2013 6/1/2017  $               14,500,000 

OKGE Ft. SMITH 500 kV CAPACITOR
Install 60 MVAR of 500 kV capacitors at Ft. Smith Sub plus make breaker & 
1/2 6/1/2018 6/1/2018  $                  2,500,000 

OKGE HEFNER ‐ TULSA 138KV CKT 1 Reconductor 1.22 miles of 138kV from HEFNER to TULSA AVE 6/1/2018 6/1/2018  $                  1,000,400 
OKGE HIGHWAY 59 ‐ VBI 161KV CKT 1 Replace 600 amp switch with 1200 amp 6/1/2013 6/1/2018  $                       80,000 
OKGE KINZE ‐ MCELROY 138KV CKT 1 Reconductor 1.97 Mile Kinzie ‐ McElroy line to 1590AS52 6/1/2018 6/1/2018  $                  1,800,000 

OKGE MUSKOGEE ‐ ROSS LAKE 161KV CKT 1 Replace 800A wave trap at Muskogee and increase relay CTR to 1200‐5. 6/1/2018 6/1/2018  $                     350,000 
OKGE PECAN CREEK (PECANCK1) 345/161/13.8KV TRANSFORMER CKT 1 Replace Transformer 6/1/2018 6/1/2018  $                  5,500,000 
SPS LUBBOCK SOUTH INTERCHANGE 230/115/13.2KV TRANSFORMER CKT 2 Accelerate Install a second 230/115/13.2 kV transformer at Lubbock South. 6/1/2014 6/1/2016  $                     424,681 
WFEC ENOS 138KV Capacitor Install 24 Mvar capacitor at ENOS 138KV 6/1/2014 6/1/2016  $                     972,000 
WFEC WESTMOORE 138KV Accelerate Install 12 Mvar capacitor at WESTMOORE 138KV 6/1/2014 6/1/2016  $                       13,677 

Construction Pending Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW BEAVER ‐ EUREKA SPRINGS 161KV CKT 1 AEPW Accelerate
Rebuild 1.25 miles of 795 ACSR with 1590 ACSR. Replace wavetrap & jumpers 
@ Eureka Springs 6/1/2013 6/1/2015

AEPW ELM SPRINGS REC ‐ TONTITOWN 161KV CKT 1 Replace Tontitown wavetrap & jumpers 6/1/2018 6/1/2018
AEPW FLINT CREEK ‐ SILOAM SPRINGS TAP 345KV CKT 1 AEPW Replace Terminal Equipment 6/1/2014 6/1/2015
AEPW Turk ‐ McNeil 345 kV AEPW Build 54 mile 345 kV line 6/1/2013 6/1/2018
AEPW Waldron 69 kV Capacitor Add 12 MVAR to Waldron 69 kV 6/1/2018 6/1/2018
EMDE NEOSHO ‐ SUB 452 ‐ RIVERTON 161KV CKT 1 EMDE Rebuild 91.4% ownership of 28.41 miles 6/1/2014 6/1/2016

EMDE SUB 124 ‐ AURORA H.T. 69KV
Install 3 ‐ stages of 22 MVAR each for total of 66 MVAR capacitor bank at 
Aurora Sub #124 bus# 547537 6/1/2018 6/1/2018

GRDA GRDA1 ‐ SILOAM SPRINGS TAP 345KV CKT 1 Accelerate Replace Terminal Equipment 6/1/2014 6/1/2015

KACP BIRMINGHAM ‐ HAWTHORN 161KV CKT 1
Reconductor line with 1192 ACSS & upgrade terminal equipment for 1200 
amps 6/1/2014 6/1/2015

KACP BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 KACP
Reconductor 3.41 miles of 4.03 mile line with 1192 ACSS & upgrade terminal 
equipment for 1200 amps 6/1/2014 6/1/2015

KACP Iatan ‐ Jeffrey Energy Center 345 kV KACP Build 14.2 miles of new 345 kV 6/1/2013 6/1/2018
KACP Iatan ‐ Swissvale 345KV KACP Build approximately 32 of 64 miles of 345kV Iatan ‐ Swissvale 6/1/2013 6/1/2018
KACP Lacygne ‐ Morgan 345KV KACP Build approximately 146 miles of 345kV Lacygne ‐ Morgan 10/1/2012 6/1/2018

KACP Lacygne ‐ Wolf Creek 345KV CKT 2 KACP
Build approximately 36.5 miles of 73 miles of 345kV ckt 2 Lacygne ‐ Wolf 
Creek 10/1/2012 6/1/2018

MIDW HAYS PLANT ‐ SOUTH HAYS 115KV CKT 1 #2 Rebuild 3.25 miles 10/1/2012 6/1/2015
MIDW HAYS PLANT ‐ VINE STREET 115KV CKT 1 Rebuild 0.23 miles 10/1/2012 6/1/2016
MIPU 5BUTLER ‐ ADRIAN 161KV CKT 1 Reconduct line to 1192 ACSR 6/1/2018 6/1/2018
MIPU ADRIAN ‐ ARCHIE 161KV CKT 1 Reconduct line to 1192 ACSR 6/1/2018 6/1/2018

MIPU BIRMINGHAM ‐ LIBERTY SOUTH 161KV CKT 1 MIPU
Reconductor 0.62 miles of 4.03 mile line with 1192 ACSS & upgrade terminal 
equipment for 1200 amps 6/1/2014 6/1/2015

MIPU BLUE SPRING SOUTH ‐ BLUE SPRINGS EAST 161KV CKT 1 #2
Reconductor 2.5 mile from Blue Springs South ‐ Blue Springs East 161 kV to 
795 ACSS. Upgrade substation equipment to 2000 Amps. 6/1/2014 6/1/2016

MIPU BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 #2
Reconductor 3.21 miles from Blue Springs to Prairie Lee 161 kV to 795 ACSS. 
Upgrade substation equipment to 2000 Amps. 6/1/2014 6/1/2016

MIPU BLUE SPRINGS EAST ‐ BLUE SPRINGS WEST 161KV CKT 1 Replace 800 amp wavetrap with 1200 amp unit 6/1/2014 6/1/2016
MIPU BLUE SPRINGS EAST ‐ GRAIN VALLEY 161KV CKT 1 Replace Grain Valley800 amp wavetrap with 1200 amp unit 6/1/2014 6/1/2016
MKEC CLEARWATER ‐ MILAN TAP 138KV CKT 1 MKEC Rebuild MKEC portion of the Clearwater‐Milan tap 115 kV 10/1/2012 6/1/2015
MKEC HARPER ‐ MILAN TAP 138KV CKT 1 #1 Replace Wave Trap at Harper Substation 10/1/2013 6/1/2014
MKEC HARPER ‐ MILAN TAP 138KV CKT 1 #2 Rebuild 22.1 miles 10/1/2012 6/1/2015

MKEC Mullergren ‐ Circle 345kV Dbl CKT MKEC
Build ownership of approximately 79 miles of double 345kV Mullergren ‐ 
Circle 10/1/2012 6/1/2019

MKEC Mullergren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mullergren ‐ 
Circle 10/1/2012 6/1/2019

MKEC Spearville ‐ Mullergren 345kV Dbl CKT Build approximately 74 miles of double 345kV Spearville ‐ Mullergren 10/1/2012 6/1/2019

NPPD BROKEN BOW ‐ LOUP CITY 115KV CKT 1
Terminal upgrades at both ends and a rebuild of the 266 ACSR segment (11 
miles of 39 mile line) 10/1/2014 6/1/2016

NPPD GRAND ISLAND ‐ SWEETWATER 345KV CKT 2 Build 63.4 mile second circuit 10/1/2012 6/1/2018
OKGE 5 TRIBES ‐ HANCOCK 161KV CKT 1 #2 Reconductor 2.75 miles of transmission line to 1590AS52 6/1/2013 6/1/2015

OKGE 5 TRIBES ‐ PECAN CREEK 161KV CKT 1 Accelerate

Reconductor 4.07 miles of line to 1590AS52 and replace 2‐wave traps, 1‐
161kV breaker, 3‐switches @ Five Tribes & 5‐switches, relaying @ Pecan 
Creek. 6/1/2013 6/1/2015

OKGE CIMARRON ‐ DRAPER LAKE 345KV CKT 1 Replace Terminal Equipment 6/1/2014 6/1/2015
OKGE Cimarron ‐ Mathewson 345 kV Ckt 1 Build new 16 mile 345 kV line from Mathweson to Cimarron. 6/1/2014 6/1/2017
OKGE FT SMITH ‐ MUSKOGEE 345KV CKT 1 Replace 1600 amp 345 kV CT in both Muskogee and Ft.Smith Subs 6/1/2014 6/1/2015
OKGE Mathewson ‐ Tatonga 345 kV Ckt 1 Build new 61 mile Tatonga ‐ Mathewson 345 kV line. 6/1/2014 6/1/2017

OKGE Mathewson 345 kV
Build new Mathewson 345 kV substation at the intersection of the Woodring‐
Cimarron and the existing Northwest ‐ Tatonga 345 kV lines. 6/1/2014 6/1/2017

OKGE Muskogee ‐ VBI 345 kV with 345/161 kV bus tie at VBI Build 70.95 mile 345 kV line plus new 345/161 kV bus tie at VBI sub 6/1/2013 6/1/2018
OKGE NORTHWEST 345/138/13.8KV TRANSFORMER CKT 3 Accelerated Install third 345/138 kV Bus Tie in Northwest Sub 12/19/2012 6/1/2015
OKGE VBI ‐ Arkansas Nuclear One 345kV OKGE Build 73 miles of 345kV line 6/1/2013 6/1/2018
OPPD HYDROCARBON TAP ‐ SUB 974 69KV CKT 1 Replace terminal equipment 10/1/2014 6/1/2016
OPPD NEB CITY U SYR SUB ‐ SUB 970 69KV CKT 1 Replace terminal equipment 10/1/2013 6/1/2016
OPPD SUB 906 SOUTH ‐ SUB 924 69KV CKT 1 Rebuild 1.34miles 69kV line 6/1/2018 6/1/2018
OPPD SUB 912 ‐ SUB 924 69KV CKT 1 Rebuild 1.87miles 69kV line 6/1/2018 6/1/2018
OPPD SUB 967 ‐ SUB 968 69KV CKT 1 Replace terminal equipment 12/31/2012 6/1/2016
OPPD SUB 968 ‐ SUB 969 69KV CKT 1 Replace terminal equipment at Sub 969 12/31/2012 6/1/2016
OPPD SUB 969 ‐ SUB 974 69KV CKT 1 Replace terminal equipment at Sub 969 12/31/2012 6/1/2016
SPS CANYON EAST SUB ‐ CANYON WEST SUB 115KV CKT 1 Rebuild 3.73 miles 6/1/2015 6/1/2016
SPS CANYON EAST SUB ‐ RANDALL COUNTY INTERCHANGE 115KV CKT 1 Rebuild 18 miles 6/1/2015 6/1/2016

SPS Jones Station Bus#2 ‐ LUBBOCK SOUTH INTERCHANGE 230KV CKT 2 Upgrde Line trap at both Jones Bus # 2and Lubbock South Interchange 6/1/2018 6/1/2018
WERE BENTON ‐ WICHITA 345KV CKT 1 Replace terminal equipment at Benton and Wichita 6/1/2018 6/1/2018
WERE BUTLER ‐ MIDIAN 138KV CKT 1 Replace Terminal Equipment 6/1/2018 6/1/2018
WERE CHISHOLM ‐ MAIZE 138KV CKT 1 #1 Upgrade disconnect switches, wavetrap, breaker, jumpers 6/1/2014 6/1/2016
WERE CHISHOLM ‐ MAIZE 138KV CKT 1 #2 Rebuild 7.25 miles 6/1/2014 6/1/2016
WERE Circle ‐ Reno 345kV Dbl CKT Build approximately 6 miles of double 345kV Circle ‐ Reno 10/1/2012 6/1/2019
WERE CLEARWATER ‐ MILAN TAP 138KV CKT 1 WERE Rebuild WERE portion of the Clearwater‐Milan tap 115 kV 10/1/2012 6/1/2015
WERE EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #1 Upgrade disconnect switches, wavetrap, breaker, jumpers 6/1/2014 6/1/2016
WERE EVANS ENERGY CENTER NORTH ‐ MAIZE 138KV CKT 1 #2 Rebuild 4.8 miles 6/1/2014 6/1/2016
WERE HOYT ‐ JEFFREY ENERGY CENTER 345KV CKT 1 Rebuild 23.4 miles 6/1/2013 6/1/2017
WERE Iatan ‐ Jeffrey Energy Center 345 kV WERE Build 56.8 miles of new 345 kV 6/1/2013 6/1/2018
WERE Iatan ‐ Swissvale 345KV WERE Build approximately 32 of 64 miles of 345kV Iatan ‐ Swissvale 6/1/2014 6/1/2018

WERE Lacygne ‐ Wolf Creek 345KV CKT 2 WERE
Build approximately 36.5 miles of 73 miles of 345kV ckt 2 Lacygne ‐ Wolf 
Creek 10/1/2012 6/1/2018

WERE Mullergren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mullergren ‐ 
Circle 10/1/2012 6/1/2019

WERE NEOSHO ‐ SUB 452 ‐ RIVERTON 161KV CKT 1 WERE
Tear down and rebuild Neosho‐Columbus SE 161 kV line (WERE = 2.4 miles) 
and replace WERE wave trap. 6/1/2014 6/1/2016

WERE Swissvale ‐ Wolf Creek 345KV Build approximately 50 miles of 345kV Swissvale ‐ Wolf Creek 10/1/2012 6/1/2018
WERE Viola ‐ Rose Hill 345kV CKT 1 Build approximately 45 miles of 345kV from Viola ‐ Rose Hill 6/1/2014 6/1/2018

WERE Wolf Creek ‐ Wichita 345KV Build approximately 117 miles of double 345kV Wolf Creek ‐ Wichita 10/1/2012 6/1/2018
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Table 4 ‐ Upgrade Requirements and Solutions Needed to Provide Transmission Service for the Aggregate Study

Planned Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

WERE BELL ‐ PECK 69KV CKT 1
Tear down / Rebuild 8.23 mile Bell‐Peck 69 kV line with 1192 ACSR and 
replace CT 6/1/2014 6/1/2014

WERE BELL ‐ SUMNER COUNTY NO. 3 MILLER 69KV CKT 1 Tear down / Rebuild 7.3‐miles with 954 ACSR 6/1/2014 6/1/2014
WERE CITY OF WELLINGTON ‐ SUMNER COUNTY NO. 3 MILLER 69KV CKT 1 Tear down / Rebuild 2.1‐miles with 954 ACSR 6/1/2014 6/1/2014
WERE CITY OF WELLINGTON ‐ SUMNER COUNTY NO. 4 ROME 69KV CKT 1 Tear down / Rebuild 9.1‐miles with 954 ACSR 6/1/2014 6/1/2014
WERE CRESWELL ‐ SUMNER COUNTY NO. 4 ROME 69KV CKT 1 Tear down / Rebuild 9.4‐miles with 954 ACSR 6/1/2014 6/1/2014

Expansion Plan Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW Elk City 345/230 kV
Expand Elk City substation (or build new station). Install a 345/230 kV 675 
MVA transformer at Elk City. 6/1/2014 6/1/2018

AEPW Elk City to Gracemont 345kV AEPW Build new 46.5 mile 345 kV line from Elk City to Gracemont (AEP portion). 6/1/2014 6/1/2018

AEPW NORTHWEST TEXARKANA ‐ VALLIANT 345KV CKT 1

Build a new 76 mile 345 kV line from Valliant to NW Texarkana with at least 
3000 A capacity. Upgrade the Valliant and NW Texarkana substations with 
the necessary breakers and terminal equipment. 10/1/2012 10/1/2014

ITCGP Line ‐ Post Rock ‐ Axtell 345 kV
Build new 345 kV line from Wolf to interception point of Axtell to Wolf line 
(Kansas Border). Includes line reactor. 10/1/2012 6/1/2013

ITCGP Line ‐ Spearville ‐ Post Rock 345 kV

Build new 345 kV line from Knoll to interception point of Spearville to Knoll 
line. Updated for approved route mileage; reflect addition of reactor at Post 
Rock (40Mvar) 10/1/2012 10/1/2012

ITCGP XFR ‐ Post Rock 345/230 kV
Build Post Rock substation to include a 600 MVA 345/230 kV auto 
transformer with 345 kV ring bus configuration 10/1/2012 10/1/2012

KACP IATAN ‐ NASHUA 345KV CKT 1
Tap Nashua 345kV bus in Hawthorn ‐ St. Joseph 345 kV line. Build new 345 kV 
line from Iatan to Nashua,Add Nashua 345/161 kV 6/1/2013 6/1/2015

MKEC Line ‐ Comanche County ‐ Medicine Lodge 345 kV dbl ckt Build a new 55 mile double circuit 345 kV line 10/1/2012 1/1/2015

MKEC Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt MKEC

Build a new 35 mile double circuit 345 kV line with at least 3000 A capacity 
from the new Medicine Lodge 345 kV substation to the WR interception from 

the Wichita substation. 10/1/2012 1/1/2015

MKEC Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt MKEC

Build a new 28.6 mile dbl ckt 345 kV line with at least 3000 A capacity from 

the Medicine Lodge sub to the KS/OK state border towards the Woodward 
District EHV sub. Install the necessary breakers and terminal equipment at the
Medicine Lodge sub. 10/1/2012 1/1/2015

MKEC Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt MKEC Build a new 27.5 mile double circuit 345 kV line 10/1/2012 1/1/2015

MKEC XFR ‐ Medicine Lodge 345/138 kV
Install a 400 MVA 345/138 kV transformer at the new 345 kV Medicine Lodge 
substation. 10/1/2012 1/1/2015

NPPD Cherry Co ‐ Gentleman 345 kV Ckt1
Build new 345 kV Transmission Line from GGS 345 kV Substation to a new 
Cherry County 345 kV Substation (76 miles). 10/1/2012 1/1/2018

NPPD Cherry Co ‐ Holt Co 345 kV Ckt1
Build new 345 kV Transmission Line from new Cherry County 345 kV 
Substation to new 345 kV Holt County Substation. (Estimated 146 miles). 10/1/2012 1/1/2018

NPPD Cherry Co 345 kV Terminal Upgrades Build new Cherry County 345 kV Substation. 10/1/2012 1/1/2018

NPPD Line ‐ NPPD ‐ Axtell ‐ Kansas Border 345 kV
Build new 345 kV line from Axtell to interception point of Axtell to Wolf line 
(Kansas Border). Includes substation expansion at Axtell and line reactor. 10/1/2012 6/1/2013

OKGE Elk City to Gracemont 345kV OKGE Build new 46.5 mile 345 kV line from Elk City to Gracemont (OGE portion). 6/1/2014 6/1/2018
OKGE Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt OKGE Build a new 60.5 mile double circuit 345 kV line 10/1/2012 7/1/2014

OKGE Line ‐ Medicine Lodge ‐ Woodward 345 kV dbl Ckt OKGE

Build a new 79 mile dbl ckt 345 kV line with at least 3000 A capacity from the 
Woodward District EHV sub to the KS/OK state border towards the Medicine 
Lodge sub. Upgrade the Woodward District EHV sub with the necessary 
breakers and terminal equipment. 10/1/2012 1/1/2015

SPS Line ‐ Hitchland ‐ Woodward 345 kV dbl ckt SPS Build a new 60.5 mile double circuit 345 kV line 10/1/2012 7/1/2014
SPS TUCO ‐ WOODWARD 345 KV CKT 1 OKGE Build new 345 kV line from Woodward EHV to Tuco 10/1/2012 6/1/2014
SPS TUCO ‐ WOODWARD 345 KV CKT 1 SPS Build new 345 kV line from Woodward EHV to Tuco 10/1/2012 6/1/2014

SUNC Line ‐ Spearville ‐ Comanche County 345 kV dbl ckt SUNC

Build a new 27.5 mile double circuit 345 kV line with at least 3000 A capacity 
from the Spearville substation to the MKEC interception point from the new 
Comanche County substation. 10/1/2012 1/1/2015

WERE CENTENNIAL ‐ COWSKIN 138KV CKT 1 Rebuild 3.4 mile Cowskin to Centennial 138 kV line. 6/1/2014 6/1/2016
WERE Line ‐ Medicine Lodge ‐ Wichita 345 kV dbl ckt WERE Build a new 35 mile double circuit 345 kV line 10/1/2012 1/1/2015

WERE MOUNDRIDGE 138/115KV TRANSFORMER CKT 2
Install second 138/115 kV transformer at Moundridge. Operate both 138/115 
kV transformers normally closed. 10/1/2012 6/1/2015

Reliability Projects ‐ The requested service is contingent upon completion of the following upgrades. Cost is not assignable to the transmission customer.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW 77TH & MEMORIAL WEST ‐ EAST 61ST STREET 138KV CKT 1 Replace Terminal Equipment 6/1/2018 6/1/2018

AEPW BLUEBELL ‐ PRATTVILLE 138KV CKT 1 AEPW
Rebuild 9.0 mile Prattville‐Bluebell 138 kV line from 795 ACSR to 1590 ACSR. 
New summer ratings 287/287 limited by breaker, switches, CTs, wave trap. 6/1/2018 6/1/2018

AEPW DIANA ‐ PERDUE 138KV CKT 1 #1
Replace Breakers 9310 & 10080 & five switches @ Perdue. Replace switch 
12798 @ Diana 6/1/2013 6/1/2013

AEPW DIANA ‐ PERDUE 138KV CKT 1 #2

Rebuild 21.85 mile Diana‐Perdue 138 kV line. Replace switches, wave traps 
and jumpers, and upgrade CT ratios at Diana and Perdue. Upgrade relay 
settings at Diana. 6/1/2013 6/1/2016

LES SHELDON ‐ SW7TH & PLEASANT HILL 115KV CKT 2 LES Rebuild 12 miles of 115 kV between Sheldon and Folsom/Pleasant Hill 12/31/2012 6/1/2013
MIPU BLUE SPRING SOUTH ‐ PRAIRIE LEE 161KV CKT 1 #1 Replace Prairie Lee 800 amp wavetrap with 1200 amp unit 6/1/2014 6/1/2014
OKGE 5 TRIBES ‐ HANCOCK 161KV CKT 1 #1 Replace 800A Wave Trap, increase Relay CTR to 1200‐5A. 6/1/2013 6/1/2014
OKGE AGENCY ‐ PECAN CREEK 161KV CKT 1 Reconductor 7 miles and Replace Terminal Equipment 6/1/2018 6/1/2018
OKGE DIVISION AVE ‐ LAKESIDE 138KV CKT 1 Reconductor 3.37 miles of 138kV from DIVISION AVE to HAYMAKER 6/1/2018 6/1/2018
OKGE EL RENO ‐ SERVICE PL EL RENO 69KV CKT 1 Replace 400 amp CT in El Reno sub with 800 amp 6/1/2014 6/1/2015

OKGE HAMMETT TAP ‐ HORSESHOE LAKE 138KV CKT 1 Reconductor 4.84 miles of 138kV from HAMMETT TAP to HORSESHOE LAKE 6/1/2018 6/1/2018

OPPD SUB 906 NORTH ‐ SUB 928 69KV CKT 1
Rebuild 2.00 miles of line, change CT tap settings, and replace line jumpers. 
Rating after rebuild and other modifications will be 110 MVA. 6/1/2021 6/1/2021

OPPD SUB 921 ‐ SUB 942 69KV CKT 1
Increase line clearances to allow the use of a higher conductor rating and 
change CT tap settings. 6/1/2018 6/1/2018

SPS HOBBS INTERCHANGE 230/115KV TRANSFORMER CKT 2 Add Second Transformer 6/1/2018 6/1/2018

SPS Line ‐ Osage Station and Line Re‐termination

Construct approximately 2 miles of new 115 kV line from Randall Co. with 795
ACSR. Tie new line into V70 around (not to) Osage Substation. Add new 115 
kV terminal at Randall Co. Interchange. (Re‐build Randall 115 kV bus to 
breaker and one‐half design.) 6/1/2013 6/1/2015

SPS PLANT X STATION (WH ALM20171) 230/115/13.2KV TRANSFORMER CKT 1 Replace Terminal Equipment 6/1/2014 6/1/2015
WERE UNIONRG3 115.00 ‐ CHAPMAN 115KV CKT 1 Build 24 mile 115 kV line 6/1/2018 6/1/2018

SPP Aggregate Facility Study
(SPP‐2012‐AG1‐AFS‐1)

March 30, 2012
Page 100



Table 4 ‐ Upgrade Requirements and Solutions Needed to Provide Transmission Service for the Aggregate Study

Network Upgrades requiring credits per Attachment Z2 of the SPP OATT.

Transmission Owner Upgrade Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

AEPW BANN ‐ RED SPRINGS REC 138KV CKT 1 Replace 138 kV breakers 3300 & 3310 7/1/2012 7/1/2012
AEPW HUGO POWER PLANT ‐ VALLIANT 345 KV AEPW Vallient 345 KV line terminal 7/1/2012 7/1/2012

AEPW MCNAB REC ‐ TURK 115KV CKT 1

Build a new two mile, 138 kV, 1590 ACSR line section (operated at 115 kV) 
from Turk Substation to the existing Okay‐ Hope 115 kV line to form a Turk ‐ 
Hope 115 kV line. 7/1/2012 7/1/2012

AEPW OKAY ‐ TURK 138KV CKT 1

Build two mile, 138 kV, 1590ACSR line section from Turk Sub to existing Okay‐
Hope 115 kV line and rebuild twelve miles of 115 kV line to Okay Sub to 138 
kV, 1590 ACSR , to form a Turk‐Okay 138 kV line 7/1/2012 7/1/2012

AEPW SUGAR HILL ‐ TURK 138KV CKT 1 Build new Turk‐Sugar Hill 138 kV line and add Sugar Hill 138 kV terminal. 7/1/2012 7/1/2012

EMDE SUB 110 ‐ ORONOGO JCT. ‐ SUB 167 ‐ RIVERTON 161KV CKT 1 Reconductor Oronogo 59467 to Riverton 59469 with Bundled 556 ACSR 6/1/2011 6/1/2011

KACP LACYGNE ‐ WEST GARDNER 345KV CKT 1 KCPL Sponsored Project to Reconductor Line to be In‐Service by 6/1/2006 6/1/2006 6/1/2006
MIDW CIRCLE ‐ RICE_CO 230KV CKT 1 Convert from 115kV to 230kV operation 10/1/2012 11/15/2012
MIDW LYONS ‐ RICE_CO 115KV CKT 1 Rebuild 11.7 mile line 10/1/2012 4/1/2013
MIDW RICE_CO 230/115KV TRANSFORMER CKT 1 Add 230/115kV Transformer 10/1/2012 11/15/2012
MKEC FLATRDG3 138.00 ‐ HARPER 138KV CKT 1 Rebuild 24.15 mile line 12/1/2009 6/1/2013

MKEC Mullergren ‐ Circle 345kV Dbl CKT MKEC
Build ownership of approximately 79 miles of double 345kV Mullergren ‐ 
Circle 10/1/2012 6/1/2019

MKEC Mullergren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mullergren ‐ 
Circle 10/1/2012 6/1/2019

MKEC Spearville ‐ Mullergren 345kV Dbl CKT Build approximately 74 miles of double 345kV Spearville ‐ Mullergren 10/1/2012 6/1/2019

NPPD ALBION ‐ PETERSBURG 115KV CKT 1

Replace Breaker Switch 1106‐D and jumpers at Albion. Replace main bus at 
Petersburg. Upgrade and replace transmission structures on 115 kV lineto 
facilitate 100 degrees Centigrade line operation. 1/1/2013 1/1/2013

NPPD NELIGH ‐ PETERSBURG 115KV CKT 1

Replace Breaker 1106, jumpers, and 115 kV Switch 1106‐D2 at Neligh. 
Replace main bus at Petersburg. Upgrade and replace transmission structures 
on 115 kV lineto facilitate 100 degrees Centigrade line operation. 1/1/2013 1/1/2013

OKGE Cimarron ‐ Mathewson 345 kV Ckt 1 Build new 16 mile 345 kV line from Mathweson to Cimarron. 6/1/2012 6/1/2019
OKGE GRACMNT4 138.00 ‐ WASHITA 138KV CKT 2 OKGE Build 138kV Terminal. 1/1/2012 1/1/2012
OKGE Mathewson ‐ Tatonga 345 kV Ckt 1 Build new 61 mile Tatonga ‐ Mathewson 345 kV line. 6/1/2012 6/1/2019

OKGE Mathewson 345 kV
Build new Mathewson 345 kV substation at the intersection of the Woodring‐
Cimarron and the existing Northwest ‐ Tatonga 345 kV lines. 6/1/2012 6/1/2019

OKGE NORTHWEST ‐ TATONGA 345KV CKT 1 Build 345 kV line 1/1/2010 1/1/2010
OKGE TATONGA ‐ WOODWARD 345KV CKT 1 Build 345 kV line 1/1/2010 1/1/2010
OKGE WOODWARD ‐ WOODWARD EHV 138KV CKT 1 Build .5 miles of 138 kV and install terminal equipment 1/1/2010 1/1/2010
OKGE WOODWARD ‐ WOODWARD EHV 138KV CKT 2 Build .5 miles of 138 kV and install terminal equipment 1/1/2010 1/1/2010
OKGE WOODWARD 345/138KV TRANSFORMER CKT 1 Install 345/138 kV XF 1/1/2010 1/1/2010
OPPD HYDROCARBON TAP ‐ SUB 974 69KV CKT 1 Replace terminal equipment 10/1/2014 6/1/2016
OPPD NEB CITY U SYR SUB ‐ SUB 970 69KV CKT 1 Replace terminal equipment 10/1/2013 6/1/2016
OPPD SUB 906 SOUTH ‐ SUB 924 69KV CKT 1 Rebuild 1.34miles 69kV line 6/1/2018 6/1/2016
OPPD SUB 912 ‐ SUB 924 69KV CKT 1 Rebuild 1.87miles 69kV line 6/1/2018 6/1/2016
OPPD SUB 967 ‐ SUB 968 69KV CKT 1 Replace terminal equipment 10/1/2012 6/1/2016
OPPD SUB 968 ‐ SUB 969 69KV CKT 1 Replace terminal equipment at Sub 969 10/1/2012 6/1/2016
OPPD SUB 969 ‐ SUB 974 69KV CKT 1 Replace terminal equipment at Sub 969 10/1/2012 6/1/2016
SPS CHERRY6 230.00 ‐ Harrington Station East Bus 230KV CKT 1 Replace wavetrap at Harrington East 6/1/2015 6/1/2015
WERE BENTON ‐ WICHITA 345KV CKT 1 Replace terminal equipment at Benton and Wichita 6/1/2014 6/1/2015
WERE Circle ‐ Reno 345kV Dbl CKT Build approximately 6 miles of double 345kV Circle ‐ Reno 10/1/2012 6/1/2019
WERE DEARING 138KV Capacitor Dearing 138 kV 20 MVAR Capacitor Addition 6/1/2012 6/1/2012
WERE LYONS ‐ WHEATLAND 115KV CKT 1 #1 Replace CTs 10/1/2012 7/15/2013
WERE LYONS ‐ WHEATLAND 115KV CKT 1 #2 Rerate circuit to 1000 amps 10/1/2012 7/15/2013

WERE Mullergren ‐ Circle 345kV Dbl CKT WERE
Build ownership of approximately 79 miles of double 345kV Mullergren ‐ 
Circle 10/1/2012 6/1/2019

WERE Viola ‐ Rose Hill 345kV CKT 1 Build approximately 45 miles of 345kV from Viola ‐ Rose Hill 6/1/2014 6/1/2018
WFEC G03‐05T 138.00 ‐ PARADISE 138KV CKT 1 Upgrade Paradise to G03‐05T to 1113 6/1/2010 6/1/2013
WFEC GRACMNT4 138.00 ‐ WASHITA 138KV CKT 2 WFEC Build approximately 6 miles of 138kV. 1/1/2012 1/1/2012
WFEC HUGO POWER PLANT ‐ VALLIANT 345KV CKT 1 WFEC New 19 miles 345 KV 7/1/2012 7/1/2012
WFEC HUGO POWER PLANT 345/138KV TRANSFORMER CKT 1 New 345/138 kv Auto 7/1/2012 7/1/2012
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Table 5 ‐ Third Party Facility Constraints

Transmission Owner UpgradeName Solution
Earliest Date 

Upgrade Required 
(DUN)

Estimated Date of 
Upgrade 

Completion (EOC)

Estimated 
Engineering & 

Construction Cost

AECI 7JASPER 345.00 ‐ BLACKBERRY 345KV CKT 1 Reconductor with 1192.5 54/19 ACSR, 100C. 16 Miles. 6/1/2013 6/1/2016 $                  8,000,000 
AECI 7JASPER 345.00 ‐ MORGAN 345KV CKT 1 Reconductor with 1192.5 54/19 ACSR, 100C. 36 Miles. 6/1/2014 6/1/2016 $               18,000,000 
AECI BLACKBERRY ‐ NEOSHO 345KV CKT 1 Reconductor with 1192.5 54/19 ACSR, 100C. 40 miles 6/1/2014 6/1/2016 $               20,000,000 
AECI CLINTON 161/69KV TRANSFORMER CKT 1 Indeterminate 6/1/2018 6/1/2018  Indeterminate 
AECI CLINTON 161/69KV TRANSFORMER CKT 3 Indeterminate 6/1/2018 6/1/2018  Indeterminate 
AECI HUBEN 345/161KV TRANSFORMER CKT 1 Indeterminate 6/1/2014 6/1/2014  Indeterminate 
AECI Lacygne ‐ Morgan 345KV AECI Indeterminate 10/1/2012 6/1/2018  Indeterminate 
AECI MONTGOMERY CITY ‐ WILLIAMSBURG 161KV CKT 1 Indeterminate 6/1/2014 6/1/2014  Indeterminate 
AMMO 5OVERTON 161.00 ‐ 5OVERTON 2 161.00 161KV CKT 1 Indeterminate 6/1/2014 6/1/2014  Indeterminate 

AMMO 7OVERTON 345.00 () 345/161/13.8KV TRANSFORMER CKT 1
Add 1 new 345 bay(s) at Existing station. Add 1 new 161 bay(s) at Existing 
station. Add 1 new 345/161 autotransformer. 10/1/2012 6/1/2016 $               16,100,000 

EES ARKANSAS NUCLEAR ONE ‐ PLEASANT HILL 500KV CKT 1 Indeterminate 6/1/2014 6/1/2014  Indeterminate 
EES Arkansas Nuclear One 500/345 Transformer Build 500/345 kV Transformer at ANO 6/1/2013 6/1/2018 $               12,000,000 
EES BOGALUSA ‐ FRANKLIN 500KV CKT 1 Indeterminate 10/1/2014 10/1/2014  Indeterminate 
EES BULL SHOALS ‐ MIDWAY (YVEPA) 161KV CKT 1 Indeterminate 6/1/2013 6/1/2013  Indeterminate 
EES GRIMES ‐ MT. ZION 138KV CKT 1 Upgrade Transmission Line 19.19 miles 10/1/2013 6/1/2016  $               14,966,895 
EES HARTBURG ‐ INLAND‐ORANGE 230KV CKT 1 Indeterminate 10/1/2013 10/1/2013  Indeterminate 
EES HUNTSVILLE ‐ LINE 558 TAP 138KV CKT 1 Upgrade Transmission Line 2.3 miles 10/1/2013 6/1/2016  $                  4,309,985 
EES McNeil 500/345kV Add 500/345kV Transformer 6/1/2013 6/1/2018 $               12,000,000 
EES SHEELDSHEHSE Indeterminate 10/1/2012 10/1/2012  Indeterminate 
EES VBI ‐ Arkansas Nuclear One 345kV EES Indeterminate 6/1/2013 6/1/2018  Indeterminate 

SWPA BEAVER ‐ EUREKA SPRINGS 161KV CKT 1 SWPA
Reconductor 6 miles of 795 ACSR with 1590 ACSR. Replace Switch & 
Jumpers @ Eureka Springs. 6/1/2013 6/1/2015  Indeterminate 

SWPA BUFORD 5 161.00 ‐ NORFORK 161KV CKT 1 Rebuild line with 1192 ACSR, Grackle 6/1/2013 6/1/2016  Indeterminate 
SWPA GORE ‐ MUSKOGEE TAP 161KV CKT 1 Rebuild w/ 1192 ACSR. Upgrade terminal equipment. 6/1/2013 6/1/2016 $                  8,000,000 
SWPA GORE ‐ SALLISAW 161KV CKT 1 Rebuild w/ 1192 ACSR. Replace wave trap. 6/1/2013 6/1/2016 $                  9,000,000 
SWPA LIBERTY TAP ‐ SALLISAW 161KV CKT 1 SWPA Rebuild w/ 1192 ACSR. 6/1/2013 6/1/2016 $                  6,500,000 
SWPA NORFORK ‐ SOUTHLAND AECC 161KV CKT 1 SWPA Replace bus and reset metering CT ratio and replace Wavetrap 6/1/2014 6/1/2014  Indeterminate 
SWPA NORTH WARSAW ‐ TRUMAN 161KV CKT 1 SWPA Replace wave trap and CTs at Truman. 6/1/2014 6/1/2014  Indeterminate 

Exploratory Interconnection Project between AECI Cox Creek 345kV (Thayer, Mo) , AEPW Osage Creek 345 kV, EMDE Reeds Spring‐Branson 161 kV, and SPRM Brookline 345kV
MULTIPLE Brookline – Compton Ridge 345 kV Build approx. 30 mile 345 kV line 6/1/2013 6/1/2018  Indeterminate 

MULTIPLE Compton Ridge – Cox Creek 345 kV
Build approx. 120 mile 345 kV line and Operate Gobbler Knob‐Cox Creek at 
345 kV 6/1/2013 6/1/2018  Indeterminate 

MULTIPLE Compton Ridge – Osage Creek 345 kV Build approx. 50 mile 345 kV line 6/1/2013 6/1/2018  Indeterminate 
MULTIPLE COMPTON RIDGE ‐ SUB 412 ‐ BRANSON NORTHWEST 161KV CKT 1 Indeterminate 6/1/2013 6/1/2018  Indeterminate 

MULTIPLE Compton Ridge 345/161 kV Transformer
Install 500 MVA, 345/161 kV transformer and Cut EDE Reeds Spring‐ 
Branson line at 50% and route in & out of Compton Ridge 6/1/2013 6/1/2018  Indeterminate 
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